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Note to Proposers

Differences between the deleted pages and the revised pages have been identified as follows:

» Brackets have been inserted on the left-hand margin of the pages to indicate where changes
have been made to the documents; and

* Text additions have been shown in underlined red font and text deletions have been shown in
crossed out red font.

General Instructions

Delete Page 18 of the Instructions to Proposers, General Instructions, and substitute the attached
revised Page 18.

Delete Pages A-i and A-6 through A-9 of the Instructions to Proposers, Appendix A, Project
Information, and substitute the attached revised Pages A-i and A-6 through A-9. Please note, there
are no tracked changes included on Page A-i but the page is included due to updates to the Table of
Contents. Also note, there are no tracked changes included on Pages A-8 and A-9 but the pages are
included due to a shift in text resulting from additions to Pages A-6 and A-7.

Delete Page C-8 of the Instructions to Proposers, Appendix C, Technical Submittal, and substitute the
attached revised Page C-8.

Delete Form SP of the Instructions to Proposers, Appendix E, Forms, and substitute the attached
revised Form SP.

Delete FHWA Form 1273 of the DB Contract Documents, Part 1, Appendix B, Federal Requirements,
and substitute the attached revised FHWA Form 1273.

Delete Introduction and Pages 2, 7, 29, 38, 50, 57 through 64, 75 through 80, 83 through 86, and 88
through 93 of the DB Contract Documents, Part 2, DB Section 100, and substitute the attached
revised Introduction and Pages 2, 7, 29, 38, 50, 57 through 64, 75 through 80, 83 through 86, and 88
through 93.

Delete Pages 32, 96, 108, 126, 141, 157, 169, 170, 174, 175, 179, and 181 of the DB Contract
Documents, Part 3, Project Requirements, and substitute the attached revised Pages 32, 96, 108,
126, 141, 157, 169, 170, 174, 175, 179, and 181.

Delete Page iii of the DB Contract Documents, Part 4, Utility Requirements, and substitute the
attached revised Page iii. Please note, there are no tracked changes included on Page iii but the page
is included due to updates to the Table of Contents.

Delete Pages 4-2, 4-4, and 4-6 of the DB Contract Documents, Part 4, Appendix A, Utility
Requirements, and substitute the attached revised Pages 4-2, 4-4, and 4-6.

Delete Pages iii, 59, and 71 of the DB Contract Documents, Part 5, Special Provisions, and substitute
the attached revised Pages iii, 59, and 71. Please note, there are no tracked changes included on
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Page iii but the page is included due to updates to the Table of Contents.

Add the attached SP-19 Document Control Management and Reporting to the DB Contract
Documents, Part 5, Special Provisions.

Delete Drawings PL-01, AL-10, AL-11, AL-12, WD-02, WD-03, and WD-04 of the DB Contract
Documents, Part 6, RFP Plans — Directive Plans, and substitute the attached revised Drawings PL-01,
AL-10, AL-11, AL-12, WD-02, WD-03, and WD-04.

Delete Drawings PL-1-01, GP-10, GP-11, and GP-12 of the DB Contract Documents, Part 6, RFP
Plans — Indicative Plans, and substitute the attached revised Drawings PL-1-01, GP-10, GP-11, and
GP-12.

Add the attached Structural Details — Single Slope Barrier on Approach Slab at U-Wingwall Details to
the DB Contract Documents, Part 7, Engineering Data (Part 2 of 2).

Delete ROW Acquisition Maps of the DB Contract Documents, Part 7, Engineering Data (Part 2 of 2),
and substitute the attached revised ROW Acquisition Maps.

No other provision of the solicitation is otherwise changed or modified.
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45 SIGNATURES REQUIRED

The Itemized Proposal / Jurat (Form IP, ITP Appendix E) and the Price Proposal Cover Sheet
(Form PP, ITP Appendix E) shall be signed by all parties making up the Proposer, (i.e., all joint
venture members or general partners, if the Proposer is a joint venture or partnership). If any
signatures are provided pursuant to a power of attorney, the original or a certified copy of the
power of attorney shall be provided, together with evidence of authorization.

46 NUMBER OF COPIES

4.6.1 Hard Copy of Proposal

A) One (1) original and threefive (35) copies of Volume 1 (see ITP Appendix B) shall be
provided,;

B) One (1) original and threeen (310) copies of Volume 2 (see ITP Appendix C) shall be
provided;

B)C) One (1) original and ten (10) copies of Volume 2, Attachment A Design Drawings (see
ITP Appendix C) shall be provided; and

S)D) One (1) original and three (3) copies of Volume 3 (see ITP Appendix D) shall be
provided.

4.6.2 Electronic Copy of Proposal

In addition to the submission of copies of the Proposal printed on paper (see ITP Section 4.6.1),
Proposers shall submit one copy of the full Proposal in electronic format on non-copy-protected
thumbdrives. A separate thumbdrive shall be used for the submission of each volume of the
Proposal (see ITP Appendices B, C and D).

Submitted electronic files shall be, as appropriate, either: (i) in searchable portable document format
(pdf); or (ii) in spreadsheet format as specified herein. No file protection or password protection shall
be applied to file contents.

For each file and for each folder/sub-folder (if used) submitted by the Proposer on the thumbdrives,
the relevant volume, section, part and/or appendix of the Proposal shall be clearly communicated via
the filenames and (if used) the folder/sub-folder names adopted by the Proposer.

A tag shall be affixed to each thumbdrive indicating the name of the Project DB Project Proposal
— Volume...” followed by the relevant Proposal volume number, plus the date of issue of the
Proposal and the Proposer’s name. If it is necessary to use more than one thumbdrive to submit
a volume of the Proposal, each thumbdrive shall additionally be labeled “X of Y”, where X is the
thumbdrive number and Y is the total number of thumbdrive submitted by the Proposer for that
volume.

The thumbdrives for each volume shall be securely submitted bound inside the original copy of
the relevant volume of the Proposal.

If there is any discrepancy between the content of the thumbdrive and the content of the paper-
based submission, the content of the signed original Proposal submitted on paper shall take
precedence.

5.0 PRE-PROPOSAL MEETINGS

5.1 INFORMATIONAL MEETINGS

A) The Department may hold joint informational meetings with all Proposers at any time prior
1-81 VIADUCT PROJECT — PHASE 1, Instructions to Proposers-General Instructions
CONTRACT 1
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Albany, New York 12232, USA

email: Patricia.Kappeller@dot.ny.gov

The above named person, as the Department’'s Designated Representative for this procurement, shall be
the Department’s single point of contact and source of information for this procurement.

A9.0 ONE-ON-ONE MEETINGS

Prior to and/or after submission of Proposals, the Department may conduct One-on-One meetings with
Proposers as described below. If One-on-One meetings are held, they will be offered to each Proposer.
The Department reserves the right to disclose to all Proposers any issues raised during One-on-One
meetings. However, the Department will not disclose to other Proposers any information pertaining to an
individual Proposer’s technical concepts, Proposal or ATCs. The Department will hold One-on-One
meetings on matters it deems appropriate.

A9.1 MEETINGS DURING PROPOSAL PERIOD

If the Department decides that One-on-One meetings should be held, they will be held between the
Department and each Proposer. The period indicated in this ITP Appendix A for these meetings is subject
to change. Specific meeting dates will be confirmed in advance of each meeting by the Department to each
Proposer’s Representative.

At least two (2) business days prior to the first scheduled meeting each Proposer shall submit suggested
agenda items for each One-on-One meeting to the Department’s Designated Representative. The
Department will advise the Proposer of the location, final agenda, and the protocol for the meeting at least
two (2) business days before the meeting. ATCs may be discussed at One-on-One meetings.

Each Proposer may request One-on-One meeting(s) with the Department to discuss general concepts for
potential ATCs or obtain preliminary feedback from the Department, to be held prior to the ATC submittal
deadline (see ITP Appendix A). Should a One-on-One meeting be scheduled with a Proposer, the
Department will offer the opportunity for a One-on-One meeting with the other Proposers. The Department
may also schedule One-on-One meetings with any Proposer that has submitted ATC(s), to allow the
Department to fully understand the ATC(s) and to request clarifications. At any meeting, the Department
may seek clarifications regarding previously submitted ATCs.

If a Proposer requests additional meetings, or if the Department considers it desirable or necessary to
schedule additional meetings, the Department may, in their discretion, schedule any such additional
meetings.

The Department may, in its sole discretion, issue one or more Addenda to address any issues raised in the
One-on-One meetings.

A9.2 POST-PROPOSAL MEETINGS

The Department has determmeddees—net—eu#en#y—anherpate the need for post-Proposal
presentationséh , i i i ,
mtewrews—er—pFeseMahens—eeequ—Proposers shaII not modlfy thelr Proposals or make add|t|onal

commitments regarding Proposals at such meetings. The Department reserves the right to enter into
discussions and request revised proposals. The Department anticipates engaging in limited negotiations
with the selected Proposer prior to Contract award regarding such matters as are deemed advisable for
negotiations by the Department, as permitted by 23 CFR Section 636.513. The selected Proposer shall
have no right to open negotiations on any matter that has not been raised by the Department. See ITP
Section 5.3.

Presentations should include concepts, content and detailed explanations from the written proposal for
the categories below to demonstrate the plan for a successful project. Proposers shall limit attendance to
ten team members. Proposers may discuss the benefits of the approved ATCs. New content, not included

I-81 VIADUCT PROJECT - PHASE 1, CONTRACT 1 Instructions to Proposers, Appendix A
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within the written proposal submitted, will NOT be allowed. The presentation should focus entirely on the
Quality Evaluation Factors only. Proposers shall not mention their Price Proposal during the

presentations.

Proposers shall be limited to the use of a PowerPoint presentation, which will become part of the
procurement record. Proposers will be allowed 60 minutes to present the concepts and content of their
written proposals and will be required to respond to written Evaluator questions for a period of 30
minutes. The time allotted will not provide for a comprehensive report on each Proposal section. Each
Proposer shall prioritize and develop a presentation to highlight those elements of their approach which
offer particular value to the DOT. Your presentation may include concepts, content and detailed
explanations from your written proposal. The following list includes possible topics of discussion and the
appropriate presenter for these topics. This list is not inclusive and the Proposers may discuss other
relevant topics in their presentation.

Topics Presenter
a. Proposal Overview Project Manager
b. Project Understanding Project Manager
c. Design Solutions Design Manager/

Lead Structural Engineer
d. Construction Approach / WZTC (Means and Methods)  Project Superintendent
e. Project Schedule Project Manager

No handouts or other material shall be allowed. The PowerPoint presentation shall be provided in advance
for a conformance review by the Department, no later than 12:00 PM on September 22, 2022, and will be
loaded by DOT prior to your scheduled presentation time. The Proposer will be notified at least 24 hours
prior to the scheduled time of presentation of any material removed from the PowerPoint, by the
Department, determined not to be in conformance with the Proposal.

A9.3 STATEMENTS AT MEETINGS

Nothing stated at any meeting will modify the ITP or any other part of the RFP unless it is incorporated in
an Addendum issued pursuant to ITP Section 2.3.1 or, in the case of an ATC, approved in writing in
accordance with ITP Section A11.1.

A10.0 PROPOSAL STIPEND

Subject to the requirements and limitations set forth in the Stipend Agreement, the Department shall pay to
the Stipend-Eligible Proposer, and the Stipend-Eligible Proposer agrees to accept as full compensation for
its Work Product, an amount (the “Stipend Amount”) equal to 50% of the Proposer’s total Qualified Costs,
as substantiated in accordance with Article 4 (D) & (E) of the Stipend Agreement, not to exceed the amount
listed in Article 4 (H) of the Stipend Agreement.

Al1l1.0 ALTERNATIVE TECHNICAL CONCEPTS (ATCS)

The Department has chosen to use the confidential ATC process set forth in this ITP Appendix A, Section
A11.0 to allow innovation and flexibility to be incorporated into the Proposals and considered in making the
selection decision, to avoid delays and potential conflicts in the design associated with deferring of technical
concept reviews to the post-award period and, ultimately, to obtain the best value for the public.

The ATC process allows a Proposer to submit for pre-approval, on a confidential basis, proposed
alternatives to the requirements of Contract Documents, Part 3 — Project Requirements, and design
solutions included in the Contract Documents. The Department will not approve any ATC that entails a
deviation from the requirements of the as-issued Contract Documents unless the Department determines,
in its sole discretion, that the proposed end product based on the deviation is equal to or better than the
end product absent the deviation.

I-81 VIADUCT PROJECT - PHASE 1, CONTRACT 1 Instructions to Proposers, Appendix A
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Any ATC that has been approved may be included in the Proposal. If an ATC is conditionally approved, the
Proposer must respond, accept, and meet the conditions set forth by the Department by the date indicated
in the ITP Appendix A, if the Proposer intends to use the ATC in their Proposal.

Al1l1l.1 SUBMITTAL AND REVIEW OF ATCS

A Proposer may submit ATCs for review to the Department until the date identified in ITP Appendix A. All
ATCs shall be submitted in writing, using Form ATC included in ITP Appendix E — Forms, to the
Department’s Designated Representative at the e-mail address identified in ITP Appendix A, with a cover
letter clearly identifying the submittal as a request for review of an ATC under this ITP. If the Proposer does
not clearly designate its submittal as an ATC, the submission will not be treated as an ATC by the
Department.

The Department will review each ATC submitted and will use best efforts to provide a response within two
weeks. Proposers submitting multiple ATCs shall indicate an order of priority to assist the Department in
determining which ATCs should be reviewed first.

If an ATC is summarily approved, the Department’s comments will inform the Proposer that its ATC appears
to be generally acceptable. If the Department needs more information to determine whether or not the ATC
will be approved, conditionally approved, or not approved, the Department will submit written questions to
the Proposer and/or request a One-on-One meeting as described in ITP Section 2.4.1.

If an ATC is not approved or conditionally approved and the Proposer is of the view that the non-approval
or the conditions for approval were due to an incorrect conclusion on the part of the Department, the
Proposer may re-submit the ATC for one additional review to the Department’s Designated Representative
at the e-mail address identified in ITP Appendix A until the final date for revised ATC submittals set forth in
ITP Appendix A. If a re-submittal is made, it shall be accompanied by a cover letter clearly identifying such
submission as a revised ATC submitted for an additional review. Upon receipt of a request for additional
review in accordance with this Section, the Department will conduct its additional review of the ATC and
provide a response to the Proposer by e-mail not later than the date for such responses set forth in ITP
Appendix A.

The Proposer shall advise the Department in its ATC submittal if it believes a One-on-One meeting is
appropriate. Since a One-on-One meeting may not be needed for the Department to determine if a
particular ATC will be approved, the Department will determine, at its sole discretion, whether a One-on-
One meeting will be held.

The Department will attempt to return its approval, non-approval, conditional approval, or additional
questions pertaining to any specific ATC no later than two weeks after receipt of that ATC, up to the final
response date as shown in the schedule in ITP Appendix A5.1. Proposers shall comply with the submission
deadlines specified in Appendix A5.1 for all new and/or revised ATCs. The Department will not accept any
new or revised ATCs, or responses to conditional approvals, received after their respective submission
deadlines.

Al11.2 CONTENT OF ATC SUBMITTALS

Each ATC submittal shall include the following:

A) Description: A detailed description and schematic drawings/details (Sketched on 8% x 11” paper)
of the configuration of the ATC;

B) Usage: Where and how the ATC would be used on the Project;

C) Deviations: References to any requirements of the RFP Documents or to any elements of the
Contract Documents that are inconsistent with the proposed ATC, an explanation of the nature of
the proposed deviation and a request for: (a) approval of such deviations; or (b) a determination
that the ATC is consistent with applicable requirements;

I-81 VIADUCT PROJECT - PHASE 1, CONTRACT 1 Instructions to Proposers, Appendix A
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D) Analysis: A technical analysis justifying use of the ATC and why the deviations from the
requirements of the RFP Documents should be allowed;

E) Impacts: Discussion of potential impacts of the ATCs on the community due to the construction,
environmental impacts (favorable and unfavorable) identified in appropriate environmental
documents, safety and project life-cycle;

F) Environmental Approvals: A discussion of what, if any, changes in the compliance terms, best
management practices and avoidance measures identified in any EIS or any Environmental
Approval would be required as a result of the ATC. A discussion of whether the ATC would require
any deviation from the terms and conditions of any permit or of any anticipated or existing
Environmental Approval or new Environmental Approval and, if so, an analysis of the steps
required, costs involved and time that would be required to obtain, and the likelihood of success in
obtaining, the required approval from the appropriate Governmental Agencies, as well as an
analysis of all potential impacts on the Project;

G) History: A detailed description of other projects where the ATC has been used under comparable
circumstances, if any; the success of such usage; and names, email addresses and contact
telephone numbers of project owners that can confirm such statements;

H) Risks: A description of any added or reduced risks to the Department and other Persons associated
with implementing the ATC;

1) Schedule: An estimate of the impact of the ATC upon the Contract duration and schedule, including
the Proposer’s estimate of the likely durations for any permits and consents necessary for the ATC;

J) Price: An estimate of the impact (savings) of the ATC on the Proposal Price;

K) ROW Requirements: Confirm that the proposed ATC has no impacts on the existing and proposed
ROW requirements; and

L) One-on-One Meeting: A statement as to whether, in the Proposer’s view, a one-on-one meeting
with the Department would be appropriate to discuss the ATC.

All revised ATCs shall be labeled as follows in the ATC No. box on Form ATC: ATC #, REV #. A revision
date shall also be added to the Date box on Form ATC. The proposer shall highlight all revisions in the
submittal form and any attached supporting drawings/sketches to facilitate a more efficient review.

A11.3 SUBMISSION OF ATC SUBMITTALS

Each ATC submittal shall be submitted to the Department’s Designated Representative (via e-
mail) on Form ATC in searchable portable document format (pdf).

Any subsequent communications about an ATC should quote the relevant sequential ATC
submission number.

Al1l1.4 DETERMINATION BY THE DEPARTMENT

The Department will make one of the following determinations with respect to each properly
submitted ATC:

A) The ATC is approved,;

B) The ATC is not approved;

03] The ATC is conditionally approved subject to specified conditions;

D) The submittal does not qualify as an ATC but it may be included in the Proposal without
an ATC (i.e. the concept complies with the RFP requirements); or

I-81 VIADUCT PROJECT - PHASE 1, CONTRACT 1 Instructions to Proposers, Appendix A
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Table C
Format of Volume 2
Proposal Component ‘ Reference
Volume 2, Section 1 — Design-Build Organization and Process
Volume 2, Section 1A — Key Personnel
Key Personnel Form R ‘ C2.1
Volume 2, Section 1B — Overall Design-Build Team Organization
Design_—BuiId Team Organization Chart C2.9 1
(Narrative, Max 5 pages plus 11x17 org chart)
Design‘-BuiId Team Communication Protocol o . C2929
(Narrative, Max 5 pages plus 11x17 communication graphic)
Design-Build Quality Control Plan (max 20 pages plus org charts) C2.2.3
Volume 2, Section 2 — Design Build Approach to the Project (Technical Solutions)
Volume 2, Section 2A — Project Understanding
Project Understanding (Narrative, max 6 pages, Form R1 — max 6 pages,
Form R2 — max 6 pages) 3.1
Volume 2, Section 2B — Design Solutions
Design Approach (Narrative, max 150 pages) C3.2.1
Copies of Department’s approval letters for each ATC that is incorporated C3.2.1
into the Proposer’s Proposal along with each submitted ATC that was
approved and used.
Volume 2, Section 2C — Construction Approach (Means and Methods)
Overall Project Construction Sequence ( maximum 6 pages) C3.3.1
Work Zone Traffic Control (maximum 3 pages) C3.3.2
Protection of Existing Facilities (maximum 1 pages) C3.3.3
Utility Work (maximum 2 pages) C3.34
Drainage Modifications (maximum 1 page) C3.3.5
Volume 2, Attachment A — Design Drawings
Project Limits C3.2.2
General Configurations C3.2.2
Construction Phasing C3.2.2
Demolition Limits C3.2.2
Work Zone Traffic Control C3.3.2
Volume 2, Attachment B — Project Schedules
Initial Baseline Progress Schedule (maximum 258 pages) C41
Initial Baseline Progress Schedule Narrative (maximum 8 pages) C4.1
Form SCD - Schedule of Contract Durations C4.2

Note: Volume 2, Attachment A — Design Drawings, shall be submitted in a separate 11”"x17” binder.

I-81 VIADUCT PROJECT — PHASE 1, CONTRACT 1 Instructions to Proposers, Appendix C
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Proposer:

FORM SP
SCHEDULE OF PRICES

Item #

Item Name

Price (1)

800.06000115

Design Build — Construction Work — Southbound I-81 (not
including Bridge Work)

800.06000215

Design Build — Construction Work — Northbound 1-81 (not
including Bridge Work)

800.06000315

Design Build — Construction Work — [-81 NB Over [-90 NYS
Thruway — Widening/Rehabilitation

800.06000415

Design Build — Construction Work — BIN 1072781 —
Widening/Rehabilitation & BIN 1072782 — Partial
Replacement

800.06000515

Design Build — Construction Work — BIN 1072791 & BIN
1072792 — Widening/Rehabilitation

800.06000615

Design Build — Construction Work — BIN XXXXXXX - New
Structure

800.06000715

Design Build — Construction Work — BIN XXXXXXX &
BIN XXXXXXX - New Structure

800.06000815

Design Build — Construction Work — BIN XXXXXXX - New
Structure

800.06000915

Design Build — Construction Work — BIN 1031720 -
Replacement

800.06001015

Design Build — Construction Work — Noise Barriers

800.06001115

Design Build — Construction Work — BIN 1031701 — Partial
Replacement

800.06010115

Design Build — Construction Work — Steel Superstructure
Repairs — Directive Repairs

800.0602NN001
5

Design Build — Construction Work — Steel Superstructure
Repairs — Unanticipated Repairs

$1,000,000.00

800.06060115

Design Build — Construction Work — Concrete Substructure
Repairs — Directive Repairs

800.0607MNN001
5

Design Build — Construction Work — Concrete Substructure
Repairs — Unanticipated Repairs

$1,000,000.00

800.0400MNN111
5

Design Build — Extra Work

$+215,000,000.
00

[-81 VIADUCT PROJECT - PHASE 1,

CONTRACT 1

Form SP
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Subtotal A

800.05000015 |Design Build — Site Mobilization (Maximum 4% of Subtotal

A)
Subtotal B (Sum of Subtotal A and Site Mobilization)
800.14000115 |Design Build — Local Hire Incentive $2,080,000.00
800.15000115 [Design Build — Training Requirements $819,000.00
800.16000120 |Steel/Iron Price Adjustment $2,000,000.00

800.01000015 |Design Build — Design Services

800.02000015 |Design Build — Construction Inspection Services

800.03000015 |Design Build — Quality Control Services

TOTAL PROPOSAL PRICE

Notes:
1.) Proposers shall complete Form SP using the excel spreadsheet located on the

Department’s Proj b site.
2.) Subtotal B will be 1 he(30% ¢/DB self work requirement
less any Self Perfo c€Spe t inclu — Special Provisions.

Instructions:
1.) Enter Lump Sum Price for each Price Item in the white, non-shaded, cells.

1-81 VIADUCT PROJECT - PHASE 1, Form SP Instructions to Proposers, Appendix E
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FHWA-1273 -- Revised July 5, 2022

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. General

1. Nondiscrimination

Ill.  Non-segregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII. Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X.  Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion

XI.  Certification Regarding Use of Contract Funds for
Lobbying

XIl.  Use of United States-Flag Vessels:

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under title 23, United States
Code, as required in 23 CFR 633.102(b) (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services). 23 CFR
633.102(e).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider. 23
CFR 633.102(e).

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services) in accordance with 23 CFR 633.102. The
design-builder shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in
solicitation-for-bids or request-for-proposals documents,
however, the Form FHWA-1273 must be physically
incorporated (not referenced) in all contracts, subcontracts and
lower-tier subcontracts (excluding purchase orders, rental
agreements and other agreements for supplies or services
related to a construction contract). 23 CFR 633.102(b).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work

performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract. 23
CFR 633.102(d).

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. 23 U.S.C. 114(b).
The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.
23 U.S.C. 101(a).

1. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part
230, Subpart A, Appendix A; EO 11246)

The provisions of this section related to 23 CFR Part 230,
Subpart A, Appendix A are applicable to all Federal-aid
construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR
Part 230 are not applicable to material supply, engineering, or
architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794),
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR Part 60,
and 29 CFR Parts 1625-1627. The contracting agency and
the FHWA have the authority and the responsibility to ensure
compliance with 23 U.S.C. 140, Section 504 of the
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR Part 230,
Subpart A, Appendix A, with appropriate revisions to conform
to the U.S. Department of Labor (US DOL) and FHWA
requirements.



1. Equal Employment Opportunity: Equal Employment
Opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (see 28 CFR
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR
Part 60 and 49 CFR Part 27) and orders of the Secretary of
Labor as modified by the provisions prescribed herein, and
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO
and specific affirmative action standards for the contractor's
project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630
are incorporated by reference in this contract. In the execution
of this contract, the contractor agrees to comply with the
following minimum specific requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract. 23 CFR 230.409 (g)(4) & (5).

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex,
sexual orientation, gender identity, color, national origin, age
or disability. Such action shall include: employment,
upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms
of compensation; and selection for training, including
apprenticeship, pre-apprenticeship, and/or on-the-job
training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
SO.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action or are
substantially involved in such action, will be made fully
cognizant of and will implement the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer or other knowledgeable company official.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age or disability.
The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project
sites to ensure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action



within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs (i.e.,
apprenticeship and on-the-job training programs for the
geographical area of contract performance). In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. 23 CFR
230.409. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the
procedures set forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, sexual orientation,
gender identity, national origin, age, or disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability;
making full efforts to obtain qualified and/or qualifiable
minorities and women. The failure of a union to provide

sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining
agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established
thereunder. Employers must provide reasonable
accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability in
the selection and retention of subcontractors, including
procurement of materials and leases of equipment. The
contractor shall take all necessary and reasonable steps to
ensure nondiscrimination in the administration of this contract.

a. The contractor shall notify all potential subcontractors,
suppliers, and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurances Required:

a. The requirements of 49 CFR Part 26 and the State
DOT’s FHWA-approved Disadvantaged Business Enterprise
(DBE) program are incorporated by reference.

b. The contractor, subrecipient or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex
in the performance of this contract. The contractor shall carry
out applicable requirements of 49 CFR part 26 in the award
and administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the recipient deems
appropriate, which may include, but is not limited to:

(1) Withholding monthly progress payments;

(2) Assessing sanctions;

(3) Liquidated damages; and/or

(4) Disqualifying the contractor from future bidding as non-
responsible.

c. The Title VI and nondiscrimination provisions of U.S.
DOT Order 1050.2A at Appendixes A and E are incorporated
by reference. 49 CFR Part 21.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:



(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women.

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of more
than $10,000. 41 CFR 60-1.5.

As prescribed by 41 CFR 60-1.8, the contractor must ensure
that facilities provided for employees are provided in such a
manner that segregation on the basis of race, color, religion,
sex, sexual orientation, gender identity, or national origin
cannot result. The contractor may neither require such
segregated use by written or oral policies nor tolerate such use
by employee custom. The contractor's obligation extends
further to ensure that its employees are not assigned to
perform their services at any location under the contractor's
control where the facilities are segregated. The term "facilities
includes waiting rooms, work areas, restaurants and other
eating areas, time clocks, restrooms, washrooms, locker
rooms and other storage or dressing areas, parking lots,
drinking fountains, recreation or entertainment areas,
transportation, and housing provided for employees. The
contractor shall provide separate or single-user restrooms and
necessary dressing or sleeping areas to assure privacy
between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size), in
accordance with 29 CFR 5.5. The requirements apply to all
projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. 23 U.S.C. 113.
This excludes roadways functionally classified as local roads
or rural minor collectors, which are exempt. 23 U.S.C. 101.
Where applicable law requires that projects be treated as a
project on a Federal-aid highway, the provisions of this subpart
will apply regardless of the location of the project. Examples
include: Surface Transportation Block Grant Program projects
funded under 23 U.S.C. 133 [excluding recreational trails
projects], the Nationally Significant Freight and Highway

Projects funded under 23 U.S.C. 117, and National Highway
Freight Program projects funded under 23 U.S.C. 167.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages (29 CFR 5.5)

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions
of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and
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(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, U.S.
Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve,
modify, or disapprove every additional classification action
within 30 days of receipt and so advise the contracting
officer or will notify the contracting officer within the 30-day
period that additional time is necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Administrator for determination.
The Administrator, or an authorized representative, will issue
a determination within 30 days of receipt and so advise the
contracting officer or will notify the contracting officer within
the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding (29 CFR 5.5)

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,

including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records (29 CFR 5.5)

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-
Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee
(e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site. The prime contractor is responsible for the
submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency.

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or



subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under 29 CFR
5.5(a)(3)(ii), the appropriate information is being
maintained under 29 CFR 5.5(a)(3)(i), and that such
information is correct and complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.

(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees (29 CFR 5.5)
a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State

Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly
rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the



corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
23 CFR 230.111(e)(2). The straight time hourly wage rates for
apprentices and trainees under such programs will be
established by the particular programs. The ratio of
apprentices and trainees to journeymen shall not be greater
than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract as
provided in 29 CFR 5.5.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract as
provided in 29 CFR 5.5.

9. Disputes concerning labor standards. As provided in 29
CFR 5.5, disputes arising out of the labor standards provisions
of this contract shall not be subject to the general disputes
clause of this contract. Such disputes shall be resolved in
accordance with the procedures of the Department of Labor

set forth in 29 CFR parts 5, 6, and 7. Disputes within the
meaning of this clause include disputes between the contractor
(or any of its subcontractors) and the contracting agency, the
U.S. Department of Labor, or the employees or their
representatives.

10. Certification of eligibility (29 CFR 5.5)

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS
ACT

Pursuant to 29 CFR 5.5(b), the following clauses apply to any
Federal-aid construction contract in an amount in excess of
$100,000 and subject to the overtime provisions of the
Contract Work Hours and Safety Standards Act. These
clauses shall be inserted in addition to the clauses required by
29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the
terms laborers and mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek. 29 CFR
5.5.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph 1 of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph 1 of this section, in the sum currently provided in 29
CFR 5.5(b)(2)* for each calendar day on which such individual
was required or permitted to work in excess of the standard
workweek of forty hours without payment of the overtime
wages required by the clause set forth in paragraph 1 of this
section. 29 CFR 5.5.

* $27 as of January 23, 2019 (See 84 FR 213-01, 218) as may
be adjusted annually by the Department of Labor; pursuant to
the Federal Civil Penalties Inflation Adjustment Act of 1990).



3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph 2 of this section.
29 CFR 5.5.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraphs 1
through 4 of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs 1 through 4 of this
section. 29 CFR 5.5.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System pursuant to 23 CFR
635.116.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” in
paragraph 1 of Section VI refers to workers employed or
leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators.
Such term does not include employees or equipment of a
subcontractor or lower tier subcontractor, agents of the prime
contractor, or any other assignees. The term may include
payments for the costs of hiring leased employees from an
employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be
included in this term if the prime contractor meets all of the
following conditions: (based on longstanding interpretation)

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or

equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract. 23 CFR 635.102.

2. Pursuant to 23 CFR 635.116(a), the contract amount upon
which the requirements set forth in paragraph (1) of Section VI
is computed includes the cost of material and manufactured
products which are to be purchased or produced by the
contractor under the contract provisions.

3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish
(a) a competent superintendent or supervisor who is employed
by the firm, has full authority to direct performance of the work
in accordance with the contract requirements, and is in charge
of all construction operations (regardless of who performs the
work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the
performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116).

5. The 30-percent self-performance requirement of paragraph
(1) is not applicable to design-build contracts; however,
contracting agencies may establish their own self-performance
requirements. 23 CFR 635.116(d).

VIl. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR Part 635).
The contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract. 23 CFR 635.108.

2. ltis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR Part 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704). 29 CFR 1926.10.

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance



with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR Part 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 11, 1916, (39 Stat. 355), as
amended and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2
CFR 200.88; EO 11738)

This provision is applicable to all Federal-aid construction
contracts in excess of $150,000 and to all related
subcontracts. 48 CFR 2.101; 2 CFR 200.326.

By submission of this bid/proposal or the execution of this
contract or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, subcontractor, supplier, or
vendor agrees to comply with all applicable standards, orders

or regulations issued pursuant to the Clean Air Act (42 U.S.C.
7401-7671q) and the Federal Water Pollution Control Act, as
amended (33 U.S.C. 1251-1387). Violations must be reported
to the Federal Highway Administration and the Regional Office
of the Environmental Protection Agency. 2 CFR Part 200,
Appendix II.

The contractor agrees to include or cause to be included the
requirements of this Section in every subcontract, and further
agrees to take such action as the contracting agency may
direct as a means of enforcing such requirements. 2 CFR
200.326.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and
1200.220.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction. 2 CFR 180.320.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default. 2 CFR
180.325.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances. 2 CFR 180.345 and 180.350.

e. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant," "person," "principal,"
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart |, 180.900-180.1020, and 1200.
“First Tier Covered Transactions” refers to any covered
transaction between a recipient or subrecipient of Federal
funds and a participant (such as the prime or general contract).
“Lower Tier Covered Transactions” refers to any covered
transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant



who has entered into a covered transaction with a recipient or
subrecipient of Federal funds (such as the prime or general
contractor). “Lower Tier Participant” refers any participant who
has entered into a covered transaction with a First Tier
Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction. 2
CFR 180.330.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold. 2 CFR
180.220 and 180.300.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. 2 CFR 180.300;
180.320, and 180.325. A participant is responsible for
ensuring that its principals are not suspended, debarred, or
otherwise ineligible to participate in covered transactions. 2
CFR 180.335. To verify the eligibility of its principals, as well
as the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/). 2 CFR
180.300, 180.320, and 180.325.

i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default. 2 CFR 180.325.

* ok ok ok ok

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency, 2 CFR 180.335;.
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(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State, or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property, 2 CFR 180.800;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification, 2 CFR 180.700 and
180.800; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default. 2
CFR 180.335(d).

(5) Are not a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(6) Are not a corporation with any unpaid Federal tax liability
that has been assessed, for which all judicial and
administrative remedies have been exhausted, or have lapsed,
and that is not being paid in a timely manner pursuant to an
agreement with the authority responsible for collecting the tax
liability (USDOT Order 4200.6 implementing appropriations act
requirements).

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant should attach an explanation to this proposal. 2
CFR 180.335 and 180.340.

3. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders, and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200). 2 CFR 180.220 and 1200.220.

a. By signing and submitting this proposal, the prospective
lower tier participant is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances. 2 CFR 180.365.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant," "person," "principal,"
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart |, 180.900 — 180.1020, and 1200.

You may contact the person to which this proposal is
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submitted for assistance in obtaining a copy of those
regulations. “First Tier Covered Transactions” refers to any
covered transaction between a recipient or subrecipient of
Federal funds and a participant (such as the prime or general
contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction
(such as subcontracts). “First Tier Participant” refers to the
participant who has entered into a covered transaction with a
recipient or subrecipient of Federal funds (such as the prime or
general contractor). “Lower Tier Participant” refers any
participant who has entered into a covered transaction with a
First Tier Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated. 2 CFR 1200.220 and 1200.332.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold. 2 CFR 180.220 and 1200.220.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/), which is
compiled by the General Services Administration. 2 CFR
180.300, 180.320, 180.330, and 180.335.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment. 2 CFR 180.325.

* ok ok ok ok

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals:
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(a) is presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency, 2

CFR 180.355;

(b) is a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(c) is a corporation with any unpaid Federal tax liability that
has been assessed, for which all judicial and administrative
remedies have been exhausted, or have lapsed, and that is
not being paid in a timely manner pursuant to an agreement
with the authority responsible for collecting the tax liability.
(USDOT Order 4200.6 implementing appropriations act
requirements)

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant should attach an explanation to this
proposal.

* ok ok ok ok

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000. 49 CFR Part 20, App. A.

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
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subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

XIl. USE OF UNITED STATES-FLAG VESSELS:

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, or any other
covered transaction. 46 CFR Part 381.

This requirement applies to material or equipment that is
acquired for a specific Federal-aid highway project. 46 CFR
381.7. ltis not applicable to goods or materials that come into
inventories independent of an FHWA funded-contract.

When oceanic shipments (or shipments across the Great
Lakes) are necessary for materials or equipment acquired for a
specific Federal-aid construction project, the bidder, proposer,
contractor, subcontractor, or vendor agrees:

1. To utilize privately owned United States-flag commercial
vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners,
and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the
extent such vessels are available at fair and reasonable rates
for United States-flag commercial vessels. 46 CFR 381.7.

2. To furnish within 20 days following the date of loading for
shipments originating within the United States or within 30
working days following the date of loading for shipments
originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each
shipment of cargo described in paragraph (b)(1) of this section
to both the Contracting Officer (through the prime contractor in
the case of subcontractor bills-of-lading) and to the Office of
Cargo and Commercial Sealift (MAR-620), Maritime
Administration, Washington, DC 20590. (MARAD requires
copies of the ocean carrier's (master) bills of lading, certified
onboard, dated, with rates and charges. These bills of lading
may contain business sensitive information and therefore may
be submitted directly to MARAD by the Ocean Transportation
Intermediary on behalf of the contractor). 46 CFR 381.7.
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ATTACHMENT A - EMPLOYMENT AND MATERIALS
PREFERENCE FOR APPALACHIAN DEVELOPMENT
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B)
This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.

6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.
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INTRODUCTION

This publication has been prepared to provide a compilation of standard requirements, called
Specifications, used by the New York State Department of Transportation for Design-Build
contracts. These specifications are written to the Design-Builder. They define the Design-
Builder’s responsibility in meeting each specification, enumerate the Department’s expectations
and explain what the Design-Builder is expected to provide.

This publication will be incorporated into the Department’s Design-Build contracts. It contains
the General Provisions of the contract along with samples of the Jurat, Contract Agreement, and
Bonds. The requirements stated herein may be revised or amended from time to time by notes
or special specifications or documents of any description that would be furnished as part of a
Design-Build contract.

Throughout this document, reference is made to the NYSDOT Standard Specifications. Where
this reference appears, it shall mean the Department’s Standard Specifications (USC) that are

effectlve at the tlme of the Proposal Due Date. Seetren—l@&s&vm#&bl&thm&gh

Hse#uswepesﬁeﬁstzgz—l—g—spees—usc—vel-l—pdf—Where references are made to various

subsections of Section 100 within the Standard Specifications, it shall be interpreted to mean
the corresponding section within this manual.
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Inspector — A representative of the Design-Builder or Department detailed to inspect methods of
construction or fabrication and/or materials, equipment for Work both on and off the Site of the
Project.

Plans - The official Design Plans and applicable Standard Sheets, which show the location,
character, dimensions, and details of the Work to be performed. Also, the Design-Builder's Design
Plans showing profiles, typical cross sections, and other details; Work Plans; or exact reproductions
which show the location, character, dimensions, and general or specific details of the Work to be
done.

Subcontractor — Any individual, firm, or corporation with whom the Design-Builder has entered into
a Subcontract and any other individual, firm, or corporation with whom any Subcontractor has further
subcontracted any part of the Work, at second tier (i.e., no third-tier subcontracting permitted). A
Subcontractor is approved by the Department in accordance with §108-05 Subletting or Assigning
the Contract to perform on-site work specifically required for the performance of the contract.
Suppliers and materialmen are excluded from the term. The term does not include any employee
with an employment contract, or any employee organization with a collective bargaining agreement,
who with the written consent of the Department, sublets any part of the Contract.

B. The following definitions of terms are in addition to the definitions of terms set forth in
NYSDOT Standard Specifications §101-02:

Accept/Acceptance - The confirmation provided by the Department that informs the Design-
Builder that a submittal, deliverable, work product, or test result, is in conformance with the
Contract requirements or NYSDOT standards.

Affiliate:

A. Any Person that directly or indirectly, through one or more intermediaries, controls, is
controlled by, or is under common control with the Design-Builder or any Principal
Participant.

B. An Affiliate may also be any Person for which 10% or more of the equity interest in such
Person is held directly or indirectly, beneficially or of record, by the following:

1. The Design-Builder;
2. Any Principal Participant; or
3. Any Affiliate of the Design-Builder under part (A) of this definition.

For purposes of this definition, the term “control” means the possession, directly or indirectly,
of the power to cause the direction of the management of a Person, whether through voting
securities, by contract, by family relationship, or otherwise.

Alternative Technical Concept — A concept that deviates from reguirements-setforth-inthe
contract-doecuments-which and provides a solution equal to or better than, the requirements set

forth in the contract documents. The Department’s prior written approval_is required for-n

aceordanece-with-the-Instructions-to-Propesers; Alternative Technical Concepts (ATCs) in
accordance with the Instruction to Proposers;-shalt-bereguired.

Basic Project Configuration — The basic information presented by the Department regarding
the nature of the project to be constructed as documented in the RFP.

Betterment — Any upgrading of a utility facility that is not attributable to the construction of the
Project, and is made for the benefit of and at the election of the owner or other third party;

Conformed RFP - The RFP that incorporates all of the contractual changes issued by the
Department during the procurement in the form of an addendum. The Conformed RFP is

I-81 VIADUCT PROJECT — PHASE 1, CONTRACT 1 2 DB Section 101
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by the Design-Builder conforms to the Contract requirements. For design, this shall include, but
not be limited to, procedures for design quality, checking, design review including reviews for
constructability, and review and approval of Working Plans. For construction, Quality Control
activities shall include, but not be limited to, procedures for materials handling and construction
quality, inspection, sampling and testing of materials, both on site and at the plant(s), field
testing of materials, obtaining and verifying material certifications, record keeping and
equipment monitoring and calibration, production process control, and monitoring of
environmental compliance. Quality Control also includes documentation of all QC design and
construction efforts.

Quality Control Plan — The Design-Builder’s plan for implementing the Design-Builder’s overall
Quiality System and associated activities, including Design-Builder's QC and procedures to
assure and document quality of design and construction activities through reviews, inspections,
testing, internal communications, and necessary interfaces with the Department and the
Department’s QA activities.

Quality Manager — The Design-Builder’'s designated individual who is responsible for the
overall Quality Program of the Design-Builder, including the quality of management, design, and
construction.

Quality Program — The overall quality system and associated activities, including the
Department’s QA and |IA program, Design-Builder QC activities and associated Quality Control
Plan that will assure materials and workmanship incorporated into the Project are in conformity
with the Contract requirements, Design Documents and Project Specifications.

Release for Construction — The stage of design development where the Design Plans and
Project Specifications for a Design Unit or a component thereof are 100% complete and satisfy
the requirements of Part 3, Section 5.7.43.

Resident Engineer — A qualified individual as specified in the RFP, who directs the
organization and coordination of the inspectors and the on-site Construction Quality Control
inspection of the execution of the construction by the Design-Builder. They ensure that the
construction is executed in accordance with the approved designs, drawings and specifications
related to the Work under construction.

RFP Plans — Those plans included in Part 6 — RFP Plans which are, generally-speaking,
incomplete plans representing the Project and its components. RFP Plans may be Directive
Plans and/or Indicative Plans.

Safety Manager - The Design-Builder’s designated person who working under the direction of
the Project Manager shall have the primary responsibility for implementing and tracking safety
measures for the Project and for ensuring that the Project is progressed safely and in
accordance with the Design-Builders Safety Plan, the Contract requirements and the Safety
Requirements of the Project.

Subcontract — Any agreement entered into by the Design-Builder or a Subcontractor (limited to
second-tier) for a portion of the construction or any other part of the Work in connection with,
and under the terms of, the Contract.

Substantial Completion — The point at which the Project, or Section thereof, is complete, such
that all items or Work, as described in Contract Document, Part 3 — Project Requirements, have
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benefit corporation, railroad, or public utility whose property or facilities are
affected by the Work, against damages that the insureds may be held legally
liable to pay for property damage, personal injuries, or death that is caused by
any occurrence that takes place within any location where work is to be or is
being performed by Design-Builder, including at the location of any of the Work.
This should be ISO form CG 00 14 12 or a policy form providing equivalent
coverage along with mandatory New York endorsements. Coverage shall be in
an amount of not less than the amount(s) called for in Table 107-1.

6. Contractor’s Risks (applicable to all contracts). The Design-Builder shall be
responsible for obtaining any insurance it deems necessary to cover its own risks,
including without limitation: (a) business interruption, such as gross earnings,
extra expense, or similar coverage, (b) personal property, and/or (c) automobile
physical damage and/or theft. In no event, shall the Department be liable for any
damage to, or loss of, personal property, or damage to, or loss of, an automobile
that is covered by a policy of insurance that is required by this agreement, even
if such loss is caused by the negligence of the Department.

7. Professional Liability/ Errors and Omissions. (applicable to professional
services requiring the signature, stamp or certification of a licensed professional,
including, without limitation, erection plans, demolition plans, containment plans,
coffer dams, and temporary sheeting.) The Design-Builder shall maintain at its
own expense or shall require to be maintained, such insurance as is customary
to compensate the Department for any claims or losses that occur because of
Design-Builder's errors, omissions malpractice or breach of professional
obligations. Such policy or policies may be written on a claims-made form so long
as coverage is maintained to be in effect to cover claims arising from the
performance of services under this contract. Said coverage may be subject to a
deductible or self-insured retention level of no more than $2500,000. subject to
approval by the Department, such approval not to be unreasonably withheld,
except that it is also agreed that the Department may withhold payment for
services rendered under this contract in the event, and to the extent of any
deductible in the event that a claim is asserted. Such coverage shall be written
on a claims-made basis (or a policy form providing equivalent coverage) in an
amount of no less than the amount(s) called for in Table 107-1.

8. Railroad Protective Liability Insurance. (applicable to any Work Affecting
Railroads as described in §105-09.) The Design-Builder shall maintain at its own
expense railroad protective liability policy of insurance in the name of the affected
railroad and with limits of coverage as specified in the Special Notes on Railroad
Insurance, or if no limits of coverage are specified, the limits shall be not less than
the amount(s) called for in Table 107-1. Aggregate Limit applying separately to each
annual period. Said policy shall be subject to the approval of the railroad and comply
with 23 CFR 646 Subpart A.

9. Marine Protection & Indemnity. (applicable to any Work performed on a
navigable waterway using barges or another watercraft). Anytime the activity
involves work on navigable water or the Work is connected to water related activities,
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Compensation for time related costs, if any, will be made in accordance with §109-05D Time
Related Dispute Compensation.

Except as specified in this section, the Proposal Price includes all costs of management of
impacted Hazardous Materials located in, on or under the property within the Project Limits
(excluding any additional parcels designated by the Design-Builder) as of the date the
Department makes such property available to Design-Builder. A Change Order may be issued
for costs of management of such pre-existing Hazardous Materials if they are of a type, quantity
or location that differs materially from the types, quantities or locations of Hazardous Materials
identified in the RFP or the Contract Documents as potentially present at the Site, and for costs
and expenses due to Critical Path delays directly attributable to discovery of such pre-existing
Hazardous Materials, except to the extent that Design-Builder is responsible for such
Hazardous Materials as specified in this section. A Change Order may also be issued for costs
of management of third party Hazardous Materials spills that affect the work within the Project
Limits.

A Change Order will not be issued if the Design-Builder had actual or constructive
knowledge of such materials as of the Proposal Due Date and time. In addition, a Change
Order will be-not be issued for any costs that could reasonably have been avoided if the Design-
Builder could have discovered the existence of such materials through a reasonable site
investigation, exploration and desktop documentary study prior to the date of Award of the
Contract. Furthermore, the Design-Builder bears full responsibility for all costs and expenses,
including costs and expenses due to Critical Path delays, for any release or threatened release
of Hazardous Material (i) brought onto the Site by Design-Builder or Subcontractors, or (ii)
negligently removed or handled by Design-Builder or Subcontractors, regardless of the source,
origin or method of deposit of such Hazardous Materials. Except with respect to Hazardous
Materials that are Design-Builder’s responsibility as described in the preceding sentence,
Design-Builder shall not be required to execute any hazardous waste manifests as a “generator”
with respect to Hazardous Materials encountered within the Project Limits, and Hazardous
Materials encountered within the Project Limits shall be disposed of, if at all, utilizing an EPA
identification number or other appropriate legal device obtained by, and carried in the name of,
Department or another Person designated by the Department.

The Design-Builder shall utilize the services of previously qualified, trained, and/or
appropriately certified personnel and Subcontractors for Hazardous Materials management. No
training costs (or costs for physical examinations or medical monitoring of workers) will be
allowed in any Change Orders for Hazardous Materials management services.

DB 104-04  SIGNIFICANT CHANGES IN THE CHARACTER OF THE WORK.
A. Changes in Basic Project Configuration. The Department acknowledges and agrees
that the Design-Builder's Proposal was based on certain basic information presented by the
Department regarding the nature of the Project to be constructed as documented in the
RFP. This basic information is considered the Basic Project Configuration. Except as
authorized by a Change Order or approved Alternative Technical Concept, the Design-
Builder shall not make any material change in the Basic Project Configuration. Non-material
Department-Directed Changes may be covered by a Change Order whether they are within
the parameters of the Basic Project Configuration or not. Non-material Department-Directed
Changes may be ordered without any change in the Contract Price or extension of the
Contract Time, provided the change is ordered prior to completion of the Definitive Design
Review for the affected Design Unit(s).

1. Necessary Basic Project Configuration Change. Notwithstanding the fact that this
Contract generally obligates the Design-Builder to undertake all Work necessary to
complete the Project without changes in the Contract Price, this DB §104-04.A.1.
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be corrected in a manner acceptable to the Design-Builders Responsible Engineer and the
Department irrespective of the presence of, or lack of, a CQAE or a representative of the
Department at the time the Work was originally completed. The fact that Department
representatives may have previously overlooked such defective Work shall not constitute an
approval or acceptance of any part of it.

DB 105-12 LOAD RESTRICTIONS.
NYSDOT Standard Specification §105-12 shall apply.

DB 105-13 WORK ZONE TRAFFIC CONTROL FOR MOBILE OPERATIONS.
NYSDOT Standard Specification §105-13 shall apply.

DB 105-14 DISPUTED WORK AND DISPUTE RESOLUTION.
NYSDOT Standard Specification 8§105-14 shall apply.

The dispute resolution process involves the following levels of review / appeals: (1) Project
Manager; (2) Regional Director; (3) Director of Project Management Office / Chief Engineer; and
(4) Commissioner.

DB 105-15 FURNISHING RIGHT OF WAY.
NYSDOT Standard Specification 8§105-15 shall apply.
DB 105-16  SHOP DRAWING ACCEPTANCE.

A shop drawing is a drawing, diagram, illustration, test data, performance chart, catalog cut,
brochure and other data prepared by the Design-Builder, Subcontractor, Manufacturer,
Fabricator or Material Supplier for submission to the Department as an illustration of a portion of
the work. The Department’s acceptance of shop drawings does not relieve the Design-Builder
of the responsibility to satisfactorily complete the Work in accordance with the Contract
requirements.

Unless otherwise stated in the Contract documents, no portion of the Work requiring shop
drawings or a sample of the Work shall be commenced until the-shep-drawing submission has
been approved by the Design-Builder’'s Designer of Record and accepted by the Design Quality
Assurance Engineer.

Department review of shop drawings will begin only after the submission of a complete set
of information required to complete a discrete item of work. Unless stated elsewhere in the
Standard Specifications, the review process will allow two work days per drawing submitted or a
minimumaximum of 10 days. Submission of materials directly to the Department shall be done
only with the approval of the Design-Builder. Complete copies of all submissions shall be
provided to the Department’s Project Manager and Design Quality Assurance Engineer.

DB 105-17 CONTRACT RECORDS.

NYSDOT Standard Specification §105-17 shall apply.
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DB SECTION 107
LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC

DB 107-01 LAWS, RULES, REGULATIONS AND PERMITS.
NYSDOT Standard Specification 8107-01 shall apply.

DB 107-02 PATENTED DEVICES, MATERIAL, AND PROCESSES.
NYSDOT Standard Specification 8107-02 shall apply.

DB 107-03 FEDERAL-AID PARTICIPATION.
NYSDOT Standard Specification 8107-03 shall apply.

DB 107-04 PUBLIC NOTICES.
NYSDOT Standard Specification 8107-04 shall apply.

DB 107-05 SAFETY AND HEALTH REQUIREMENTS.
NYSDOT Standard Specification 8107-05 shall apply.

DB 107-06 INSURANCE.
NYSDOT Standard Specification 8107-06 shall apply.

Any reference to a Note in the “Contract Proposal” shall be replaced with in the “Request for
Proposals Part 5 Special Provisions”.
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Insurance Contract Value {Millions)
Marine Simillien | Similien | Similien | Stimillien | Simillion
Protective

Simillionper | Simillionper | Simillionper | Simillionper | Simillionper

DB 107-07 PROTECTION OF UNDERGROUND FACILITIES.
NYSDOT Standard Specification 8107-07 shall apply.

DB 107-08 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.
NYSDOT Standard Specification 8107-08 shall apply.

DB 107-09 DAMAGE.

All damage, direct or indirect, of whatever nature resulting from the performance of the Work
or resulting to the Work during its progress from whatever cause, including omissions and
supervisory acts of the State, shall be borne and sustained by the Design-Builder, and all Work
shall be solely at its risk until it has been finally inspected and accepted by the State except that:

A. Damage by Public Traffic. Payment shall be made to the Design-Builder for repair or
replacement of any permanent element of the highway which is completed to the stage of
serving its intended function and is subsequently damaged by accident by public traffic. The
Design-Builder must supply satisfactory evidence that such damage was caused by a public
traffic accident and not by vandalism or by the Design-Builder’'s equipment. Satisfactory
evidence shall generally be limited to: accident reports filed with the NYS Department of
Motor Vehicles, police agencies or insurance companies; statements by reliable, unbiased
eye witnesses; or identification of the vehicle involved in the accident. Physical evidence
that the damage was caused by a motor vehicle (such as tire marks or broken headlight
glass) will not be sufficient unless it can be shown that the damage was not caused by the
Design-Builder’s vehicles or by vandalism. Payment for damage by public traffic will be
made only after the Design-Builder has demonstrated to the satisfaction of the Department’s
Project Manager that it had made every reasonable effort to collect the costs from the
person or persons responsible for damage.

Work for which there is an item in the contract will be paid for at the unit price for that
contract pay item as shown in the Backup for the Design-Builder’s Price Proposal kept in
escrow. Work for which there is no item in the Backup for the Design-Builder’s Price
Proposal will be paid for at an agreed price or by means of force account. Payment will not
be made for repair or replacement in any way connected with untimely failure of any portion
of the highway under public traffic, and the determination regarding this matter shall be
made by the Department’s Project Manager, taking into consideration the normal life and the
amount of normal wear of the element involved. This provision does not relieve the Design-
Builder of the responsibility of work zone traffic control for the contract or the responsibility of
having wholly complete and acceptable Work at the time of final inspection and contract
acceptance.
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TABLE 108-1 SCHEDULE OF LIQUIDATED DAMAGES
Original Total Contract Price Liquidated Damages per
From More Than To and Including Calendar Day
$10,000,000 $20,000,000 $4,000
$20,000,000 $100,000,000 $7,000
$100,000,000 $500,000,000 $15,000
$500,000,000 - $25,000

DB 108-04 DELAY PROVISIONS.

A. Compensable Delays. The Department may provide monetary compensation for delays and
interference in certain defined instances. The Design-Builder will only be eligible for extra compensation
caused by delay or interference affecting the performance or the scheduling of contract work for those
instances arising out of:

1. DB 8104-03 Differing Site Conditions;

2. DB 8104-04 Significant Changes in the Character of the Work;

3. DB 8104-05 Suspension of Work Directed by the Engineer; and

4. Utility Delays, to the extent additional compensation is allowed for such delays under DB 104-

04.2B3.

These aforementioned provisions may also form the basis for extra work compensation pursuant to DB
8105-14 Disputed Work and Dispute Resolution and DB §109-05 Extra Work and Time Related
Compensation. Failure of the Design-Builder to adequately progress completion of the Work will be
considered in determining whether the aforementioned instances are the primary causes of delay. In all
such instances, for any requests made under this subsection, the Design-Builder shall keep detailed
written records of the costs in accordance with DB §104-06 Notice and Recordkeeping. Any dispute shall
be promptly submitted to the Department’s Project Manager in writing, pursuant to DB §105-14 Disputed
Work and Dispute Resolution.

B. Non-Compensable Delays. The Design-Builder agrees to make no monetary request for, and
has included in its bid prices for the various items of the contract, any extra/additional costs
attributable to any delays, inefficiencies or interferences in the performance of the contract caused by
or attributable to the items set forth below. The Design-Builder shall be compensated solely by an
extension of time, with or without engineering charges as appropriate, to complete the performance of
the Work in accordance with the provisions of DB §108-02 Completion Date.

1. The Work, or the presence on the contract site, of any third party, including but not limited to
personnel or other contractors employed by the State, by other public bodies, by railroad,
transportation or utility companies or corporations, or by private enterprises.

2. Any delay in progressing work by any third party as indicated or disclosed in the contract
documents or ordinarily encountered or generally recognized as inherent in the Work.

3. The existence of any facility or appurtenance owned, operated, or maintained by any third
party, as indicated or disclosed in the contract documents or ordinarily encountered or generally
recognized as inherent in the Work.

4. The act, or failure to act, of any other public or governmental body, railroad, transportation or
utility companies or corporations, including, but not limited to, approvals, permits, restrictions,
regulations or ordinances attributable to the Design-Builder's design, submission, action or
inaction or the Design-Builder's means and method of construction.

5. Restraining orders, injunctions, or judgments issued by a court which were caused by
Design-Builder's submission, action or inaction or means and method of construction.

6. Any labor boycott, strike, picketing or similar situation.

7. Any shortages of supplies of materials required by the contract work.

8. Climatic conditions, storms, floods, droughts, tidal waves, fires, hurricanes, earthquakes,
landslides, acts of terrorism, nuclear events, or other catastrophes causing direct physical
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damage. However, payment may be made for repairing damage to the Work caused by an
"occurrence" as provided in DB §107-09 Damage.

9. Additional Contract Work or Extra Work which does not impact the Critical Path or affect the
overall completion of the Contract, delays in the review or issuance of Change Orders, or field
change sheets or delays within the established time periods for consultation and written comment
for Design Documents, Working Plans, other submittals and construction details, means and
methods.

10. Any situation which was within the contemplation of the parties at the time of entering into the
contract.

11. Award of the contract by the State more than forty-five (45) days beyond the letting date.

12. Correcting any materials or Work rejected either by the Design-Builder or the Department; or
Work unsatisfactory to the Department for which payment has been withheld. Refer to DB §104-
05; and DB §106-08.

13. Any other matters not caused by the Department or beyond its control.

DB 108-05 SUBLETTING OR ASSIGNING THE CONTRACT.

Unless indicated otherwise in a Project Labor Agreement, the Design-Builder shall perform Work with
a value of at least 30% of the Contract Price with its own forces. Work performed by any Principal
Participant, including any of the Design-Builder’s joint venture members, general partner(s),
subconsultants, and their affiliates, is considered Work with the Design-Builder’s own force. However, the
Design Services cost, the Construction Inspection cost, and the Materials Testing cost will be excluded
from the calculation of the 30%.

The Design-Builder is responsible for all work performed by Subcontractors, Trucking Firms,
Manufacturers, Fabricators, Material Suppliers, Services and any other parties in the performance of the
contract, regardless of whether Department approval has been obtained. The Design-Builder shall not
enter into any subcontract with any person or firm listed as debarred from government contracts by the
New York State Department of Labor on https://applications.labor.ny.qgov/EDList/searchPage.do or by the
Federal Government, General Services Administration on https://www.sam.gov/SAM/ .Work shall be
performed only by Subcontractors and Truckers specifically approved by the Department’s Project
Manager, and work shall not begin prior to approval by the Department’s Project Manager.
Subcontractors are permitted to subcontract any part of the contract to a second-tier Subcontractor.
However, work shall not be assigned by a second-tier Subcontractor to a lower tier sSubcontractor (i.e.,
no third-tier subcontracting permitted). Work shall not be assigned by a Trucking Firm to a lower tier
trucking firm or trucking broker. Work by a non-approved Subcontractor or Truckinger Firm will be
suspended by the Engineer and payment for work by a non-approved Subcontractor or Trucking Firm
may be withheld.
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B-A. Subcontract Provisions. The Design-Builder shall incorporate by reference or otherwise
include these provisions in every Subcontract and shall require that the same reference or inclusion be
contained in every Subcontract entered into by any Subcontractor. All Subcontracts shall be in writing and
shall contain all pertinent provisions of the contract includingregard-te Federal and State Laws and
Regulations. Upon request, the Design-Builder shall provide a copy of any requested written subcontract.
All Subcontractors, Trucking Firms, and Professional Services shall maintain insurance coverages as
required by DB §107-06 Insurance.

All subcontracts, supply or equipment contracts in excess of $10,000 shall incorporate the provisions of
DB §102-11 Equal Employment Opportunity Requirements. The provisions may be incorporated by
reference.

All subcontracts shall incorporate the provisions of DB §105-21 Civil Rights Monitoring and Reporting.
The provisions may be incorporated by reference.

All subcontracts shall incorporate the provisions of DB §107-16 Ensuring Pay Equity by State
Contractors. The provisions may be incorporated by reference.

All subcontracts shall incorporate the provisions of DB §108-05D. Title VI Assurance, including supply
and equipment contracts, unless exempt by 49 CFR 21, or directives issued pursuant thereto. The
provisions may be incorporated by reference.

All subcontracts, supply or equipment contracts shall incorporate the provisions of DB §105-14 Disputed
Work and Dispute Resolution. The provisions may be incorporated by reference. If such subcontracts or
supply or equipment contracts do not have similar provisions, then the State payments to the Design-Builder
for such subcontract or supply or equipment work shall be limited to only that which are provided by the
provisions of DB §105-14 Disputed Work and Dispute Resolution as if it were in effect for such subcontract
or supply or equipment contract.

All Subcontractors and Trucking Firms working within the contract limits or at a facility dedicated to the
contract shall have a written Project Safety and Health Plan in accordance with DB §107-05 Safety and
Health Requirements or shall have a copy of the Design-Builder’s written Project Safety and Health Plan and
shall confirm by written agreement with the Design-Builder that all construction operations are adequately
addressed. If a Subcontractor or Trucking Firm are following their own written Health and Safety Plan, Fthe
Design-Builder shall have a copy-ef-each-Subcontractor's-written-Safety-and-Health-Plan; and shall ensure
that the Subcontractor's and Trucking Firm’s plans are not in conflict with the Design-Builder’s written Safety
and Health Plan.

All Subcontractors shall have a written policy addressing sexual harassment prevention in the
workplace and provide annual sexual harassment prevention training to all of its employees. Such policy
shall, at a minimum, meet the requirements of Section 201-G of the New York State Labor Law.

For Federal-Aid contracts the Design-Builder shall insertdirectly-incorperate-all-theprovisions-ef Form
FHWA-1273 Required Contract Provisions Federal-Aid Construction Contracts; into all subcontracts
(excluding purchase orders, rental agreements, and other agreements for supplies or services). The
Contractor (or Subcontractor) shall;-supply-er-equipment-contracts;-the-provisions-may-net-be incorporated
by reference_the applicable requirements of Form-1273 for work done under any purchase order, rental
agreement, or agreement for other services.

For Federal-Aid contracts, the Design-Builder shall directly incorporate the provisions of DB §108-05C
DBE Program Assurance in every subcontract. The provisions may not be incorporated by reference.

For Federal-Aid contracts, the Design-Builder shall directly incorporate the provisions of DB §107-15
Use of United States-Flag Vessels in every subcontract. The provisions may not be incorporated by
reference.

B. Subcontractors.
1. Subcontractor approval is required for:
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e Firms performing on-site work as defined in the contract documents.

e Firms performing the on-site maintenance of previously furnished and installed products.

e Firms delivering materials to the contract site and incorporating them directly into the Work by the
firm's on-site work force.

2. Subcontractors do not include the following:

e Manufacturers, Fabricators and Material Suppliers who do not incorporate supplies or materials

directly into the contract work.

e Work Services and Professional Services not accounted through labor, equipment and materials.

e On-Site Trucking, Off-Site Trucking Owner-Operator Trucking, and Material Delivery. (For Trucking

Firm approval, see §108-05D Trucking Firms)
3. Subcontractor Approval. Prior to approval of a Subcontractor by the Department, the Subcontractor
shall file and have approved a completed Form CCA-2 New York State Vendor Responsibility Questionnaire
- For Profit Construction with the Office of Contract Management.

If a Design-Builder is not SSPC certified, Subcontractors performing structural paint removal operations
and painting work shall be SSPC certified or alternatively certified by the Department in accordance with DB
8105-03 Methods and Equipment.

The Design-Builder shall submit Subcontractor approval requests to the Regional Construction Group
for approval by the Department’s Project Manager. For each Subcontractor approval request, the Design-
Builder shall submit the following:

e CONRB89 Approval to Subcontract

e  AAP20 DBE/MBE/WBE/SDVOB Participation Worksheet (required for all DBE/MBE/WBE/SDVOB

firms)

e Labor affidavit Form AC 2948 Subcontractor's Certification

e HC-108 Subcontractor’s Certification - Project Specific Safety and Health Plan;

e CONRZ2 Prime Contractor’s Certification for proof of insurance for Subcontractors;

e CONRS5 Design-Builder/Subcontractor SPDES Permit Certification (if there is a contract SPDES

Permit

e CONRI1 Vendor Assurance of No Conflict of Interest or Detrimental Effect, signed by an authorized

executive or legal representative of the firm.

The Department reserves the right to suspend or withdraw its approval of Subcontractors where the
Department determines it is in the best interest of the State to do so, including, but not limited to a
Subcontractor’s failure to comply with Health and Safety requirements, failure to comply with the terms of
the Contract, and/or failure to remain a responsible subcontractor for the entire duration of the Contract.

2-4. Subcontract Report.

As part of the monthly progress report, the Design-Builder shall submit a Subcontract report providing the
Department with an updated list of Subcontractors (design and construction, at all tiers, including labor only).
The Design-Builder shall specifically identify DBE/MBE/WBE/SDVOBs in the report. The location where the
Subcontractors worked shall also be shown.

____The Design-Builder shall also report the results of all procurements consummated in the previous
month, including those procured competitively and by other means. The Design-Builder shall indicate the
type of Work or product procured and size of the procurement (in dollars), and the name of the successful
Subcontractor.

____The report shall indicate the total number of Subcontractors and the total dollar value of all Subcontracts
awarded to date. The report shall show the total number of Subcontracts and the total value of Subcontracts
awarded to DBE/MBE/WBE/SDVOB firms to date.

The report shall indicate, for each Subcontract, the following:

1. The original Subcontract amount;
2. The value of any modifications to date; and
3. Payments made to date.

C. Professional Services. Professional Services provide specialized technical work to the Contractor for
a fee or other basis not generally accounted for through labor, materials, and equipment billing. For definition of
Professional Services, see §101-02 Definitions.

For each Professional Service requiring the signature, stamp or certification of a licensed professional, the
Contractor shall submit the following:
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e CONR2 Prime Contractor’s Certification for proof of insurance for the Professional Service in
accordance with 8107-06 Insurance.
¢AAP20 DBE/MBE/WBE/SDVOB Participation Worksheet (required for all DBE/MBE/WBE/SDVOB firms)

D. Trucking Firms. Trucking approval is required for On-Site Trucking, Off-Site Trucking, and Owner-
Operators. Material Delivery does not require approval by the Department. The Contractor shall submit
approval requests to the Regional Construction Group for approval by the Regional Construction Engineer.
Work shall not be assigned or delegated by a Trucking Firm to a separate (lower-tiered) trucking firm or trucking

broker(s).

The Department reserves the right to withhold, suspend or withdraw its approval of Trucking Firms where
the Department determines it is in the best interest of the State to do so, including, but not limited to, a Trucking
Firm’s failure to comply with the terms of the Contract and/or failure to remain a responsible firm for the entire
duration of the Contract.

1. On-Site Trucking. On-Site Trucking involves trucking operations where the truck driver is required to
be paid prevailing wages (see DB §102-10 Labor and Employment). Certified payrolls are required to be
submitted to the Engineer on a weekly basis.

For each On-Site Trucking approval request, the Contractor shall submit the following:

e  CONR90 Trucking Firm Approval;

e AAP20 DBE/MBE/WBE/SDVOB Patrticipation Worksheet (required for all DBE/MBE/WBE/SDVOB
firms);

e  AAP23 DBE/MBE/WBE/SDVOB Trucking Form (required for all DBE/MBE/WBE/SDVOB firms);

e Labor affidavit Form AC 2948 Subcontractor's Certification (Owner/Operator excluded);

e HC-108 Subcontractor’s Certification - Project Specific Safety and Health Plan or _Certification -
Trucking Safety and Health Plan (for On-Site Owner/Operator Trucking Firms);

e CONRZ2 Prime Contractor’s Certification for proof of insurance for Trucking Firms in accordance
with 8107-06 Insurance.

2. Off-Site Trucking. Off-Site Trucking involves trucking operations where the truck driver is not required
to be paid prevailing wages (see DB 8102-10 Labor and Employment).

For each Off-Site Trucking approval request, the Contractor shall submit the following:

e  CONR90 Trucking Firm Approval;

e  AAP20 DBE/MBE/WBE/SDVOB Participation Worksheet (required for all DBE/MBE/WBE/SDVOB
firms);

e  AAP23 DBE/MBE/WBE/SDVOB Trucking Form (required for all DBE/MBE/WBE/SDVOB firms);

e HC-108 Subcontractor’s Certification - Project Specific Safety and Health Plan or _Certification -
Trucking Safety and Health Plan (for On-Site Owner/Operator Trucking Firms);

e CONRZ2 Prime Contractor’s Certification for proof of insurance for Trucking Firms in accordance
with 8107-06 Insurance.

4.3. Owner/Operators_Trucking. Owner/Operators are defined-as-individual businesses operated by the
owner, who do not have any other employees and therefore are not subject to preva|I|ng wage rates. Prier

In order to be an Owner/Operator, the following conditions shall be met:

a. The operator shaII be the Feg+stemd-owner of the bu5|nessveh+ele—anaHhehame49f—thaepeﬁatar—shau

b. The regqistration of the vehicle shall be in the Owner/Operator’s legal business name.
c. _Insurance for the vehicle shalleuld be earried-in the Owner/Operator’s legal business name;-ein-the
name-of the registered-owner.
For each Owner/Operator Trucking approval request, the Contractor shall submit the following:
e CONR90 Trucking Firm Approval;
e  AAP20 DBE/MBE/WBE/SDVOB Participation Worksheet (required for all DBE/MBE/WBE/SDVOB
firms);
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e AAP23 DBE/MBE/WBE/SDVOB Trucking Form (required for all DBE/MBE/WBE/SDVOB firms);

e HC-108 Subcontractor’s Certification - Project Specific Safety and Health Plan or _Certification -
Trucking Safety and Health Plan (for On-Site Owner/Operator Trucking Firms);

e  CONRZ2 Prime Contractor’s Certification for proof of insurance for Trucking Firms in accordance
with 8107-06 Insurance.

2-4. Material Delivery. Material Delivery includes delivery of materials or supplies to a public worksite to
drop or stockpile. Material delivery does not include the “delivery to and hauling from such worksites of
aggregate supply construction materials” as specified in NYS Labor Law Section 220. Material Delivery does
not require approval by the Department.

CE. DBE Program Assurance. The Design-Builder shall carry out the applicable requirements of
49 CFR 26 in the award and administration of Federal-Aid contracts. Failure by the Design-Builder to carry
out these requirements is a material breach of this contract, which may result in the termination of this
contract or such other remedy as the Department deems appropriate.

B-F. Title VI Assurance.

1. Compliance with Regulations. The Subcontractor shall comply with the Regulation relative to
nondiscrimination in federally -assisted programs of the USDOT 49 CFR 21, as they may be amended from
time to time, (hereinafter referred to as the Regulations), which are herein incorporated by reference and
made a part of this contract.

2. Nondiscrimination. The Subcontractor, with regard to the Work performed by it during the contract,
shall not discriminate on the grounds of race, color, or national origin in the selection and retention of
sSubcontractors, including procurements of materials and leases of equipment The Subcontractor shall not
participate either directly or indirectly in the discrimination prohibited by 49 CFR 21.5, including employment
practices when the contract covers a program set forth in 49 CFR 21 Appendix B.

3. Solicitations for Subcontractors, Including Procurements of Materials and Equipment. In all
solicitations either by competitive bidding or negotiation made by the Design-Builder for work to be
performed under a subcontract, including procurements of materials or leases of equipment, each potential
Subcontractor or supplier shall be notified by the Design-Builder of the Design-Builder’s obligations under
this contract and 49 CFR 21 relative to nondiscrimination on the grounds of race, color, or national origin.

4. Information and Reports. The Subcontractor shall provide all information and reports required by the
Regulations or directives issued pursuant thereto, and shall permit access to its books, records, accounts,
other sources of information and its facilities as may be determined by the Department or the Federal
Highway Administration to be pertinent to ascertain compliance with such Regulations, orders and
instructions. Where any information required of a sSubcontractor is in the exclusive possession of another
who fails or refuses to furnish this information the sSubcontractor shall so certify to the Department, or the
Federal Highway Administration as appropriate, and shall set forth what efforts it has made to obtain the
information.

5. Sanctions for Noncompliance. In the event of the Subcontractor's noncompliance with the
nondiscrimination provisions of this contract, the Department shall impose such contract sanctions as it or
the Federal Highway Administration may determine to be appropriate, including, but not limited to:
a. withholding of payments to the Design-Builder under the contract until the Subcontractor complies,
and/or

b. cancellation, termination or suspension of the contract, in whole or in part

DB 108-06  COMMENCEMENT OF ACTIONS ON STATE PUBLIC WORKS CONTRACTS.
NYSDOT Standard Specification §108-06 shall apply.

DB 108-07 SEASONAL SHUTDOWN.
NYSDOT Standard Specification §108-07 shall apply.
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1. The amount claimed to be payable, including amounts due under Force Account
and/or Change Orders;

2. Any other amount claimed to be payable or deducted pursuant to a determination of
the Department’s Project Manager, identifying the relevant determination; and

3. A certificate certifying progress reported and compliance with Contract requirements.
The certification shall be signed by the Design-Builder’s Project Manager/Deputy Project
Manager, Quality Manager, and Design Manager.

E. Unit Price Work. If any Work is performed on a Unit Price basis, the Design-Builder
shall perform the Work in accordance with the requirements set forth in the Contract
Documents or the Change Order for such Work.

DB 109-02 VACANT.

DB 109-03 SCOPE OF PAYMENT.
NYSDOT Standard Specification 8109-03 shall apply.

DB 109-04 PARTIAL PAYMENTS.
NYSDOT Standard Specification 8109-04 shall apply.

DB 109-05 EXTRA WORK AND TIME RELATED COMPENSATION.

The Department reserves the right to order changes in the scope of the Contract Work as is
necessary to complete the Project, in accord with the intent of the Contract Documents.
Adjustments to the Contract Price shall be based on negotiations between the Design-Builder
and the Department.

The Design-Builder will be compensated for eExtra w\Work under existing unit prices, by
agreed price in accordance with DB 8109-05A Agreed Price Work, or by force account in
accordance with DB §109-05B Force Account Work.

A. Agreed Price Work. Agreed prices for new items of work or materials in accordance
with one of the methods outlined below may be accepted by the Department’s Project
Manager and incorporated into a change order as the Department may deem them to be
just and fair and beneficial to the State. An agreed price may be offered by the Design-
Builder, and accepted by the Department for a defined quantity of additional work. The
Design-Builder shall provide an agreed price proposal generally not later than 7 calendar
days prior to beginning the Work. If a price has not been agreed to, in writing, prior to
starting the Work, the Design-Builder shall keep and submit daily records to document all
labor, material and equipment used to complete the Work in accordance with DB §109-
05C.1 Daily Summary. A change order containing an agreed price not supported by one of
the following may be subsequently rejected by the Department or the Office of the State
Comptroller.

1. Weighted Average Price. The statewide or regional weighted average price (WAP)
for a contract pay item for minimum of 3 contracts of similar type, quantity, and/or
location of work over a one to two-year period; as shown in the Pay Item Catalog (PIC).
The Department may adjust the WAP for documented increase or decrease in labor,
materials, equipment, mobilization, and/or site conditions.

2. Price Analysis. A price analysis shall be based on an estimated breakdown of
charges listed in DB §109-05B Force Account Work, using the labor, equipment and
other rates available when the agreed price is developed by the Design-Builder. The
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analysis shall be based on crew composition, material prices, equipment production and
overall production rates that are reasonable. Price analyses shall be submitted in a
format acceptable to the Department. Price Analysis forms are available from the
Department’s website at:
www.dot.ny.gov/main/business-center/contractors/construction-division/forms

The Design-Builder will be reimbursed for labor in accordance with DB §109-05B.1.a.
Labor. The Design-Builder will be reimbursed for each class of labor, not individual
workers, at the prevailing wage rate for that trade and classification.

The Design-Builder will be reimbursed for materials in accordance with DB §109-
05B.1.b. Materials.

The Design-Builder will be reimbursed for equipment in accordance with DB §109-
05B.1.c. Equipment.

Equipment rates shall be used with no rate adjustment factor and no regional
adjustment factor. An appropriate type and size of equipment similar to that available on
the contract site, if present, shall be used.

The Design-Builder will be reimbursed for required insurances in accordance with DB
§109-05B.1.d. Insurance.

The Design-Builder will be reimbursed for overhead at 10% of items DB §109-
05B.1.a. Labor, and DB §109-05B.1.b. Materials and DB §109-05B.1.c. Equipment.

The Design-Builder will be reimbursed for profit at 10% of items DB §109-05B.1.a.
Labor, DB §109-05B.1.b. Materials and DB §109-05B.1.c. Equipment.

Due to the cost and effort associated with development, a price analysis should
generally be reserved for eExtra wWork under an individual contract pay item or a single
price analysis, of more than $5,000.

B. Force Account Work. Where there are no applicable unit prices for eExtra w\WWork and
agreed prices cannot be readily established or substantiated, the Design-Builder will be
reimbursed by Force Account for the actual, reasonable and verifiable cost of the items
listed below. The Design-Builder shall maintain and submit force account records in
accordance with DB §109-05C Force Account Report.

1. Design-Builder Construction Costs. At the preconstruction meeting, the Design-
Builder should provide the Department’s Project Manager documentation supporting its
insurance rates for the current period, and provide updates within 30 days after the
renewal date, to assist in timely preparation and review of force account reports. All
rates will be those in effect at the time the Work is performed.

a. Labor. Necessary labor costs include wages, supplemental (fringe) benefits, FICA,
Medicare, Federal Unemployment Tax (FUTA), State Unemployment Insurance
(SUI), paid holidays, Workers Compensation insurance and other such reasonable
charges that are paid by the Design-Builder pursuant to existing written agreements
with its employees and/or labor organizations._Labor shall be recorded in hours to
the nearest half hour.

1.) Wages and Fringe Benefits. The Design-Builder will be reimbursed for each
worker separately at the actual payroll rate, an average rate based on different
workers will not be accepted. The wage rate for an individual worker may be up
to 150% of the prevailing wage and 100% of the supplemental (fringe) benefits,
provided the Design-Builder documents through certified payrolls that the worker
has and continues to be paid more than the prevailing wage for contract work.
The Design-Builder shall obtain the approval of the Department’s Project
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Manager for wage rates for individual workers over 110% of the prevailing wage
prior to that individual starting work.

There are no prevailing wage rates for foremen/forewomen.
Foremen/forewomen are typically paid at a higher rate than the trades they
supervise, due to additional responsibilities. The reimbursement for
foremen/forewomen will be based on previous certified payrolls or other payroll
records for that individual, if available, provided crew composition and overall
production rates are reasonable.

If the Design-Builder is obligated by a labor agreement to pay a full day’s pay
for an individual in a required labor classification, and cannot find other work on
that day for that individual, the Design-Builder will be reimbursed for a full day’s
pay for that individual.

Professional or technical personnel specifically required or agreed to by the
Department, in writing, to be present for specific critical work operations will be
reimbursed as a direct labor cost. The reimbursement for these professional or
technical personnel will be based on previous payrolls for that individual, as
certified by the employer, or by comparison to costs for similarly qualified
personnel.

No reimbursement will be made for travel, lodging, bonuses, or other similar
payments made to workers.

2.) Standard Markups. The Design-Builder will be reimbursed for FICA,
Medicare, Federal Unemployment Tax (FUTA), State Unemployment Insurance
(SUI), and paid holidays using the Standard Labor Markup Rate, on all wages,
not including supplemental (fringe) benefits. The Standard Labor Markup Rate,
initially 12.5%, may be modified by the Department via Official Issuance.

The Design-Builder will be reimbursed for FICA and Medicare using the
Standard Fringe Markup Rate on all supplemental (fringe) benefits paid in a
payroll check or in cash to the employee. The Standard Fringe Markup Rate,
initially 6.4%, may be modified by the Department via Official Issuance.
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b. Materials. Materials are necessary products incorporated in the temporary or
permanent work. The Design-Builder will be reimbursed for the costs of materials,
including transportation to the site and sales taxes for materials not permanently
incorporated into the Work. Material transportation may be accounted for as part of
the material unit price, a material unit price for transportation, a fee for transportation,
or equipment and operator charges. Design-Builder or Subcontractor costs for
transportation of materials shall be accounted for as labor and equipment in
accordance with DB §109-05B.1.a. Labor and DB §109-05B.1.c. Equipment
respectively. Because force account work has no associated pay lines/limits,
materials will be measured as actual quantities delivered and incorporated, including
any required overlap, and appropriate allowances for waste and/or disposal due to
construction operations and/or installation practices.

The Design-Builder will be reimbursed, including sales taxes when applicable, for
expendable materials such as oxygen, acetylene, propane, welding rods, form
lumber, form oil, grinding wheels, saw blades, hammer and drill bits, drill steel, and
tooth-bits consumed in progressing the Work. Other small tools and tool/equipment
supplies used or consumed in progressing the Work are considered to be included in
overhead and no separate reimbursement will be made.

Material acquired by direct purchase shall be documented by bills or acceptable
invoices. All prices on used material incorporated in either temporary or permanent
work shall be billed at a fair value, less than the original cost when new. A
reasonable salvage credit will be determined by the Engineer in coordination with the
Design-Builder for substantial salvageable material recovered.

c. Equipment. Equipment, other than small tools, used by the Design-Builder shall be
of suitable size and suitable capacity required for the Work to be performed. If the
Design-Builder elects to use equipment of a higher rate than the equipment suitable
for the Work, payment will be made at the rate applicable to the suitable equipment.
The equipment actually used and the suitable equipment upon which the rate is
based will be recorded as a part of the Force Account Report. Usage wishall be
recorded in hours to the nearest half hour_to align with the recorded labor for the
associated work. The Department’s Project Manager will verify the suitability of the
equipment. If there is a differential in the rate of pay of the operator of oversize or
higher rate equipment, the rate paid for the operator will likewise be related to the
suitable equipment.

1) Mobilization Costs. If the Design-Builder does not have a needed type or
piece of equipment on the contract site or the equipment is not available to
perform the eExtra w\Work, the Design-Builder will be reimbursed for the
reasonable cost of mobilization to and demobilization away from the work site.
Mobilization and demobilization includes the cost of transporting equipment; 50%
of the hourly ownership rate of transported equipment during transportation,
including loading, unloading, assembly, and disassembly; and fees for any
required regulatory permits. Costs for demobilization away from the work site will
not be paid if the equipment is kept on the site and performs additional contract
work.

2) Ownership Costs. The Design-Builder will be reimbursed for its costs for
providing equipment at the rates listed in the Rental Blue Book Rate software
produced by Equipment Watch (hereafter referred to as Blue Book). The hourly
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piece of equipment. If the ownership cost is limited by the original purchase price, the
Design-Builder will continue to be reimbursed for the operating cost for hours of actual
use.

6) Backup Equipment. The Design-Builder will be reimbursed at 50% of the hourly
ownership rate for redundant/backup equipment specifically required, or agreed to by the
Department in writing, to be present for specific critical work operations.

7) Owner/Operator Equipment. Equipment Owner/Operators utilized by the Design-
Builder in the performance of Work shall be accounted for as a service charge in
accordance with DB 8109-05B.3. Service Charges.

d. Insurance. The Design-Builder will be reimbursed for Commercial General Liability (CGL),
Umbrella or Excess Liability, Special Protective and Highway Liability, Besign-BuilderRisks;
Professional Liability/Errors and Omissions, Railroad Protective Liability, Marine Protection
and Indemnity, and Pollution Liability insurances required in accordance with DB §107-06
Insurance, at the rate paid by the Design-Builder, in accordance with the method procured
from its insurer(s), to the extent the insurance costs are attributable to the force account
work.

1) Design-Builders or Subcontractors that pay insurances on the basis of a percentage
of payroll will be reimbursed that percentage of the portion of item DB §109-05B.1.a-
Labor specified in the Design-Builder’s insurance policy.

2) Design-Builder’s or Subcontractors that pay insurances on the basis of a percentage
of gross sales will be reimbursed that percentage of the total of items DB §109-05B.1.a-
Labor through DB 8109-05B.1.b Materials, DB §109-05B.1.c Equipment, DB §109-
05B.1.e Overhead, and DB §109-05B.1.f Profit.

3)  Workers Compensation Insurance. The Workers Compensation insurance rate will be
the statutory loss cost rate established by the NYS Workers Compensation Insurance
Rating Board, with the insurer’s approved lost cost multiplier, all assessments and
credits, and an experience modifier of 1.00, subject to the Construction Employment
Payroll Limitation (CEPL) Program limits where applicable. The Design-Builder shall
submit an insurance policy declaration/rate page from its insurer to validate the Workers
Compensation insurance rate.

Where the Longshore and Harbor Workers' Compensation Act, Jones Act, Federal
Employees Liability Act or other legal requirements impose additional liability on the
Design-Builder, additional differentials will be added to the Worker's Compensation
insurance rate.

For Design-Builder that obtain Workers Compensation insurance through a pooled
fund or similar arrangement, the Design-Builder shall supply documentation from the
Design-Builder's insurance carrier detailing the rate and basis for application.

The Design-Builder will be reimbursed for Workers Compensation insurance based
on the Workers Compensation insurance rate described above, multiplied by gross
wages, not including the premium portion of overtime nor supplemental (fringe) benefits,
except when supplemental benefits are paid directly to the employee, up to the CEPL
wage limit, where applicable.

e. Overhead. The Design-Builder will be reimbursed for overhead at 10% of items DB §109-

05B.1.a- Labor, {but-net-including-the-premium-portion-of-overtime)-and-DB §109-05B.1.b-

Materials and DB §109-05B.1.c- Equipment-to-the-extent-they-are-attributable-to-the force
aceount-work. Overhead will be defined to include the following:

1) Additional costs for bond(s), Disability Benefits and Commercial Automobile
insurance;

I-81 VIADUCT PROJECT — PHASE 1, CONTRACT 1 88 DB Section 109
PIN 3501.90, Contract D900054 Addendum #6 September 1, 2022



New York State Department of Transportation

2) All salary, benefits and expenses of executive officers, supervising
officers/employees, superintendents, project engineers, office engineers, CPM
Schedulers, clerical or administrative employees, and other project level staff, but not
including working forepersons; including payroll taxes, unemployment insurance, workers
compensation insurance, and charges that are paid by the Design-Builder to or on behalf
of those employees pursuant to written agreement with its employee(s) and/or labor
organizations;

3) Small tools and small tool/equipment supplies, including shovels, picks, axes, saws,
bars, sledges, lanterns, etc.;

4) Design-Builder’s field office rental, utility charges, potable water, sanitation, cleaning,
computers, CADD equipment, office equipment, office supplies, reproduction costs, etc.;

5) Administrative or other efforts required to maintain records and produce force
account reports.

f. Profit. The Design-Builder will be reimbursed for profit at 10% of items DB §109-05B.1.a-

Labor-(but-netincluding-thepremivm-portion-of-overtime), and-DB §109-05B.1.b- Materials,
and DB 8109-05B.1.c Equipment.

2. Design-Builder Design Costs. When Extra Work, as directed by the Department, is
performed by a Designer, the Design-Builder will be reimbursed the actual, reasonable and
verifiable cost of such work as calculated using the following formula:

Design Services Extra Work Cost = Direct Technical Labor (DTL) + Overhead (OH) + Profit

a. Direct Technical Labor (DTL). The Design-Builder will be reimbursed for the design firm’s
Direct Technical Labor for each worker separately at the actual payroll rate, up to a maximum
of the Department’s Chief Engineer’s rate.

b. Overhead (OH). The Design-Builder will be reimbursed for overhead at 150% of the total
amount of item DB §109-05B.2.a Direct Technical Labor, but not including the premium
portion of overtime, to the extent it is attributable to the force account work.

c. Profit. The Design-Builder will be reimbursed for profit at 10% of item DB §109-05B.2.a
Direct Technical Labor but not including the premium portion of overtime.

3. Subcontractor Costs. When Extrathe Work is performed by a Subcontractor (Excluding the
Principal Participants), the Design-Builder will be reimbursed the actual, reasonable and verifiable
cost of such subcontracted work as outlined above in DB §109-05B.1. Design-Builder
Construction Costs or DB 8109-05B.2 Design-Builder Design Costs, plus an additional 5% for
subcontract administration, and the Design-Builder’s costs for insurance in accordance with DB
§109-05B.1.d- Insurance.

Specialty Subcontractors are Subcontractors that are experts in_a unique trade or are
trained to perform very specialized work (i.e., pipe jacking, soil nail walls, fiber wrapping, pile
installation, etc.). Only when the Deputy Chief Engineer (Construction) has given advanced
approval of projected actual costs, the Department will reimburse the actual, reasonable and
verifiable costs for tolls, mileage, lodging, and meals for Specialty Subcontractors required to
perform the work when such costs are deemed necessary due to the Specialty Subcontractor’s
considerable distance from the location of the work and consideration of alternative Specialty
Subcontractors. The reimbursement amount will be the lesser of: (1) the advanced approved actual
costs; (2) actual incurred charges; or (3) the current maximum per diem and mileage rates for the
contract location within New York State as posted on www.gsa.gov. Specialty Subcontractors shall
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maintain all records of costs and provide them to the Department upon request. Any extra or
unapproved expense to include personal travel or other non-NYSDOT business travel in the official
transportation ticket shall be borne by the traveler. This shall include costs as a result of indirect-
route or interrupted travel.

4.3 Service Charges. When Extra Work is performed by, and a fee is paid to a pProfessional
sService, a wWork sService, or an equipment owner/operator (Eexcluding Principal Participants),
the Design-Builder will be reimbursed the actual cost of the service fee plus 5% for service
administration. This 5% will be applied only once to the service fee regardless of the firm making
direct payments.

The rate for equipment with an operator shall not exceed the total of the Blue Book ownership
rate, the Blue Book operating rate, and the wages for an appropriate operator. For specialized
equipment or circumstances, the wages for an appropriate operator may be up to 150% of the
prevailing wage rate.

C. Force Account Report. Payment for force account work will be made on the basis of the
following reports. Reports shall be submitted in a format acceptable to the Department. Force
Account MURK forms are available from the Department’s website at:
www.dot.ny.gov/main/business-center/contractors/construction-division/forms.

If the Department’s Project Manager or his/her representative disagrees with the accuracy,
applicability, or reasonableness of any portion of a Design-Builder's submission, he/she will promptly
notify the Design-Builder.

1. Daily Summary. The Design-Builder shall deliver a daily summary of force account work to the
Department’s Project Manager in a format acceptable to the Department, not later than close of
business on the work day following that for which the Work is reported. The daily summary shall
be dated and signed by the Design-Builder’s authorized representative.

The Department Project Manager’s signature indicates that the record, as modified, is
contemporaneous and accurate, but does not indicate concurrence with any dispute. The
Department’s Project Manager will annotate the record as necessary, sign and date, and provide
a copy to the Design-Builder.

The summary shall contain:
a. The contract number, other contract information, and the Design-Builder
name/information.
b. A brief description of the Work performed and the work location for that day.
c. Alist of personnel by name, including the hours worked, and labor classification.
d. Alist of materials used indicating the quantity and nature. The cost shall be documented
later by proper receipts.
e. Alist of equipment used indicating the number of hours used and the type, manufacturer,
model, model year, size of equipment, and any required attachments.

2. Labor Summary. If there is an approved Force Account Estimate, in order to receive progress
payments, the Design-Builder shall deliver to the Department’s Project Manager a summary of
labor used on the Work. The Design-Builder shall provide the Weekly Summary of Force Account
Labor using forms provided by the Department, and shall include the first and last name, labor
classification, regular and premium hourly rates of pay, supplemental (fringe) benefit hourly rates,
regular and premium hours worked, supplemental (fringe) benefit amounts paid in cash, workers
compensation percentage rates and limits, and/or other items necessary to calculate the amount
due to the Design-Builder. Progress payments on the force account will not be made until the
Design-Builder provides required documentation to the Department’s Project Manager.

3. Force Account Report Submission. On completion of the specific force account work, the
Design-Builder shall deliver to the Department’s Project Manager a Force Account Report,
wherein all labor, materials, equipment, and other charges are shown and totaled using forms
provided by the Department. The Force Account Report shall be dated and signed by the Design-
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Builder's authorized representative. When the Design-Builder and the Department’s Project
Manager agree on the Force Account Report, the Department’s Project Manager will prepare and
submit a change order containing the Force Account Report to the Regional Construction
Engineer for approval.

4. Force Account Review. The Regional Construction Engineer, or designee, will review the
Force Account Report and make any notations, remarks or comments on this form that may
assist in final payments. The emphasis of this review will be on labor rates, markups, workers
compensation limits, material costs, equipment rates, insurance rates, and overall documentation.
The Regional Construction Engineer will forward the change order to the Director of the Project
Management Office (DPMO). The DPMO, after review and approval, will forward the change
order to the Office of the State Comptroller (OSC) for review and filing. Only after filing by OSC
may the Department’s Project Manager begin to process contract payments based on the change
order, as the Work is completed.

D. Time Related Dispute Compensation. The Design-Builder will only be eligible for extra
compensation for expenses or costs which are identified as compensable under DB §108-04A
Compensable Delays. In the event any legal action is instituted against the State by the Design-
Builder due to any such dispute for additional compensation, whether due to time related dispute,
delay, acceleration, breach of contract, or otherwise, the State's liability will be limited to those items
which are specifically identified as compensable under DB §109-05D.1. Recoverable Design-Builder
Costs. Nothing in this subsection is intended to create any liability of the State not existing at common
law or pursuant to the terms of this contract or to prevent the Design-Builder from filing a claim in the
New York State Court of Claims. The remedies contained herein are exclusive.

1. Recoverable Design-Builder Costs. Only the following elements will be recoverable by the
Design-Builder as "time related dispute compensation" provided that they are actual, reasonable and
verifiable. Any such adjustment will be made via change order. Escalated costs will include
unanticipated higher or lower costs attributable, with appropriate credits, to the performance of work or
portions of work in an extended time period due to extenuating circumstances beyond the control of
the Design-Builder.

a. Extra wWork. The Design-Builder will be reimbursed for eExtra wWork required due to a time
related dispute in accordance with DB §109-05B Force Account Work, less any appropriate credit.

b. Labor. The Design-Builder will be reimbursed for documented escalated labor costs determined
in accordance with DB §109-05B.1.a- Labor.

c. Materials. The Design-Builder will be reimbursed for documented escalated material costs
determined in accordance with DB §109-05B.1.b- Materials.

d. Equipment. The Design-Builder will be reimbursed for documented escalated equipment costs
less appropriate credits, determined in accordance with DB §109-05B.1.c- Equipment. The costs
for idle equipment will be 50% of the ownership rate set forth in DB §109-05B.1.c- Equipment. Idle
time shall not exceed 8 hours per day, 40 hours per week, or the annual usage hours established
in the Equipment Watch Blue Book software. The Design-Builder will be reimbursed for backup
equipment costs, in accordance with DB §109-05B.1.c.6- Backup Equipment. Equipment with an
hourly ownership rate of less than $2 or a current purchase price of less than $500 will be
considered as small tools and equipment; and will not be directly reimbursed. No operating costs
will be paid for idle equipment.

e. Insurance. The Design-Builder will be reimbursed for documented additional or escalated
insurance costs during the extended period.

f. Extended Contract Site Supervision and Management. The Design-Builder will be reimbursed
for documented additional or escalated contract site overhead costs during the extended period,
including those for superintendents, project engineers, office engineers, CPM schedulers, clerical
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and other project level staff, but not including working forepersons. Allowable costs will include
salary, Standard Labor Markup on salary, benefits not included in the Standard Labor Markup, and
workers compensation insurance.

g. Extended Design-Builder’s Field Office Costs. The Design-Builder will be reimbursed for fees
paid to service provider(s) during the extended period, for required Design-Builder’s field office
rental, utility charges, potable water, sanitation, cleaning, etc.

h. Bond Costs. The Design-Builder will be reimbursed for documented additional or escalated
bond costs during the extended period.

i. Home Office Overhead. The Design-Builder will be reimbursed for home office overhead at 10%
of items DB §109-05D.1.b- Labor and DB §109-05D.1.c- Materials. The Design-Builder will be
reimbursed for home office overhead at 10% of documented escalated equipment costs under DB
§109-05D.1.d- Equipment. No home office overhead will be paid for idle equipment.

j. Profit. The Design-Builder will be reimbursed for profit at 10% of items DB §109-05D.1.b- Labor
and DB 8109-05D.1.c- Materials, except when DB 8104-05 Suspensions of Work Ordered by the
Engineer applies, no profit will be allowed. The Design-Builder will be reimbursed for profit at 10%
of documented escalated equipment costs under DB §109-05D.1.d Equipment. No profit will be
paid for idle equipment.

2. Recoverable Subcontractor Costs. When costs are recoverable by a Subcontractor as "time
related dispute compensation”, the Design-Builder will be reimbursed the actual, reasonable and
verifiable sSubcontractor costs as outlined above in DB §109-05D.1- Recoverable Design-Builder
Costs, an additional 5% of those costs for subcontract administration, and costs for Design-Builder
insurances in accordance with DB §109-05D.1.e- Insurance.

3. Non-Recoverable Costs. In any dispute for time related compensation, the Department will have
no liability for the following items and the Design-Builder shall make no claim for the following items:
a. Home office overhead in excess of that provided in DB §109-05D.1.i- Home Office Overhead;
b. Profit, in excess of that provided in DB §109-05D.1.j- Profit;
c. Loss of anticipated or unanticipated profit;
d. Labor inefficiencies and loss of productivity;
e. Consequential damages, including but not limited to interest on monies in dispute, including
interest which is paid on such monies, loss of bonding capacity, bidding opportunities, or interest
on investment, or any resultant insolvency;
f. Indirect costs or expenses of any nature;
g. Direct or indirect costs attributable to performance of Work where the Design-Builder, because
of situations or conditions within its control, has not progressed the Work in a satisfactory manner.
h. Attorney’s fees and dispute or claims preparation expenses

E. Acceleration Compensation. The Design-Builder will be reimbursed for additional costs
associated with acceleration directed by the Department in writing.

1. Recoverable Contractor Costs. The following elements will be recoverable by the Design-Builder
as compensation for acceleration, provided that they are actual, reasonable and verifiable.
Recoverable costs include costs attributable, with appropriate credits, to the performance of Work or
portions of work during the original contract period, but at an accelerated rate, attributable to the
Department’s directed acceleration.

a. Labor. The Design-Builder will be reimbursed for additional labor costs, primarily the premium
portion of overtime;

b. Materials. The Design-Builder will be reimbursed for additional material costs, primarily costs for
accelerated production and delivery costs or additional fabrication costs associated with a revised
delivery schedule;
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c. Equipment. The Design-Builder will be reimbursed for additional equipment costs, primarily
costs for mobilization and demobilization of additional equipment required;

d. Insurance. The Design-Builder will be reimbursed for additional insurance costs, including
Commercial General Liability (CGL), Umbrella or Excess Liability, Special Protective and Highway
Liability, Besigh-Builder's-Risks-Professional Liability/Errors and Omissions, Railroad Protective
Liability, Marine Protection and Indemnity, and Pollution Liability insurances required in
accordance with DB §107-06 Insurance, at the rate paid by the Design-Builder, in accordance with
the method procured from its insurer(s).
1) Design-Builders or Subcontractors that pay insurances on the basis of a percentage of
payroll will be paid that percentage of the portion of item DB §109-05E.1.a- Labor specified in
the Design-Builder’s insurance policy.
2) Design-Builders or Subcontractors that pay insurances on the basis of a percentage of
gross sales will be paid that percentage of the total of items DB §109-05E.1.a- Labor, DB
8109-05E.1.b- Materials, DB 8109-05E.1.c- Equipment, and-DB §109-05E.1.e- Overhead, and
DB 8109-05E.1.f Profit.

e. Overhead. The Design-Builder will be reimbursed for overhead at 10% of items DB §109-
O5E.1.a- Labor, DB §109-05E.1.b: Materials and DB §109-05E.1.c- Equipment.

f. Profit. The Design-Builder will be reimbursed for profit at 10% of items DB §109-05E.1.a- Labor,
DB 8109-05E.1.b- Materials and DB 8109-05E.1.c- Equipment.

2. Recoverable Subcontractor Costs. When costs are recoverable by a Subcontractor as
acceleration compensation, the Design-Builder will be reimbursed the actual, reasonable and verifiable
sSubcontractor costs as outlined in DB §109-05E.1. Recoverable Design-Builder Costs, an additional
5% of those costs for subcontract administration, and the Design-Builder’s costs for insurance in
accordance with DB §109-05E.1.d- Insurance.

DB 109-06  CONTRACT PAYMENTS.
NYSDOT Standard Specification §109-06 shall apply.

DB 109-07 PROMPT PAYMENTS BY THE CONTRACTOR.
NYSDOT Standard Specification 8109-07 shall apply.

DB 109-08 ELIMINATED MATERIALS.
NYSDOT Standard Specification §109-08 shall apply.

DB 109-09 FINAL ACCEPTANCE AND FINAL AGREEMENT.
A. Partial Acceptance.

If at any time during the prosecution of the Project the Design-Builder satisfactorily
completes a unit or portion of the Project, the Design-Builder may request the Department’s
Project Manager to make a detailed Inspection of that unit to determine whether it is substantially
complete. A copy of the detailed Inspection list will be furnished to the Design-Builder. When this
Inspection progresses over any length of time, copies of the list will be furnished as the
Inspection progresses so that the Design-Builder may proceed with the required Work without
delay. If the Department’s Project Manager finds upon Inspection that the unit has been
satisfactorily completed in compliance with the Contract, the Department’s Project Manager may
issue a notice of Substantial Completion.

Following Substantial Completion of any unit, the Department may accept that unit as
being completed, and relieve the Design-Builder of maintenance responsibility with respect
to such unit. Such agreement shall in no way void or alter the terms of this Contract. The
Design-Builder will remain responsible for correction of any defects discovered prior to
Project Completion of the Work, and will also remain responsible for Warranties with respect
to such Work hereunder. Devices intended to be used for traffic safety and control that are
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and written comment will be provided to the Design-Builder in writing. The Design-Builder shall be
responsible for addressing the Department’'s comments and shall indicate in writing whether it concurs
with the comments. If the Design-Builder does not concur with the Department’s comments, then the
Department and Design-Builder will work together to resolve the issue before proceeding.

If agreement cannot be reached, the issue must be resolved as provided in the Contract Documents
for dispute resolution in accordance with Part 2 DB §105-14.

2.7 PROJECT WISE

ProjectWise is the preferred platform to be used to organize, manage, distribute/share and archive
electronic Project design documents for NYSDOT. However, the Design-Builder may propose to
utilize another internet-based platform for these purposes, subject to the Department’s acceptance.
Should an alternate platform be selected, access is to be provided to FHWA-NY Division personnel.
The documents to be posted to the selected platform typically include but are not limited to:

e Final design report and any modifications predicated by the Design-Builder’s actions;
e All studies and supporting reports;

e Permit Applications and Permits;

e Survey and ROW mapping;

e Photos taken prior to and during design;

e CADD and 2D/3D models files including current NYSDOT-supported Microstation and
InRoads file formats;

e Engineering calculations to support designs;

e All drawing submissions (Definite, Interim, Final, RFC, As-Built, etc.);

o Engineer of Record’s estimate based on Work Payment Schedule; and
e Public Information.

All files posted to the selected platform shall be in accordance with the file naming convention
and submission procedures as defined in Appendix 14 of the NYSDOT Project Development
Manual.

The Design-Builder shall ensure that all electronic design documents are stored on the selected
platform. Updates of engineering documents shall be provided on a monthly basis.

Regardless of the platform utilized during the progression of the Project, all files shall be posted
to ProjectWise on a monthly basis, at a minimum, by the Design-Builder in accordance with the
criteria listed above. The Quality Manager shall provide a status update regarding the posting of
files to ProjectWise in the Monthly Quality Manager Report.

The Design-Builder shall obtain a ProjectWise account by contacting the Department’s Project
Manager and providing the required account information per Appendix 14 of the Project
Development Manual.

This contract has additional Document Control Management and Reporting requirements. Refer
to Part 5, SP-19 for additional information.
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Archaeological and Native Nation monitoring during construction shall be carried out in accordance with a
Construction Phase Archaeological Work Plan, to be developed by the State’s Archaeologist with
information provided by the Design-Builder. The Construction Phase Archaeological Work Plan will
supplement the approved Phase IB Work Plan (Appendix 2 of the Section 106 Programmatic Agreement),
and using Design Plans, will document the evaluation of anticipated disturbance in archaeologically
sensitive areas, describe strategies for implementing the approved Phase IB Work Plan, and describe the
sequencing of archaeological and/or Native Nation monitoring based upon the anticipated construction
schedule.

The Design-Builder shall facilitate the implementation of the approved Construction Phase Archaeological
Work Plan, which shall include providing information and notifications to NYSDOT based on applicable
procedures and protocols. The Design-Builder may be asked to temporarily halt construction for inspection
by the Archaeologist and/or Native Nation monitor (see Appendix 5, Attachment 1 of the Section 106
Programmatic Agreement).

If during detailed design and/or construction, the Design-Builder introduces design elements, variations, or
methodologies that would potentially result in significant environmental impacts that were not previously
assessed in the Environmental Impact Statement, or if new information or circumstances relevant to
environmental concerns and bearing on the proposed action or its impacts are identified, then the Design-
Builder shall notify NYSDOT and provide NYSDOT with all documentation needed to receive FHWA
approval prior to proceeding with construction.

If the Design-Builder determines the need to occupy property in a location not previously considered as
part of the Section 106 process, it shall be the responsibility of the Design-Builder to conduct appropriate
cultural resource studies and investigations for that property.

The cost associated with compliance with the Programmatic Agreement, including all work stoppages up
to 1 hour in duration due to the discovery of potential cultural material, shall be included in the Design-
Builder’'s Cost Proposal. Work stoppages in excess of 1 hour duration will be considered a delay and will
be addressed in accordance with Section DB 108-04. If equipment or work is required to facilitate an
extended work stoppage or additional exploration, beyond that which is required to perform the contract
work, force account records shall be kept and payment will be through the Extra Work Item.

7.3.2.2 Air Quality

A) All nonroad construction equipment in the Project shall meet the Tier 4 emissions standard, where
appropriate and to the extent practicable.

B) Design-Builder shall use solar powered digital signs, including arrow panels and portable variable
message signs when reasonable.

C) The Design Builder shall implement an outdoor ambient air quality monitoring program during
construction that will be overseen by NYSDOT. The program shall identify the locations and
durations of air quality monitoring and protocols to address any exceedances of National Ambient
Air Quality Standards, should they be observed.

7.3.2.3 Noise

A) The Design-Builder shall develop a noise and vibration monitoring program for approval by the
Department and shall implement the plan during construction.

B) The Design-Builder shall coordinate work operation to coincide with time periods that would
least affect neighboring residences and businesses. Normal work hours shall be scheduled
between 6:00 a.m. and 9:00 p.m. Nighttime, Saturday morning, and Sunday construction
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Project Manager who shall additionally invite representatives from the Regional Design Office and
the Regional Right of Way Office. The Design-Builder shall present its detailed design solutions
to the Department and the Department will confirm that their solution does not introduce additional
impacts to adjacent property owners compared to the Indicative design and plans included in Part
6. If additional impacts to adjacent property owners result from the Design-Builder’s solution, the
Department’s appraisal staff will reassess if any additional funds are due the property owners to
ensure just compensation.

10.2.5 Status of ROW Acquisitions and Progression of Work

Refer to Table 10-1 for information regarding the availability of certain ROW parcels. Acquisition
plans are included in Part 7 — Engineering Data.

The Design-Builder shall not enter any of the listed properties without written notification by the
Department that the required ROW has been obtained and is available for use.

Table 10-1 — Status of ROW Acquisitions

Acquisition

Map Relocation Owner(s) Availablex
Type
. . . July 12, 2022
81-4300 No FEE W/OA Antonio Crisafulli
/ 8/1/2022
. July 12, 2022
81-4400 No FEE W/OA Jerilee M. Stevens
/ o200
Danielle L. Sugrue and | July 12, 2022
81-4401 No FEE W/OA Nicholas Surgue 77
Gary J. Radford and July 12, 2022
1- 2 EE
81-440 No FEE W/OA Phyllis A. Kurtz 8/1/2022
81-4403 No FEE W/OA Marc A Vandewalker, July 12, 2022

Devera A. Bowhall 8/1/2022

Margaret L. Maloney,

July 12, 2022
81-4404 No FEE Mary E. Maloney and Ju{l 12, 2022
Thomas M. Maloney
July 12, 2022
81-4406 No PE Carlene A. Malone
V| s/a/2022
81-4380- No Bed Bed of Road- Myers July 12, 2022
BED Road 8/1/2022

o A ¢ availabil I : :

[-81 VIADUCT PROJECT — PHASE 1, CONTRACT 1 108 Part 3 - Project Requirements
PIN 3501.90, Contract D900054 Addendum #6 September 1, 2022



New York State Department of Transportation

Shall satisfy Either Specification

. 25
Modified Substructure (future wearing surface excluded)

Specification Required and shall

2,5 s
New Substructure not control the Load Rating Prohibited
Notes:
1. New members of a widened and/or rehabilitated superstructure shall not control the load rating of the
superstructure.

2. For widened and/or rehabilitated superstructures requiring additional substructure (additional substructure
width, height, or both), any additional substructure that is structurally connected to the existing substructure
shall be considered ‘Modified Substructure’. When the additional substructure is not structurally connected
to the existing substructure, it shall be considered ‘New Substructure’.

3. Specification Required indicates that the component shall meet the design specification.

4. When only a Rating Factor is provided, the component shall satisfy the Rating Factor requirement
indicated but does not need to meet the design specification.

5. Steel substructure elements must have a rating factor equal to or greater than the rating factor required for
the superstructure.

6. All bracing members (diaphragms, cross-frames, bottom laterals, etc.) and their connections shall not
control the design or load rating.

The requirement to perform a seismic analysis is waived for all widened and rehabilitated superstructures and
substructures. All other seismic provisions, including seismic detailing, shall apply to new and/or modified
portions of existing substructures. If necessary, existing substructures shall be modified to meet the minimum
support length requirements of the NYSDOT LRFD Bridge Design Specifications or restrainers shall be
installed.

There is no requirement to perform a fatigue analysis or fatigue retrofits on existingwidened-andiorrehabilitated
spans.

All stages of construction must be analyzed and shown to be safe for legal loads as defined in El 20-026. Load
restrictions are not permitted.

All buried concrete frame and arch culverts (three-sided) shall be designed for both pin-pin and pin-roller
support conditions.

14.3.1 Components

The use of any details that deviate from the NYSDOT Bridge Detail (BD) Sheets or NYSDOT Standard Sheets
require an approved ATC or RDE.

A)  Barriers, Railings and Pedestrian Fencing: Temporary traffic barriers shall meet, as a minimum, the testing
requirements of TL-3. Permanent traffic barriers shall meet, as a minimum, the testing requirements of TL-
5 or as specified in the Directive Notes. The testing requirements specified shall apply to all permanent
traffic barriers that are mounted on bridge decks, approach slabs, moment slabs, wingwalls, and retaining
walls.

Permanent concrete barriers and steel bridge railings shall not be mounted directly onto U-wingwalls or
retaining walls. When concrete barriers and steel bridge railings are needed above a U-wingwall or
retaining wall, they shall be mounted on approach slabs in accordance with the "Single Slope Barrier on
Approach Slab at U-Wingwall Details" provided in Part 7, Engineering Data or mounted on moment slabs.

All permanent barriers shall be protectively sealed.

Refer to Section 14.3.2 for aesthetic requirements related to bridge parapet walls, bridge railing, and
fencing, if any.
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a. New I-81, between RM 481] 3301 2078 and RM 811 3303 3066

b. New BL 81, between ex5ﬂng—R—M—84:l—3393-29&——RNL8%l—3393—2969—R—M—8}F

RM 81l- 3303 3004 RM 811-3303- 3066&

c. Existing NY 481, between RM 481 3301 1000 and RM 481 3301 100494
d. All ramps along existing 1-81 and [-481 within the limits noted above.

D) Provide signing, traffic signals and pavement markings for bicycle and pedestrian facilities
within the Project Limits, where applicable;

E) Locate signs in accordance with the National MUTCD and the NYS supplement to the
National MUTCD. Design overhead sign structures in accordance with the NYSDOT
Overhead Sign Structures Design Manual,

F) As applicable, and within the limits noted above, all existing 1-81 shields shall be replaced
with BL 81 shields, all 1-481 shields shall be replaced with 1-81 shields;

G) All exit numbers on existing signs, within the limited notes above, will provide the new
mileage based exit number as well as the former exit number as indicated in the Part 6 —
RFP Plans, Directive Plans;

H) Design-Builder shall maintain the 1-81 and 1-481 shields so they are visible until the
Department directs they can be changed, which will occur when the routes are officially
designated and de-designated. At that time, the route panels with the new designations may
be visible;

) All reference markers along the highway segments noted above will be replaced in
accordance with the NYSDOT Reference Marker Manual. Reference markers shall have a
7 ft mounting height;

J)  Provide signs with high reflectivity with Type IX sheeting such as to not warrant sign lighting;

K) Design-Builder shall replace all interstate shields for I-81 and 1-481 with BL 81 and (new) I-
81 within 1 mile of interchanges; and

L)  Provide municipal boundary signs along existing 1-481 corridor.
16.3.2 Construction Requirements
16.3.2.1 Signs

The Design-Builder shall not reuse any existing NYSDOT sign materials as part of the permanent
signing installation and shall be responsible for the disposal of all signing materials and structures
that are removed from the Project. Standard signs owned by municipalities other than NYSDOT,
and non-standard signs owned by private entities but placed within NYSDOT right-of-way, with
the acceptance of the Department, shall be removed, stored and reinstalled as required.

The Design-Builder shall be responsible for the provision of all signs, posts, frames and other
structural components required for the installation and support of the sign panels.
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19.3.2 Work Zone Traffic Control Plan

The Design-Builder shall prepare and submit a WZTC Plan for managing traffic operations and
controlling access until Project Completion. A WZTC Plan must be submitted in advance of any
work that restricts the roadway cross section and includes durations and traffic pattern changes
that will exceed 10 hours in any 24-hour period.

The WZTC Plan shall be submitted to the Department’s Design Quality Assurance Engineer a
minimum of two weeks prior to initiation of any Work requiring a lane closure or the implementation
of any change in traffic patterns.

The WZTC Plan shall include:
A)  Contingency plans for reasonable unforeseen interruptions;
B) Duration of each WZTC stage, including duration of lane closure(s), if any;

C) Provisions for maintaining pedestrian traffic through the Project area at all times at all
locations where pedestrian access through the Project area currently exists, if applicable.

D) Use of temporary signals for WZTC staging and/or phasing shall be provided in the WZTC
plans (IE: signal plan, operation, timing, phasing, detection, etc.).

E) There shall be a 1 foot minimum offset from the roadway edge line to TCB or other barriers.

F)  The following restrictions shall apply during the snow and ice season, November 1 to April
15.

a. Freeways (I-81, I-481, NY-481, BL 81): The minimum lane width shall be 11 feet. The
shoulder width shall be a minimum of 6 feet or match existing condition whichever is
less, at each and every point along the project. The shoulder width on structures shall
be a minimum of 4 feet in width or match the existing width, whichever is less.

b. Ramps: All ramps shall be open with the same number of turn lanes as existing. The
minimum lane width shall be 11 feet. The shoulder width shall be a minimum of 6 feet
or match existing condition, whichever is less, at each and every point along the
project.

c. Local Roads (except South Bay Road): All lanes shall be open. The minimum lane
width shall be 10 feet. The shoulder width shall be a minimum of 6 feet or match
existing condition, whichever is less, at each and every point along the project.

The Design-Builder shall notify local officials and affected police jurisdictions to facilitate safe and
effective enforcement. The WZTC Plan shall recognize the need for approval of the use of local
public roads, if applicable.

The Design-Builder shall be responsible for updating the WZTC Plan as necessary throughout
the Contract, so that at all times the current traffic control on site is representative of the design
drawings that have been accepted by NYSDOT.

19.3.3 General Restrictions

There shall be no temporary lane/shoulder closures on roadway facilities owned and/or
maintained by NYSDOT on the major holidays listed below.
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e Design Speed: 50 MPH

e Minimum Required Lane widths and number of lanes: 12 ft. wide minimum travel lanes
with 2 through lanes total

e Minimum shoulder widths: 86 ft. wide minimum.

Thompson Road
o Design Speed: 40 MPH

¢ Minimum Required Lane widths and number of lanes: 11 ft. wide minimum travel lanes
with 2 through lanes total

e Minimum shoulder widths: 8 ft. wide minimum.

e Snow Storage: 6 ft. width from edge of pavement to face of Abutment.

Totman Road
e Design Speed: 35 MPH

e Minimum Required Lane widths and number of lanes: 12 ft. wide minimum travel lanes
with 2 through lanes total

e Minimum shoulder widths: 2 ft. wide minimum.

e Snow Storage: 6 ft. width from edge of pavement to face of Abutment.
Other design requirements shall be as stipulated in the NYSDOT Highway Design Manual.
22.3.3 Guide Railing, Barrier Systems and Impact Attenuators
The Design-Builder shall remove and dispose of all existing guide railing, barrier systems and/or

impact attenuators-withinthe-Projectlimits, and replace with new guide railing, barrier systems and/or
impact attenuators to current NYSDOT Standards_within the following limits:-

A)  Adjacent to roadway areas requiring widening, reconstruction ,or resurfacing.

B)  Adjacent to roadway areas where noise barriers are constructed.

The Design-Builder shall install guiderail at sign locations which require guiderail in_accordance with
Department standards.

Any guide railing and barrier systems removed due to the MPT scheme shall be replaced with a new
system and new materials.

The limits of work for new roadside and new median barrier shall be the lesser of the following:

1) The point where barrier is no longer warranted; or

2) A point where the proposed barrier can be transitioned to an existing barrier system which
conforms to current standards.

All existing guide railing, barrier systems and/or impact attenuators that are removed shall become
property of the Design-Builder.
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Median Barriers shall be installed on existing 1-481 and existing 1-81 (future 1-81 and BL-81)the
interstate for any traversable median less than 72 feet. ardThe new barriers shall be located adjacent
to the shoulder

As noted in the Non-Standard Feature Justification, 181SB (existing) to 181 (former 1481) shall have
guiderail that will not cause sight line restrictions, as well as meet all other requirements as noted in
other parts of this RFP.

22.3.4 Clear zone

The Design—Builder shall clearly show the “clear zone” on the final record plans. The clear zone
shall comply with NYSDOT Highway Design Manual (HDM).

22.4 DESIGN EXCEPTIONS AND NON-STANDARD FEATURES

It is the responsibility of the Design-Builder, in coordination with the Department, to obtain
approval of any non-standard features included in the final design. Non-standard features that
have previously been approved in the Design Approval Document, and are included in Part 7
Engineering Data, do not need to be submitted for approval. The approved non-standard value
shall be adhered to.
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SECTION 26 NOISE BARRIERS
26.1 GENERAL

The Design-Builder shall design and construct noise barriers at the locations and limits shown in Part
6 — RFP Plans, Directive Plans and in accordance with Project Requirements. Noise barriers shall be
installed at-grade or on top of new retaining walls. Refer to Noise Barrier and Retaining Wall Elevations
in Part 6 — RFP Plans, Directive Plans for additional information.

Noise barriers shall consist of both precast and transparent acrylic sections.
26.2 DESIGN REQUIREMENTS

Reinforced acrylic noise barrier panels shall be used for Noise Barriers 16A, 16B and when mounted
to a bridge barrier. All other noise barriers shall be precast concrete noise barrier panels.

Reinforced acrylic noise barrier sections located on bridges shall be in accordance with Item
643.92000007 — Acrylite Soundstop TL-4 Noise Barrier System.

Precast concrete noise barrier sections shall be in accordance with Iltem 643.99010004 — Precast
Concrete Noise Barrier System.

Noise Barrier 16A and 16B shall be in accordance with Part 5, SP-18 and with the details shown in
Part 6 - Directive Plans. andTheir foundations shall be in accordance with Item 643.99010004 —
Precast Concrete Noise Barrier.

Concrete noise barrlers shall be deS|gned in accordance Wlth the NYSDOT LRFD Brldge Design
Specifications—in
643:99010004. They shaII be in accordance with the de3|gn detalls shown in Part 6 - RFP Plans,
Directive Plans. Base plates shall be hot dipped galvanized steel (4 mils). Anchor bolts, nuts, and
washers shall be stainless steel. In addition, every anchor bolt shall have a leveling nut under the base
plate and tensioning and lock nuts above, resulting in a total of three nuts per anchor bolt. The gap
underneath the base plate shall be filled with a Department approved non-shrink grout. The presence
of grout, or any other approved material, used to fill the gap underneath the base plate shall be ignored
for the design of the anchor bolts. Any gaps or cracks in the installed noise barrier system shall be
filled with an acceptable filler material or flashing so that no light can be seen through any part of the
noise barrier system except through the transparent panels. Filler material or flashing shall be detailed
and installed in a manner that does not trap water inside the wall components or near the base and
foundation of the wall. The above requirements in this paragraph shall supersede any conflicting
requirements specified in Item 643.99010004 — Precast Concrete Noise Barrier System.

Plans—D#eeﬂve—plans—For Iocatlons where proposed noise waIIs must be mstaIIed over ut|I|t|es refer
to the sample utility grade beam detail included in RFP Part 6 — RFP Plans as well as additional
requirements for clearances in Part 4 — Utility Requirements.

The Design-Builder is alerted to the sample architectural wall elevation for both precast concrete
and reinforced acrylic noise barriers included in Part 6 — RFP Plans. The intent of these drawings
is to provide an example to the Design-Builder of the aesthetic pattern, uniformity and consistency
that the Department is Iooklng for in regards to the deS|gn of the norse barrlers —Atse—ref-er—te
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The Design of the noise barriers and foundations shall include the applicable loads from the
NYSDOT LRFD Bride Design Specifications including, at a minimum, wind, seismic, and lateral
loading from unbalanced soil loads. The design of the connection of the post to the shaft
foundation shall include loads due to prying effect.

The Design-Builder shall design shaft foundations for the noise barrier posts in accordance with
the NYSDOT LRFD Bridge Design Specifications and Project Requirements. The top elevation of
the shaft foundation shall be set such that the base plate and anchor bolts are located above the
finished ground line. The minimum shaft diameter shall satisfy the following requirements:

1. Minimum distance from edge of baseplate to edge of shaft foundation concrete shall be
3"

2. Minimum distance from centerline of anchor bolt to edge of shaft foundation concrete
shall be 8”.

3. Anchor bolts shall be located inside of the shaft reinforcement cage.

Existing noise barriers shall be removed as noted in Part 6 — RFP-Plans; Directive Plans.
26.2.1 Noise Analysis

The Design-Builder shall be responsible for complying with the following requirements for the
Final Traffic Noise Analysis.

All proposers must provide the following with their technical proposal:

The Proposer must provide a noise abatement justification memo with their bid. The noise
abatement justification memo shall include:

1. A statement indicating any significant proposed Design-Builder changes to
Recommended Noise Barriers, and any significant proposed Design-Builder changes to
the preferred alternative roadways. Significant proposed changes are defined as:

a. Changes in the plan location of Recommended Noise Barriers that differ by more
than 10 feet from the Part 6 — RFP Plans, Directive Drawings at any point along
their plan alignment.

b. Changes to the existing ground elevations along the noise barrier alignments by
more than 6 inches.

c. Changes in horizontal roadway alignments of up to 10 feet from the directive
drawings at any point along the alignment.

d. Changes in vertical roadway alignments of up to 6 inches from the Indicative
drawings at any point along the alignment.

2. A statement that median or edge of shoulder concrete barriers if added to the project,
will not be included as noise abatement measures.
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26.2.2 Height Requirements
Height requirements for the precast concrete noise barrier sections are as follows:

* Minimum top of wall elevations shall be as shown on the Directive Noise Barrier Profile
drawings and Noise Barrier Detail drawings in Part 6 — DirectiveRFP Plans.

The bottom of the concrete noise barrier panels shall be a minimum of 6 inches below the finished
grade. Where isolated low points are present on the existing ground, fill material may be used to
reduce the post and panel height if approved by the Department’s Design Quality Assurance
Engineer (DQAE). Where noise barriers are mounted on flat grades, the Design-Builder shall
grade finished ground to drain away from noise barrier on both sides of the noise barrier. All
disturbed areas shall be restored in accordance with Project Requirements.

All precast noise barrier sections shall either be a single panel-erstacked-panels. Transparent
panels shall meet the requwements shown |n Part 5, SP-18 and Part 6 Directive Planshave—a

The Design-Builder shall conduct operations and take necessary precautions to prevent
interference or damage to existing utilities during construction of noise barriers.

The Design-Builder shall take the proper precautions to avoid any man-made obstacles. In the
event the edge of a noise barrier foundation is less than the required horizontal clearance to an
existing or proposed utility, the Design-Builder may use a grade beam to cross the utilities such
that the distance between the utility and edge of foundation meets the required clearance. Refer
to RFP Part 4 — Utility Requirements for additional information.

26.2.3 Geometric Requirements

The begin and end stations for the noise barriers, as shown on the Directive Alignment Plans in
Part 6 - RFP Plans, shall represent the minimum length of the walls. The elevations of the top of
the noise barriers are shown in Part 6 — RFP Plans, Directive Drawings. The Design-Builder shall
be responsible for confirming and refining wall heights based on the Design-Builder’s final noise
model. Wall heights shall not be shortened.

The top of the noise barrier shall be perpendicular to the posts. Top of noise barrier elevations
shall be in accordance with the Directive Noise Barrier Elevations included in Part 6 — RFP Plans.
The elevations on these drawings shall be considered minimum values.

Noise barriers with grade differences between the north and south ends shall be gradually
stepped such that the top elevation of the noise barrier is constant for the greatest extent possible.
The top of the noise barrier shall step up or down a maximum of 2’-0”. The Design-Builder shall
ensure that the noise barriers do not restrict the horizontal stopping sign distance for vehicular
traffic. Design speeds utilized to determine the horizontal stopping sign distances may vary along
the length of the noise barriers based on the existing and/or proposed mainline, service road,
and/or ramp geometry and anticipated acceleration and/or deceleration speeds traversing the
ramps.
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be closed only when there is active construction or construction impacts to the trail. Closure of
the path will not be permitted between May and November. The path may be reduced to a width
of 5 feet for a maximum length of 200 feet, provided the work zone is separated from the path by
pedestrian fencing. Any damage to the path shall be repaired by the Design-Builder.

26.2.9 Noise Barrier Color

The Design-Builder shall provide color sample mock ups for NYSDOT final color selection after
contract award. Each color sample mock up shall include the full range of textures to be utilized
on the noise barrier panels. The concrete posts and caps shall not be colored. Minimum size of
prepared sample mock up (s) shall be 2° x 2’. Provide the following sample color mock ups for
NYSDOT consideration:

Federal Standard Color: 26559
Federal Standard Color: 27722
Federal Standard Color: 36586
Federal Standard Color: 36595

26.3 DELIVERABLES

Deliverables shall be as stated elsewhere in the RFP documents.
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A-2  UTILITY INVENTORY

The types, sizes and approximate locations of utilities present in the immediate Project area are
described below.

A-21  Telecommunications
A-2.1.1 Verizon of New York Inc.
Verizon existing aerial facilities are in the following locations:

e \Verizon’s aerial telephone is located going across 1-81 on the north side of South Bay
Road bridge.

Verizon underground telephone is located in the following locations:

e Under |-481 at Thompson Road

e Under |-481 at Totman Road

e Under I-81 at Church Street

e Along Myers Road

e Under I-81 approximately £1000 ft south of Church Street

e 28 Feet north of the NYS Thruway WB edge of travel lane. This is located where 1-481
crosses the NYS Thruway.

A-2.1.2 Charter Communications
Aerial cable TV lines are located in the following areas:
e 1-81 crossing, approx. 13904800 feet north of South Bay Bridge near Sutton Drive
e 1-81 - on north side of South Bay Bridge over |-81
Underground cable TV lines are located in the following locations:
e Thompson Rd (west side) under 1-481
e Totman Rd (east side) under 1-481
e Church St (south side) under 1-81
A-2.1.3 Elantic
o Aerial fiberoptic crosses 1-81 SB at Station +HB 161+15.

e Underground fiber optic shown in Part 6, RFP Plans GP-11 through GP-17
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e Gas line located 41 feet south of the South Bay Bridge centerline crossing 1-81 Northbound and
Southbound

e Crossing BL-81 on the South Side of the South Bay Road Bridge
e Crossing BL-81 on the South Side of the Church Street Bridge
e Crossing BL-81 at Station HB +187+60

A-2.4  Other Utilities

A-2.41 Onondaga County Water and Environment Protection (OCWEP)

e Located at various areas throughout Interstate 481 near the northern interchange
e Located south of the South Bay Road intersection with 1-481
A-2.4.2 Buckeye Pipeline

e Located approximately 96 feet north of the NYS Thruway WB centerline. This is located
where 1-481 crosses the NYS Thruway.

A-2.5 Utility Service Connections
List any utility services / connections of concern.
A-3  UTILITY RELOCATIONS BY OTHERS

The Design-Builder shall be aware that all time frames for utility relocation work presented in this
section are approximate and are predicated on the assumption of a single relocation to the new,
permanent utility locations. Should the Design-Builder’s design, means and methods require interim
utility relocations, the Design-Builder shall be responsible for coordinating with the affected utilities to
determine the time frames required for any and all interim relocations.

A-3.1 Telecommunications
A-3.1.1 Verizon of New York

No utility relocations anticipated.
A-3.1.2 Charter Communications

No-utilityrelocations—anticipated—Charter will relocate their aerial cable TV lines crossing [-81 located
+1325 feet north of South Bay Road and make these lines underground by boring under [-81 NB and SB

and installing conduit and communications lines in the conduit. The lines will be spliced into their existing
facilities on both side of 1-81. This work is being done because of inadequate vertical clearance between
the existing aerial cable TV lines and the proposed noise wall. It will take Charter 1 week to complete this
work. This work will be completed by December 31, 2022.

A-3.1.3 First Light

No utility relocations anticipated.
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A-4.2

Electric

A-4.2.1 National Grid

No utility relocation work anticipated.

A-4.3

Natural Gas

A-4.3.1 National Grid

No utility relocation work anticipated.

A-4.4

Other Utilities

A-4.41 First Light

No utility relocations anticipated.
A-4.4.2 Crown Castle

No utility relocations anticipated.
A-4.4.3 Elantic

No utility relocations anticipated.

A-4.4.3A-4.4.4 Onondaga County Water and Environment Protection

The Design-Builder shall relocate two (2) segments of sanitary sewer in the vicinity of the
proposed 1-81 bridges over Mud Creek, as shown on the Directive Plans in Part 6 and as
follows:

1.
2.

In accordance with the Owner Requirements in RFP Part 7.

The top of the relocated sewer pipe to be a minimum of 3 feet below the Mud Creek
channel invert.

New manholes to be placed outside the ordinary stream channel limits. Covers for new
manholes located within the floodplain to be watertight and the rim elevations to be set 2 feet
above the 100-year flood elevation.

New manholes shall not be located between the northbound and southbound 1-81 mainlines.
Maximum distance between manholes is 500 feet and maximum direction change at
manholes to be 45 degrees.

Segments of existing sanitary sewer to be abandoned in place are to be completely filled
with sand or flowable fill.

Existing manholes to be abandoned shall either be completely removed, or cut off 4 feet
below finished ground elevation and filled with flowable fill.

Existing sewer pipe is asbestos cement pipe and all pipe disturbed as part of the work shall
be properly removed and disposed of.
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New and replacement bridges with link slabs shall be designed in accordance with the NYSDOT
LRFD Bridge Design Specifications, NYSDOT Bridge Manual, and Sections 4811.1, 4811.1.1,
and this section of this special provision. A contiguous segment that is comprised of both new
and/or replacement substructure(s) and existing substructures shall be considered a
replacement bridge.

For the design of foundations, substructures, and bearings horizontal force effects shall be
determined by using either the relative stiffness or simplified distribution methods defined below.

Relative Stiffness Method

Structural models shall be used to determine the distribution of applied horizontal forces to
the substructures and bearings based on the relative stiffness of all participating structural
components. At a minimum, models shall include the multi-directional stiffness of the
superstructure, bearings, and substructures. Each component’s assumed stiffnesses need
to be considered such that the controlling force effects are generated at each substructure.
In order to meet this requirement multiple structural models are typically needed to envelope
variations in component stiffnesses. Given the complexities of performing a structural
analysis where an individual component’s stiffness alters the distribution of forces, combined
with the need to vary stiffness assumptions, the relative stiffness method often lends itself to
the use of structural modeling software.

Simplified Distribution Method

Assume that all applied horizontal forces, except for friction and uniform temperature, act on
the fixed support. The horizontal forces acting on expansion supports shall be computed
using the tributary length of the superstructure, except for friction and uniform temperature.
Forces due to friction and uniform temperature shall be calculated under the assumption
that the fixed support, and its bearings, are infinitely stiff while using stiffness assumptions at
expansion supports that produce the controlling force effects at each substructure. The
simplified distribution method shall not be used when multiple substructures within a
contiguous segment have fixed bearings.

All forces due to external restraints, such as friction of sliding approach slabs and soil pressure
acting on nonconventional abutments, shall be included when determining the thermal forces
acting on the substructures. Forces due to external restraints shall be ignored when determining
all the other forces acting on the substructures.

Reinforced concrete columns, solid pier stems, and abutment stems shall be modeled using
partially cracked section properties that are assumed to be equal to one-half the uncracked
transformed section. The load factor for uniform temperature (TU) shall be taken as 1.0 for all
the Strength and Service load combinations.

All seismic provisions for new and replacement bridges shall apply and bearing pins shall not be
designed to ‘fuse’ during a seismic event.

The requirements of NYSDOT LRFD Bridge Design Specifications Article 4.7.4.4 shall apply to
all substructures that are located underneath a link slab. The length (L) inequation 4.7.4.4-1
shall be taken as the distance from the centerline of the support, for which thesupport length is
being computed, to the furthest expansion joint or jointless abutment of the contiguous segment.

11.3 EXISTING BRIDGES
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ISO 14001:2004 & RC 14001 — Environmental Management System and Responsible
Care (Certification)

3. MATERIALS

The noise barrier shall be a rigid monolithic sheet and comply with all requirements of this
specification.

Stacked panels are not allowed unless panel height is greater than 16.4 ft. The aesthetic
depiction of the wall shown on the plans shall be maintained. Post spacing may be greater than
shown on the plans as long as stacked panels are not used.

The structural components of the system shall be designed in accordance with
AASHTONYSDOT LRFD Bridge Design Specifications-9th-Edition(2020}.

Manufacturers must have certifications to ISO 9001, 1ISO14001 and RC 14001.

Manufacturers must have a minimum 10-year history of producing transparent noise barrier
assemblies for highway noise barriers. Evidence of long-term performance consisting of
performance statement letters or personnel for contact shall be furnished upon request.
Product: ACRYLITE SOUNDSTOP GS CC Noise Barrier Sheet or approved equal.

Shop drawings shall be provided by the supplier, detailing all relevant aspects of sheet
installation, and connection details, and stamped by a professional engineer registered in the
State of New York.

All details of the Transparent Noise Barrier Wall will be detailed on shop drawings and
submitted to the Design Quality Assurance Engineer for review and acceptance.

Transparent barrier panels shall be colorless with black filaments.

Dimensions of the transparent noise barrier panel shall be specified by the applicable drawings.
Unless otherwise specified, the tolerance on length and width dimensions shall be -0, +0.25”.

The transparent noise barrier shall meet the performance requirements of Table 1 when tested
in accordance with the associated test method.

TABLE 1. Performance Requirements

PROPERTY REQUIREMENT Test Method
Tensile Strength > 9,250 psi ASTM D 638
Flexural Modulus > 445,000 psi ASTM D 790
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SP-19. DOCUMENT CONTROL MANAGEMENT AND REPORTING

Overview

The Design-Builder shall furnish, maintain, manage, and provide licensing for a web-based
document control software to prepare, electronically submit, process, comment, and send
project documents, including design drawings, shop drawings, requests for information, meeting
minutes, CPM schedules, letters, management plans, and other standard NYSDOT Design-
Build contract business practices as requested by the Department’s Project Manager. The
software shall provide a means to report in “real-time” the status of design and construction
deliverables and shall utilize ball-in-court capability. The web-based tool shall allow
simultaneous access across the project including the Design-Builder, the Department, and any
of the Department’s oversight team members. User access shall be customized as required by
the Design-Build team on a “per project role” basis. The web-based tool shall report, at a
minimum, the metrics listed here-in and it shall be the responsibility of the Design-Builder to
ensure that the metrics reported to the project team are adequate to provide an accurate picture
of the current status of the Project. At a minimum, data reported on the web-based tool shall be
updated and presented at weekly progress meetings.

The web-based tool shall provide a means to notify the Project team when design and/or
construction deliverables are submitted and shall include a hyperlink directing the User to the
respective documents. The software shall timestamp the correspondence, and log the date/time
of each submission. Final project documents shall be uploaded to ProjectWise in accordance
with RFP, Part 3, Section 2.7 Project Wise.

Reporting Dashboard

The web-based tool shall provide a dashboard style interface which allows simultaneous access
across the Project team for clear and concise reporting of Project information. The Dashboard
shall report on, but not be limited to, the following items as they relate to design and
construction status.

» Design Deliverables Submitted To-Date

» 4-\Week Design Deliverable Look Ahead

* 90-Day Design Deliverable Look Ahead

» Status of Design Reviews by the Department

» Status of Released-for-Construction (RFC) Documents

« Status of Notice-of-Design Changes (NDCs)

 Status of Design Requests-for-Information (Design RFIs)

 Status of Design Non-Conformance Reports (Design NCRs)

« Status of Construction Requests-for-Information (Construction RFIs)

« Status of Construction Submittals
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« Status of Construction Non-Conformance Reports (Construction NCRS)

Design Review Interface

The web-based tool shall facilitate a means for the Department to provide consultation and
written comment, and shall report on the Design Review Status in order for all parties to quickly
identify the status of any deliverable at a given time. At the Design Management Workshop, the
Design-Builder shall present the proposed workflow to the Department to establish proper
distribution of documents and execution of the established workflow.

All costs associated with furnishing, maintaining, and using the software, including user licenses
and training for both the Design-Builder and the Department, shall be included in the price bid
for Item 800.01000015, Design Build — Design Services.
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—J\ﬁ— REINFORCEMENT WITH THREADED ENDS ¢ NOISE BARRIER |z y ‘ Lol
STAINLESS STEEL HEAVY HEX NUT ! b
3" | n /@ DOUBLE NUT YR S o /L b : 5 | : | :
NON-SHRINK GROUT PAD MIN. U A\ e | N ! NON-SHRINK_GROUT !
o TR 3" STAINLESS STEEL WASHER \ = PAD, MATERTAL SPEC. bl
MATERIAL SPEC. 701-05 - 2 aTe (0P & BOT) . | \ 70105 - FINISHED
‘ ‘ . A L | . ! GRADE
-1 — r - JE | D e H R PR N N =] J,L‘I
GALV. BASE PLATE e gy : [ I S N
N N A L | \L T‘
| | STAINLESS STEEL HEAW HEX ) ¢y | [ >===—1 | i FINISHED OPTIONAL POST
H H LEVELING NUT (TYP ) ~  ——————————————— — — — — — - - GRADE ‘ SUPPORT, SEE NOTE 4
\‘ﬁ—rA‘i STAINLESS STEEL ANCHOR ROD

“‘ “‘ B OPTIONAL POST
[N SUPPORT, SEE NOTE 4
\‘\ \‘\

| ——— ANCHOR PLATE | |
- POST TYPE "D" PLAN |

| 7——HEAVY HEX NUT SHALL BE

<>\/ SN TN hE SATISFACTION POST TYPE "D" ELEVATION SECTION B-B

[=+—— SHAFT FOUNDATION

TOP OF FOUNDATION ELEVATION |<——— NOISE BARRIER POST
DETAIL A MUST SIT AT LEAST 3" ABOVE
NOT TO SCALE EXISTING GRADE NOISE BARRIER PANEL
=~ ~ I 1
NOTES: ey 7
1. THREADS ON REINFORCING BARS SHALL CONFORM TO THE REQUIREMENTS OF ANSI B1.1. SR I 6" MIN. __ CRUSHED STONE,
2. ALL ANCHOR BOLTS, NUTS, AND WASHERS SHALL BE STAINLESS STEEL (ASTM A193) A VERTICAL LIWIT CF ITEM 623.12 NOTES:
. . \ STONE DRAIN EXISTING GROUND L EEA?‘Rﬁ‘ﬁ[',‘gygﬁ[l)];JTREAE%ENI#%HEE [T:(ASS¥|-|{-:NTPFE)GSRTALALFYTEV|’?ITPHETHIEOSIT’Zigx%';_SﬁIALFI)-OESDT ?FR AF Agg'iﬁg%"
> ZIE‘L[\:%%('J‘&NSTG&F3.8(2)E‘CRETE GROUTING MATERIAL SHALL: CONFORM O SPECIFICATION S~ f %gg&gmms ORNAMENTAL TREATMENT AND THE POST IS PROVIDED, IT SHALL BE VISIBLE AFTER

TRENCH AND CULVERT EXCAVATION,
ITEM 206.0201

2. REINFORCEMENT AND CONNECTION DETAILS SHALL BE INCLUDED IN THE DESIGN AND SHOP DRAWING
SUBMITTAL FOR PRECAST CONCRETE NOISE BARRIER SYSTEM.

HORIZONTAL LIMIT

. REINFORCEMENT DESIGN SHALL SATISFY THE SHRINKAGE AND TEMPERATURE REINFORCEMENT
REQUIREMENTS OF LRFD BRIDGE DESIGN SPECIFICATIONS SECTION 5.10.8 AND ALL OTHER APPLICABLE

JOB MANAGER

OF STONE DRAIN
GEOTEXTILE SEPARATION,
\_/<> ITEM 207.21 A

NOISE BARRIER
GEFIX SEAL: SlﬂTERED BY: FOUNDATION

REQUIREMENTS.

9/1/2022
ScottSc

USER
DESIGN SUPERVISOR

FILE NAME
DATE/TIME

_I_

. m%IVII)EREIELECTRIC ISOLATION MEASURES BETWEEN GALVANIZED PLATES AND STAINLESS STEEL

NOISE BARRIE:‘?OTSTEOS'ZELEDRAIN DETAL T NAMENTAL TREATMENT MAY BE DESIGNED TO BE SUPPORTED COMPLETELY BY THE NOISE
BARRIER POST BASE PLATE CONNECTION TO THE FOUNDATION OR PARTIALLY SUPPORTED BY THE
OPTIONAL POST SUPPORT SHOWN.

AS-BUILT REVISIONS 1-81 VIADUCT PROJECT PIN 3501.90 BRIDGES CULVERTS ALL DIMENSIONS IN f1 UNLESS OTHERWISE NOTED CONTRACT NUMBER
DESCRIPTION OF ALTERATIONS: 0900054
PHASE 1, CONTRACT 1
DIRECTIVE PLANS
CONCRETE NOISE BARRIER DRAWING NO. WD-03
DETAILS - 3
COUNTY: ONONDAGA COUNTY, NY REGION: 3 SHEET NO.

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR, NEWYORK | Department of
TO ALTER AN ITEM IN ANY WAY. IF AN ITEM BEARING THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR S, | T P A
SHALL STAMP THE DOCUMENT AND INCLUDE THE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE, THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE ALTERATION, ransportation




PROJECT MANAGER

CHECK

DRAFTING

CHECK

DESIGN

6'-6" MIN.
(TYP.)

¢ POST (TYP.)

2" (TYP.)

POSTS TO BE DESIGNED
| / BY CONTRACTOR
- -

i|  REINFORCED ACRYLIC Af

FINISHED I
GROUND LINE |/

|
|
|
‘|‘ NOISE BARRIER |
|
|
|

|
|
! I/PANEL (TYP.) I
il |
|
|

KNEE WALL

| 1-9" CONCRETE

il GALVANIZED ANCHOR ||
- W/ BASE PLATE (mYPy |||
®

SHAFT FOUNDATION /

TRANSPARENT NOISE BARRIER ELEVATION
NOT TO SCALE

JOB MANAGER

AFFIX SEAL:
ON:

ALTERED BY:
ON:

9/1/2022
ScottSc

USER
DESIGN SUPERVISOR

FILE NAME
DATE/TIME

_I_

SMOOTH _CONCRETE FINISH
CONCRETE KNEE
WALL

KNEE WALL

TOP OF SHAFT FOUNDATION/FINISHED
GROUND LINE

\

FOUNDATION DETAIL
NOT TO SCALE

REVISIONS MADE

MATERIALS UPDATED AND
EMBEDDED PLATE ADDED

>>“v 0

FOUNDATION PEDESTAL

SHAFT FOUNDATION

NOTES:
1

. ALL CONNECTIONS, INCLUDING BASE PLATE CONNECTION, TO BE
DESIGNED AND DETAILED BY CONTRACTOR.

2. KNEE_WALL REINFORCEMENT TO BE DESIGNED BY CONTRACTOR.

. ALL ANCHOR BOLTS, NUTS, AND WASHERS SHALL BE STAINLESS
STEEL (ASTM A193).

. PROVIDE DIELECTRIC ISOLATION MEASURES BETWEEN GALVANIZED
PLATES AND STAINLESS STEEL HARDWARE.

AS-BUILT REVISIONS

1-81 VIADUCT PROJECT

DESCRIPTION OF ALTERATIONS:

COUNTY: ONONDAGA COUNTY, NY

PIN

BRIDGES

CULVERTS

ALL DIMENSIONS IN ft UNLESS OTHERWISE NOTED CONTRACT NUMBER

PHASE 1, CONTRACT 1 D300054

DIRECTIVE PLANS
TRANSPARENT REINFORCED ACRYLIC DRAWING NO. WD-04
NOISE BARRIER DETAILS - 1 SHEET NO.

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR,
TO ALTER AN ITEM IN ANY WAY. IF AN ITEM BEARING THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR
SHALL STAMP THE DOCUMENT AND INCLUDE THE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE, THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE ALTERATION.

Department of
Transportation

NEW YORK
E : STATE OF
OPPORTUNITY.
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USER
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PROJECT MANAGER H. UNGAR

CHECK DRAFTING CHECK

DESICN

JOB MANAGER

DESIGN SUPERVISOR

CONTRACT 1

[-481 NORTHERN

INTERCHANGE

AFFIX SEAL:

ON:

1600 0

1600 3200
Y
G?‘X,‘\,\

SCALE IN FEET WoR

/REFER TO DWG. NO. KY-1-01

INDICATIVE KEY PLANS \
SHEET TITLE DRAWING NUMBER [-481
EXISTING I-481 NORTH INTERCHANGE KY-1-01
BL 81 NOISE BARRIER KY-1-02 FUTURE
EXISTING I-481 EASTER CORRIDOR KY-1-03 1-81
INDICATIVE TYPICAL SECTIONS
SHEET TITLE DRAWING NUMBER
EXISTING I-481 NORTH INTERCHANGE TS-01 TO TS-11
EXISTING I-481, KIRKVILLE ROAD TO 1-90 TS-12 REFER TO DWG.
INDICATIVE GENERAL PLANS \ INDICATIVE BRIDGE PLANS NO. KY-1-03
SHEET TITLE DRAWING NUMBER
SHEET TITLE DRAWING NUMBER 1-81 SB OVER BL 81 NB BRIDGE PLAN AND ELEVATION N1-01
EXISTING 1-481 NORTH INTERCHANGE GP-01 TO GP-40 I-81 SB OVER BL 81 NB TYPICAL BRIDGE SECTIONS N1-02
EXISTING I-81, EXIT 25 TO EXIT 26 GP-41TO GP-52 -81 SB OVER FEMA FLOODWAY BRIDGE PLAN AND ELEVATION N5-01
EXISTING 1-481, KIRKVILLE ROAD TO 1-90 GP-53 TO GP-61 I-81 SB OVER FEMA FLOODWAY TYPICAL BRIDGE SECTIONS N5-02 N*
1-81 NB OVER FEMA FLOODWAY BRIDGE PLAN AND ELEVATION N5-03
INDICATIVE PROFILES 1-81 NB OVER FEMA FLOODWAY TYPICAL BRIDGE SECTIONS N5-04 S N3
& -81 SB OVER 481 NB BRIDGE PLAN AND ELEVATION (1 OF2) N2-01 A\
SHEET TITLE DRAWING NUMBER ~ -81 SB OVER 481 NB BRIDGE PLAN AND ELEVATION (2 OF2) N2-02 X
EXISTING 1-481 NORTH INTERCHANGE PR-01 TO PR-33 I-81 SB OVER 481 NB TYPICAL BRIDGE SECTIONS (1 OF2) N2-03
EXISTING 1481, KIRKVILLE ROAD TO 1-90 PR-34 TO PR-39 |-81 SB OVER 481 NB TYPICAL BRIDGE SECTIONS (2 OF2) N2-04 [-481 EASTERN
SOUTH BAY ROAD OVER I-81 BRIDGE PLAN AND ELVATION NC1-01 CORRIDOR
INDICATIVE WORK ZONE PLANS SOUTH BAY ROAD OVER I-81 TYPICAL BRIDGE SECTIONS NC1-02
6 -81 (FORMER 1-481) OVER 1-90 GENERAL PLAN TWY-01
$Gs Dy
EXISTING 1481 NORTH INTERCHANGE WZTC-01 TO WZTC-02 CER 81 ( -481) ! 03
EXISTING 1281 KIRKVILLE ROADTO 60 T 'S -81 (FORMER 1-481) OVER 1-90 TYPICAL SECTIONS TWY-04
: N NB I-81 (FORMER 1-481) OVER |-90 PROPOSED FRAMING PLAN TWY-05 Q
1-81 & 1-481 OVER THOMPSON ROAD GENERAL PLAN THN-01 < Q
1-81 & I-481 OVER THOMPSON ROAD PROPOSED ELEVATION THN-02 *\w
1-81 & I-481 OVER THOMPSON ROAD TYPICAL BRIDGE SECTIONS THN-03 *\\?\*
REFER TO DWG. NO. KY-1-0? NB 1-81 & I-481 OVER THOMPSON ROAD PROPOSED FRAMING PLAN THN-04
SB1-81 & 1-481 OVER THOMPSON ROAD PROPOSED FRAMING PLAN THN-05
-81 (FORMER 1-481) OVER TOTMAN ROAD GENERAL PLAN TON-01
-81 (FORMER 1-481) OVER TOTMAN ROAD PROPOSED ELEVATION TON-02
-81 (FORMER 1-481) OVER TOTMAN ROAD TYPICAL BRIDGE SECTIONS TON-03
SB I-81 (FORMER 1-481) OVER TOTMAN ROAD PROPOSED FRAMING PLAN TON-04
SB BL81BUSINESS LOOP (FORMER I-81) OVER CHURCH ST GENERAL PLAN CHH-01
BUSINESS LOOP 81 SB BL81BUSINESS LOOP (FORMER 1-81) OVER CHURCH ST PROPOSED ELEVATION | CHH-02
SB BL81BUSINESS LOOP (FORMER I-81) OVER CHURCH ST TYPICAL SECTIONS CHH-03
oy D B NOISE BARRIER SB BL81BUSINESS LOOP (FORMER I-81) OVER CHURCH ST TYPICAL SECTIONS CHH-04
/ CONCRETE REPAIR DETAILS-01 CON-01
CONCRETE REPAIR DETAILS-02 CON-02
A STEEL REPAIR DETAILS SR-04 ADDED BRIDGE DRAWINGS
TO DRAWING INDEX
AN A A A A A A A A A
AS-BUILT REVISIONS 1-8 TVTADUCT PROJECT— PIN3501.30 BRIDGES | CULVERTS ALL DIMENSIONS IN FT UNLESS OTHERWISE NOTED CONTRACT NUMBER
DESCRIPTION OF ALTERATIONS:
INDICATIVE PLANS D900054
PROJECT LIMITS OF WORK DRAWING NO.  PL-1-01
COUNTY: ONONDAGA COUNTY, NY REGION: 3 AND INDEX OF DRAWINGS SHEET NO.

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR,
TO ALTER AN ITEM IN ANY WAY. IF AN ITEM BEARING THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR
SHALL STAMP THE DOCUMENT AND INCLUDE THE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE, THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE ALTERATION.

Department of
Transportation

NEW YORK
STATE OF
OPPORTUNITY.
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e -
v
T~ e &l O ° FEMA FLOODWAY BOUNDARY (TYP.) RELOCATE 18" SAN. SEWER
e POSITIVE DRAINAGE FROM 2" PVC DRAIN LINE 1O
e @ UNNAMED STREAM TO THE SOUTH TG BE MAINTAINED
Tl /
A - ] PROPOSED FEE ACQUISITION \
. @ , WITHOUT ACCESS
W0 o
APPROX. LOCATION 0P\ o 7y 4y 3 el ATTACH NOISE BARRIER TO NEW
2" SUNPPUMP DRAIN R Rt — BRIDGE BARREIR AS NEEDED
3 - : FEE W/0A FEE/ —~ FEEY
T e Wor—= . /(
= / ‘
o = o S = — ; v/ SRR I06E WO ”
=SSR -3 g — <o 27 > o\ = — ] ' ' ! / NORTHBOUND /< !
TSRSt l I 4z e § !
2 STC=S S T~ FEA 2 [
Wavkd ——— — e ——— 4A 14+00 RRSA \
% S — 415400 PROPOSED END QONCRETE, !
&S -- -15 NOISE BARRIER 4A
< T y ~ —
<< —_ > - \ o \\\\\\\\ ~ { - | ’///
—— - — \\\\ 10 SHED™~-___ ~ 7k
—— ~~ '
~————ct— <\ o 1 e
I 2 /
1"%,:& - NB 1 T~ m Y 1 4
= CUR! R H S L —
o - 3 0. H1-3 _ 8w 3 f\ T~ =
. L = 3 — — =
8 — HT CONTROL LINE e —O— =t Ht <’ / £
.. s / o
& RELOCATE 30 SAN. SEWER T W @ 560"~ ABANDON /EXISTING ) / /e
2 704 4 y AN SANITARY”SEWER A S e
gl EXISTING s \ }”m\\' D Ve X vl (7 ?"
S T0 BE REMOVED > > Vo SOUTHBOUND, 7~z Z / 5
' = ° FEMA FLODDPLAIN AREA OF FLOODPLAIN RESTORATION- Y 5% > PN 2
w ~ BOUNDARY (TYP.) (SEE NOTE 3) Ny , Y i~ %
= T~ | / 2,4 :
- ~.
= - H8 CONTROL LINE : & 7 2
g T ~— 1273 — = M T ° po========== 4- /7 \\/ '.‘:
ke 170+00 — S = = T I F) H % 4(7/’5?// & T pe
P N ik . e
BEGIN RETAINING WALL , f— e Ol | | H
STA. HB 170+00.00 — 12 “~hg- + — N &gy n L i RN
- e 168400 T . T vo. e )t |11} 1 udaesro0 / Ny Z g
I =TT T H8 168400 181 cumee Mo K84 J3 1l Yoy S e /
= 2 — Tl 5
<\ * o R LT — — IS 7 P / —
= 2 10 T —_ BEGIN CDNCRETE BARRIERS
- — N\ STA. HE"T6650.00 (RT*LT) 1t T y; / / /
o — _— — T P AN a i ', Vi / z
s ——r = S
7 -0 = ~-_. la
/.«/ T S e — — —
END RETAINING-WALL — ==F-f- 7
STA. HB 168+00.00-~._ = 7 & Yy
e (< 7 / P £
// \/J\ . Y 3 g y ~ DrE—y //v v " >
S - / ( / g / , Y4 7 X e . y
,,,,,,,,,,,,, EXISTINGZPAVEMENT ;
NB RAMP- —-> s ¢ 4 T0 BE REMOVED -~ / /7, / >
BL Bl NB-TO ‘SR-481 i SEE NOTE 1 Sy / o— SA 7 / p
““{SHOWN FOR REFERENCE ONLY, / P % A 4 /7, / / y
okt DHG NO GP-24 FOR DETALL / / A T / / /
R9A 12+ ~ J7> S / _
R9A 124 AN / < > RELOGATE 18" ;m./ SENERGY =~/ , _ } / L=
e — - SSSTRs Ry /R / 7 IRy T O R TABLISH NATURAL
P === N / / . @ < -
4 ~ SN 4 % % = VAR STREAM CHANNEL.
s = , - 7 SS#~ REMOVE/ EMBANKENT % t GEE NOTE 3)
P - . FROM/EXISTING RAMP VY / \
= 2 89y v g WHERE POSSIBLE A , /7 / \
7 e 450 Y 3 JESTORE FLOODPLAIN A7 /! .
> s B \ =
e . /REMOVE CULVER'I/ PIPE S ye \
AFFIX SEAL: ALTERED BY: R /, \ NOTES:
s o B EHEBEN S < AT e ey s 0 8088,
/A REVISION TO SANITARY SENER RELOCATION ) N d . / ( X / DIREC TV ELEMENTS SEE BIRECTIVE FLANS,
O
20 0 20 40 N s 7 FOR CLARITY, PROJECT DIRECTIVE ELEMENTS ARE SHOWN ON THIS SHEET.

N v /
e — O ) 4

SCALE IN FEET \ P 1

/-
NG

REMOVE OLD PAVEMENT AND EMBANKMENT AND RESTORE FLOODPLAIN
TO DEPICTED LIMITS.

AS-BUILT REVISIONS 1-81 VIADUCT

DESCRIPTION OF ALTERATIONS:

PIN 3501.90 BRIDGES CULVERTS

COUNTY: ONONDAGA COUNTY, NY REGION: 3

ALL DIMENSIONS IN FT UNLESS OTHERWISE NOTED CONTRACT NUMBER
PHASE 1, CONTRACT 1 D300054
INDICATIVE PLANS DRAWING NO. GP-10

GENERAL PLAN SHEET NO.

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR,
TO ALTER AN ITEM IN ANY WAY. IF AN ITEM BEARING THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR
SHALL STAMP THE DOCUMENT AND INCLUDE THE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE, THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE ALTERATION.

Department of
Transportation

NEW YORK
STATE OF
OPPORTUNITY.
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Y%

[BRIDGE NO.
; SOl

=

RESTORATION
RELOCATE 18" SAN. SEWER

[T T~ .
N

~ v v v v
<:)L> /,—RELOCATE 18" SAN. SEWER A %

iy

QUNDr A

BRID
NORTHB
el -

—~—MUD CREEK

e -
END RETAINING WALL _*
BEGIN BRIDGE .~

ASHT 136+26.51

+00

—_— e —

AREA OF FLOODPLAIN RESTORATION
(SEE NOTE 3)

5 &3 -
0SED FEE ACQUISITION Rl 380.3 3 . cer— SA R
E??Eom ACCESS w ATTACH NOISE BARRIER MANHE 2 65 @ el
To NEW BRIDGE ----f---*"" A AN A MR Wi A==
PROPOSED DITCH BARRIER AS NEEDER (- A A DA A=
M&:@xuﬂ%‘ I

~
P%OPOSED
NOISE_ BARRIER 4A
~ "MOUNTED ON CONCREFE

10’ SHLD
=

—  __ _CURVE NO. HT-3

<—]-81 NB -

L o =

BEGIN CONCRETE BARRIER
STA. HT 136+26.51

<

s i ..L_'! » =T D
PROPOSED i =0 5= =
DRAINAGE DITCH EXISTING PAVEMENT
FEMA FLOODWAY BOUNDARY . T0 BE RENOVED >3 y
FEMA FLOODPLAIN BOUNDARY = =}

° BEGIN RETAINING WALL
STA. H8 161+30.00

BRIDGE | BEGINS

7 m= :
: S S - 0 SHLD
EXISTING PAVEMENT = - = o . X

TO BE_REMOVED

END CONCRETE BARRIER
STA. HB 163+85.56

ABANDON EXISTING 36" CMP

133 y

END CONCRETE BARRIER
-~ ST, RTA 112+50.00

N PROPOSED CULVERT PIPE

\\ =T - - “‘g W @-23
A N et e kA
L s 2
0 2\
NOTES: /

1. ROADWAY HORIZ
AND_ APPROXIMAT

AFFIX SEAL:
ON:

ALTERED BY:
ON:

D
DIRECTIVE ELEMENTS. SEE DIRECTIVE PLANS.
2. FOR CLARITY, PROJECT DIRECTIVE ELEMENTS ARE SHOWN ON THIS SHEET.

3. REMOVE OLD PAVEMENT AND EMBANKMENT AND RESTORE FLOODPLAIN
TO DEPICTED LIMITS.

20 0 20 40 REVISIONS MADE

e e—— | /) REVISION TO SANITARY SEWER RELOCATION

SCALE IN FEET

SEE BRIDGE PLAN CG2-3110
TO CG2-3116 FOR DETAILS

RTA CONTROL LINE

AS-BUILT REVISIONS 1-81 VIADUCT PIN 3501.90 BRIDGES CULVERTS
DESCRIPTION OF ALTERATIONS:

COUNTY: ONONDAGA COUNTY, NY REGION: 3

ALL DIMENSIONS IN FT UNLESS OTHERWISE NOTED

PHASE 1, CONTRACT 1
INDICATIVE PLANS
GENERAL PLAN

CONTRACT NUMBER
D300054

DRAWING NO. GP-11
SHEET NO.

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR,
TO ALTER AN ITEM IN ANY WAY. IF AN ITEM BEARING THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR
SHALL STAMP THE DOCUMENT AND INCLUDE THE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE, THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE ALTERATION.

NEW YORK
STATE OF
OPPORTUNITY.

Department of
Transportation
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_ === T SR T
5 - E— STA. HT 130+25.43 F‘%_“‘ 23:(39._:__—_:.: ===k v v
g — 2543 2 m== 3
~ ! . RELOCATE EXISTING BOX BEAM END = B <
§ A ) DRAINAGE CHANNEL ASSEMBLY, TYPE III 10" SHLD E
K EXISTING PAVEMENT i . = e NIOTEM 606.1203 —— € END LANE TAPER I Npa qors™ Box BEM GR. - S g
g T0 BE REMOVED I\ — . H7-3 — BEGIN GORE 12 == -
e P e — - i z
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\ — i e
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j N e : T st-481 N RIK 07400 | et | TR - :
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RIA L1090, y ! ' rs I H8 CONTROL LINE
! ; - Y 12' SHLD
) N I 3 81 SB Mol
t — . — \ 2y 1' J — \ H8 156+00 ' [ oy ) } ‘ll‘ .l.l t \ t
(9 = i +— He 155400 [ 12 o M8 154400
END CONCRETE BARRIER ~~~ \ 2\ pu 957 } —> \ —EHS 0 —— B Sy il
STA. RTA 110+50.00 \ — I 1 = e E— e T 12 2| BEGIN RETAINING WALL
N e - = \ H T STA. HB 153+60.00
RTA CONTROL LINE .- “FEWA FLOODWAY BOUNDARY — \ \ %ei == e \ i %
,,,,, T T BRIDGE NO. N-Z, ———— -Hid , ia
\ SEE BRIDGE PLAN CG2-3110 & e ——— l 10" SHLD a8 .
\ 70 CGz-3116 FOR DETALS S \\
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\ j L \ I 1
f 2 * WATCH LINE - DG NO GP-40K ' MATCH LINE - DNG NO GP-40L
NOTES:
1. ROADWAY HORIZONTAL ALIGNMENT, LOCATIONS OF NOISE BARRIERS
AND_ APPROXIMATE LOCATIONS OF 'NEW BRIDGE LIMITS ARE PROJECT
DIRECTIVE ELEMENTS. SEE DIRECTIVE PLANS.
2. FOR CLARITY, PROJECT DIRECTIVE ELEMENTS ARE SHOWN ON THIS SHEET.
3. REMOVE OLD PAVEMENT AND EMBANKMENT AND RESTORE FLOODPLAIN
T0 DEPICTED LIMITS
AFFIX SEAL: ALTERED BY:
ON: ON: REVISIONS MADE
A REVISIONS TO SANITARY SEWER LOCATION
20 0 20 40

e

SCALE IN FEET

AS-BUILT REVISIONS 1-81 VIADUCT PIN 3501.90 BRIDGES CULVERTS

DESCRIPTION OF ALTERATIONS:

ALL DIMENSIONS IN FT UNLESS OTHERWISE NOTED

COUNTY: ONONDAGA COUNTY, NY REGION: 3

PHASE 1, CONTRACT 1

CONTRACT NUMBER
D300054

INDICATIVE PLANS
GENERAL PLAN

DRAWING NO. GP-12
SHEET NO.

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR,
TO ALTER AN ITEM IN ANY WAY. IF AN ITEM BEARING THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR
SHALL STAMP THE DOCUMENT AND INCLUDE THE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE, THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE ALTERATION.

NEW YORK
STATE OF
OPPORTUNITY.

Department of
Transportation
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CONFORMING TO REQUIREMENTS U-WINGWALL
OF ASTM C578 - TYPE 1, PAID FOR

Department of Transportation
Office of Structures

OPPORTUNITY.

UNDER THE APPROACH SLAB ITEM REVISED
SECTION B-B iw

SINGLE SLOPE BARRIER
ERRATA ON APPROACH SLAB AT U-WINGWALL
DETAILS

APPROVED:  / /

ORIGINAL_ SIGNED BY: ORIGINAL ISSUED UNDER EB
CURRENT ISSUED UNDER EB
EFFECTIVE WITH THE
DEPUTY CHIEF ENGINEER (STRUCTURES) | LETTING OF / /




1-81 VIADUCT PROJECT

NEW YORK STATE

DEPARTMENT OF TRANSPORTATION

interstote Route 570-1-5.2
Interstate Route Connection 570:

Dewitt Yords -
FanSlHn 70'7

Coliomer

ACQUISITION MAP

PIN 3501.98

MAP NO. 81-4300

PARCEL NO. 81-4300-WOA

SHEET 1 OF 2 SHEETS

MAP REFERENCE INFORMATION: ANTONIO CRISAFULLI PARCEL SUMMARY
Part of Military Lot 23 (REPUTED OWNER) Type: FEE WITHOUT ACCESS
of the Town of Dewitt Portion of 202! Tax Map
Ref. No. 29-01-02.1
CCD L. 4866 P. 640 Tow: of gewiﬁ
TRN 4300 County of Onondaga
Parcel Locator Point: NEW YORK STATE THRUWAY 1-90 Shate af Wew Yerk
Parce! No: 81-4300-W0A MOHAWK SECTION ONONDAGA COUNTY
N: 1127510.88
E: 961847.48 BLP-246 SUBDWISION 88
: SLsTA 2055180 mosmes e )
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DEPARTMENT YO? |%'I:ISAIIASIII-:’ERTATIO
; ‘ 0 N
o W S ACQUISITION MAP

Interstate Route 570-1-5.2
Interstate Route Connection 570:
Dewitt Yards - Collomer

MAP NO. 81-4300
PARCEL NO. 81-4300-WOA

F.LSH, T0-7 PIN 3501.98 SHEET 2 OF 2 SHEETS

—— D ——
EF.
— TOTE 48 worry souny

TIES NOT 70 SCALE

| o M
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) CHISELED ¥
W R, POST

BRIDGE_(VER
THRIWE
— a—

1

TIES NOT TO SCALE

|-481 - B STA, 2485+85, 88

DESCRIPTION: B PQINT 245 1S AN 18" LONG REBAR
WITH CAP AND 1S LOCATED ON ROUTE 481
AT RM
4811/3301/2088

NYSPCS CENTRAL ZONE NAD 83/CORS 2011
N 1127171.6473
E: 961769, B5GS

|-481 - B STA. 2495+37.80

DESCRIPTION: B POINT 246 15 A 18" LONG REBAR
WITH CAP, [OCATED ON THE EAST SI0E OF
ROUTE 481, 90" 1 SCOUTH
OF RM 4811/3301/2090,

NYSPCS CENTRAL ZONE NAD 83/CORS 2011
N 1128123, 3781
E: 951757.8513

1 hereby certify that the property
mapped above is necessary for this
project, and the acquisition thereof
is recommended.

Dote MOVEMBER 12 0 2/

George A. Doucette, Jr., P.E.
Regional Design Engineer
for the Regional Director of Transportation

Region No. 3

to said property.

Pursuant to the stotutels) set forth gbove and the
authority delegated to me by Official Order of the
Commissioner of Transportation, this acquisition map
is hereby approved and filed in the mgin office of
the New York State Deportment of Transportation.

Al that piece or parcel of property designated as Parcel No. 81-4300-W0A, as shown on the accompanying map, to be
acquired in Fee, without right of access to and from abutting property.

SUBJECT TO utility easements and right-of-ways of record heretofore conveyed affecting the above described properly.

ANTONIO CRISAFULLI
(REPUTED OWNER)

Mop of property which the Commissioner of Transpor tation deems necessary to be ocquired by approprigtion in the name
of the People of the State of New York in fee, without right of access to and from abutting property, except for the
purposes of the rights described above, for purposes connected with the highway system of the Stote of New York
pursuant to Sections 30 and 340-B of the Highway Law and the Eminent Domain Procedure Law.

There is excepted from this appropriation all the right, titie and interest, if any, of the United Staotes of America in or

“Unguthorized alteration of ¢ survey
mop beoring o licensed land surveyor'’s
seql is g violation of the New York
State Education Law."

I hereby certify thot this mop was
prepared in accordance with current
NYSDOT policies, standards and
procedures.

dote MOVEMBE A 1T o0 2(

A, Aoy

Prudent Enginee LLP

Engineering and Land Surveying

By Bradiey 0. Pcolinsky, Lond Surveyor
L.S. License No. 050697

| have compared the foregoing copy of the map
with the origina! thereof, as filed in the Office of
the State Department of Tronsportation, and I do
hereby certify the some to be o true and correct
copy of the original and the whole thereof.

JC{EQM@%%@( ,

7 0ffice of Right-of-Way
MA!
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’ | NEW YORK STATE
1-81 VIADUCT PROJECT DEPARTMENT OF TRANSPORTATION

Interstote Route 570-1-5.2 ACQUISITION MAP
Interstate Route Connection 570: MAP NO. 81-4380-BED

Dewitt Yords - Collomer PARCEL NO. 81 -4380-WOA

F.LSMH, 10-1 PIN 3501.98 SHEET 1 OF 2 SHEETS
MAP REFERENCE INFORMATON: A PORTION OF THE PARCEL SUMMARY
Part of Miitary Lot 23 BED OF MYERS ROAD Type: FEE WITHOUT ACCESS

of the Town of Dewitt Portion of 2021 Tox Map

Ref. No. 29-01 aond 29-02
Town of Dewitt
County of Onondaga
Parcel Locator Point: State of New York
Parcel No: 81-4380-WOA
N: 1127461.38

E: 961847.15 BLP-246 40 0 40 80 FT.
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NEW YORK STATE

41 VADOCT PROSECT DEPARTMENT OF TRANSPORTATION
Interstate Route 570-1-5.2
Interstate Route Connection 570: MAP NO. 81-4380-BED
Dewitt Yards - Collomer PARCEL NO. 81-4380-WOA
F.LSH, 10-7 PIN 3501.0% SHEET 2 OF 2 SHEETS
o e &
| 5 o
o o |F e ]
k :% o Tgl i‘\\@\ /"9
% . ;a's‘,vp é ! ’:g [Exis
B mﬁ"%’” | THEEL LU
B e | K”Sm -
e ]
! g3 #
&=
|
| A
|
TIES NOT TO SCALE TIES NOT TO SCALE
|-481 - 8 STA, 2485+85, 58 1-481 - B STA. 2495+3/. 80
DESCRIPT 0N POINT 245 1S AN 18" LONG REBAR DESCRIPTION:s B POINT 246 1S A 18" LONG REBAR
WITH CAP AND 1S LOCATED ON ROUTE 481 WITH CAP, LOCATED ON THE EAST SIDE OF
AT M ROUTE 481, &0+ SQUTH
481 1/3301/2088 OF R 4811/330172090.
| NYSPCS CENTRAL ZONE NAD 83/CCRS 2017 NYSPCS CENTRAL 7Z0NE NAD 83/C0RS 2011
Nt 1127171.6473 MNe 1128123, 3781
E: 961769, 8595 =] 961757.8513

All that piece or parcel of property designeted gs Parcel No. 81-4380-W0A, situote in Military Lot 23, Town of Dewitt,
County of Onondaga, State of New York, t0 be agcquired in Fee, without right of gccess to and from cbutting property,
as shown on the accomponying map and described os follows:

Beginning at the point of intersection of the easterly highway boundary of the existing Interstate Route Connection
570: Dewitt Yards - Collamer (1-481), with the southerly road boundary of the existing Myers Road, said point being 80.8%
feet distant easterly, measured at right angles from station 2488+74.66* of the hereinofter described 2014 survey
baseline for the construction of the [-81 Viaduct Project; thence easterly dlong said southerly rood boundory 24: feet
t0 g point 104.4* feet distant easterly, measured at right angles from station 2488+75.81*% of said baseline; thence
NQ°00'26"E, through the Bed of Myers Road, 50! feet to o point on the northerly road boundary of Myers Road, said
point being 105.0* feet distant eagsteriy, megsured at right angles from station 2489+25.63* of said baseline; thence
westerly along said northerly road boundary 23t feet to o point on first mentioned easteriy highway boundary, said
point being 81.8* feet distant easterly, measured at right angles from station 2489+24.15%f of sgid baseline; thence
southerly along said easterly highway boundary 50* feet to the point of beginning, being 1,160f square feet, or 0.027%
acre, more or less.

SUBJECT TO utility easements and right-of-ways of record heretofore conveyed affecting the above described properly.

The above mentionad survey baseline is o portion of the survey baseline for the construction of 1-81 Viaduct Project,
as shown on a map on file in the office of the New York State Department of Transportation, Region 3, in Syracuse,
New York, and described as follows:

Beginning at Sto. 2485+85.98; thence North 0° 43’ 15" West to Sta. 2495+37.80.

Al bearings are based on True North at the 76935 Meridian of West Longitude. "Unauthorized diteration of a survey
map bearing a licensed lond surveyor’s
seal is a violation of the New York
State Education Law."

| hereby certify thaot this mop was
prepared in gccordance with current
NYSDOT policies, standards ond
procedures.

DGTE NﬂVEMAE’z- }FZ_L 20 1/

Rody [

| hereby certify that the property
mopped above is necessary for this
project, ond the ocquisition thereof
is recommended.

Dote MNOVEMBER 12, 50 2]

George A. Doucette, Jr. P.E. Prudent &gmeerung (P

Regional Design Engineer . Engineering and Land Surveying

for the Regiona! Director of Tronsportgtion By Bradley G. Pcolinsky, Land Surveyor
Region No. 3 L.S. License No, 050697

A PORTION OF THE
‘ BED OF MYERS ROAD

Map of property which the Commissioner of Transportation deems necessary to be acquired by aopproprigtion in the name
of the People of the State of New York in fee, without right of access to and from cbutting property, except for the
purposes of the rights described above, for purposes connected with the highway system of the State of New York
pursuant to Sections 30 and 340-B of the Highway Law and the Eminent Domain Procedure Low.

Pursuant to the statute(s) set forth above ond the | have compared the foregoing copy of the map
authority delegoted to me by Official Order of the with the original thereof, os filed in the 0ffice of
Commissioner of Transportation, this ocquisition map the State Department of Transportotion, ond | do
is hereby approved and filed in the main office of hereby certify the same to be ¢ true ond correct
the New York Stote Depariment of Transportation. copy of the original and the whole thereof.

Date KM 203A

,(%} J}Rm /ﬁm

2“/ 0ffice of Right-of-Way Office of Right-of-Way

IR578-1-5.2 . MAP_ROW_81-4360-BED.OCN
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NEW YORK STATE
DEPARTMENT OF TRANSPORTATION
1-81 VIADUCT PROJECT ACQUISITION MAP
interstate Route 505-3-4.1
Interstate Route 505: Mattydale - Brewerton

MAP NO. 81-4400

PARCEL NO. 81-4400-WOA
SHEET 1 OF 3 SHEETS

F..S.H. 5T7-6 PIN 3501.98
MAP REFERENCE INFORMATION: JERILEE M. STEVENS PARCEL SUMMARY
() Part of Lot (79 of map entitled “"Lang ( REPUTED OWNER ) Type: FEE WITHOUT ACCESS
Manor Tract, Section 3", filed May 23, 1979, Eorﬂon of 20(2{21 Tax Map
f. No. 31-07-08.1
ol CCD L. 4794 P. 414 Tgwn of Cicero
(2) Part of Military Lot 81 of the TRN 4400 County of Onondaga

Town of Cicero

Parcel Locator Point:
Parcel No: 81-4400-W0A

JERILEE M. STEVENS

State of New York

M 81-4400
P 81-4400-WOA

FEE WOA

21,521% SQ. FT,
/ 0.6318¢ ACRE

( REPUTED OWNER )

N: 1145510.58
E: 947107.98
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NEW YORK STATE
DEPARTMENT OF TRANSPORTATION

[-81 VIADUCT PROJECT ACQUISITION MAP

Interstate Route 505-3-4.1

Interstaote Route 505: Mattydsle - Brewerton
F.I.S.H. 57-6 PIN 3501.98

MAP NO. 81-4400

PARCEL NO. 81-4400-W0A
SHEET 2 OF 3 SHEETS
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NEW YORK STATE
DEPARTMENT OF TRANSPORTATION
[-81 VIADUCT PROJECT ACQUISITION MAP

Interstote Route 505-3-4.1

interstate Route 505: Mgttydale - Brewerton
F.I.S.H, 57-6 PIN 3501.98

MAP NO. 81-4400

PARCEL NO. 81-4400-WOA

SHEET 3 OF 3 SHEETS

811

CHISEL CUT N

DESCRIPTICN GPS 870 1S A 4 FT REBAR WITH AN
ALLMINUM CAP LOCATED ON THE EAST SIDE OF (8!

DESCRIPTION: B POINT 89 1S LOCATED ON NORHTBOUND, 660 FT* NORTH OF THE 1481 OVERPASS

ExLTonz'rsH . FFi |3303 SiGN POST
I — ofise 3058| - ChiSEL QuT Y
, CHISEL CUT M DELINEATOR POST
, CHISEL SIGN POST e &P
P cur W ~ Y ges g0 \
. GR POST Qo | /ﬁ\/ | \
L1 / CHSEL CUT W ' G @ . ‘e
= !
= |
;| (? i
s | x| __woy_ " . .
fi 2 - gps
3 S CHISEL CUT I &l
I & SIGN POST
ANy o :
3303
: ROUTE 8/|3055 GR POST s 3059 CHISEL CUT W
.'| | ON RAMP Ly CHISEL CUT DELINEATGR FOST
i \ § N POST FOR
DRAWN BY: LLC DRAWN BY: LLC CRAWN BY: LLC
TIES NOT TO SCALE TIES NOT TO SCALE TIES NOT TO SCALE
1-81 - B STA. 702+08.58 1-81 - B STA. 713+56. 56 -81 - fp STA. 722+53. 44
DESCRIPTION: GPS 871 1S A 4 FT REBAR WITH AN

ALUMINOM CAP LOCATED ON THE WESTERLY SIDE OF
THE ON RAMP LEADING TO 181 NORTH FROM 1481
NORTH, 40 FT+ EAST OF RiM 81i/3303/3055, AND

78 FT+ EAST OF THE PAVED EDGE OF SHOULDER,

:
FBTAE T, ‘el 1O [ S TIseansIee AND 380 FT+ SOUTH OF RM 811/3303/3058 1600 FT+ NORTH OF THE 1481 QVERPASS
NSRS CE“;I\;T;RAL IZ&I\E@%AD 058437/00% s NYSPCS CENTRAL ZONE NAD 83/CORS 2011 NYSPCS CENTRAL ZONE NAD 83/CORS 2011

E: 945697, 9711 N 1145600, 5710 N 1146465, 6420

’ E: 946397, 1390 E: 946633, 8970

1 hereby certify that the property
mapped above is necessary for this
project, and the acquisition thereof
is recommended.

Georde” A. Doucette, Jr., P.E.
Regional Design Engineer
for the Regiondl Director of Transportation

Region No. 3

Map of property which the Commissioner of Transportation deems
of the People of the State of New York in fee, without right of
purposes of the rights described above, for purposes connected

There is excepted from this appropriation all the right, title and
said property.

Pursuant to the statutels) set forth above and the
authority delegated to me by Official Order of the
Commissioner of Transportation, this acquisition map is
hereby approved ond filed in the main office of the
New York State Department of Transportation.

Do’re‘ mglu |X 20&
T e { 2

, Office %fﬁ'igh’r—of-?u‘ay

Al that piece or parcel of property designated as Parcel No. 81-4400-W0A, as shown on the accompanying map, to be
acquired in Fee, without right of access to and from abutting property.

SUBJECT TO utility easements and right-of-ways of record heretofore conveyed affecting the above described property.

JERILEE M. STEVENS
( REPUTED OWNER )

pursuant to Sections 30 and 340-B of the Highway Low and the Eminent Domqin Procedure Law.

"“Unauthorized alteration of ¢ survey
map bearing a licensed tand surveyor's
seal is a violation of the New York

State Education Law.”

| hereby certify that this map was
prepared in accordance with current
NYSDOT policies, standards and
procedures.

Date JisllY 26, 20 21

Popli Design Group

By: Timothy T. Odell, Land Surveyor
P.L.S. License No. 50995

necessary to be acquired by appropriation in the name
access to and from abutting property, except for the
with The highway system of the State of New York

interest, if any, of the United States of America in or fo

[ have compared the foregoing copy of the map with
the original thereof, as filed in the 0ffice of the
State Department of Transportation, and [ do hereby
certify the same to be a true and correct copy of
the original and the whole thereof.

Office of Right-of-Way

PREPARED BY __MDS CHECKED BY HRS

FINAL CHECK BY TT0

IR509-3-4.1.MAP_ROW_B1-4400.00N
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NEW YORK STATE
DEPARTMENT OF TRANSPORTATION

|-81 VIADUCT PROJECT ACQUISITION MAP
Interstote Route 505-3-4.1 MAP NO. 81-4401
Interstate Route 505: Mattydale - Brewerton PARCEL NO. B81-4401-WOA
F.I.S.H, 57-6 PIN 3501.98 SHEET 1 OF 2 SHEETS
MAP REFERENCE INFORMATION: DANIELLE L. SUGRUE AND PARCEL SUMMARY
(1) Lot 45 of map entitled "Lang Manor NICHOLAS SUGRUE Type: FEE WITHOUT ACCESS
Tract, Section 2", filed May 23, 1979, ( REPUTED OWNERS ) Portion of 2021 Tax Map
CCM * 5773 Ref, No. 31-07-15
CCD INSTR. NO. 2021-00020109 .
(2) Part of Military Lot 81 of the TRN 4401 gg:’&;fog%ﬂﬁ]dago

Town of Cicero State of New York
Parcel Locator Point:
Parcel No: 81-4401-WO0A

N: 1145528.03
E: 947092.81

GPS 871
STA 722:5344
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(CIAND PHYLLIS A KURTZ
(REPUTED OWNERS)
TM. 31-07-16
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hD

M 81-4401
P 81-4401-WOA

FEE WOA y
235t SQ. FT.
0.0054* ACRE
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NICHOLAS SUGRUE
( REPUTED OWNERS )

N 540059'59"5%
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= O

S ><114+57.402
& 709.4'*
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714+49.18*

685.1" JERILEE M. STEVENS
N (REPUTED OWNER)
%Py TH. 3107-08]
%04
T \
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\%%
‘Z)?L. té?o:a_-r R
e
GPS 870
STA 7135656
40 0 40 80 FT.
e e——
SCALE 1" = 40°

ARM SHEET NO.: ARM-52  erepaReD BY __WDS CHECKED BY WRS FINAL CHECK BY 170

[RS@5-3-4.1.MAP_ROW_B1-4481.00N
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NEW YORK STATE
DEPARTMENT OF TRANSPORTATION
1-81 VIADUCT PROJECT ACQUISITION MAP
Interstate Route 505-3-4.1

Interstate Route 505: Mattydale - Brewerton

F..S.H. 57-6
81l
FEx (3303
3058 CHISEL CuT

/ DELINEATOR POST;
027

—

‘---:é_\ GPS 870 l
\ /lﬁ
§ g

MAP NO. 81-4401
PARCEL NO. 81-4401-WOA

PIN 3501.98 SHEET 2 OF 2 SHEETS

CHISEL CUT 1N
SIGN POST

CHISEL CUT I
SIGN POST '
|\
\
\
\
]
S s -
-
2 -~ gps
& CHISEL CUT IN &
& SiGN POST
oS
f 3303
N 3059 CHISEL CUT ¥
& CHISEL CUT DELINEATOR POST
§ ¥ POST FOR

DRAWN BY: LLC CRAWN BY: LLC

TIES NOT TO SCALE

[-81 - B S1A. 722+53.44
DESCRIPTION: GPS 871 1S A 4 FT REBAR WITH AN

TIES NOT TO SCALE
1-81 - B STA. 713+56.56

DESCRIPTION: GPS 870 1S A 4 FT REBAR WITH AN
ALUMINGM CAP LOCATED ON THE EAST SIDE OF 18!
NORHTBOUND, 660 FT+ NORTH OF THE (481 CVERPASS,

ALUMINM CAP LOCATED ON THE WESTERLY SIDE OF
THE ON RAMP LEADING TO 181 NORTH FROM 1481
NORTH, 40 FT* EAST OF RM 811/3303/3059, AND

78 FT+ EAST OF THE PAVED EDGE OF SHOULDER,

AND 380 FT* SOUTH OF RM 811/3303/3058 1600 FT¢ NORTH OF THE 1481 OVERPASS

r NYSPCS CENTRAL ZONE NAD 83/CORS 2011
NYSPCS CENTRAL ZONE NAD 83/CORS 20 L O [ O

N: 1145600. 5710
E: 946397, 1390 E: 946633. 8970

Al that piece or parcel of property designated as Parcel No. 81-4401-WOA, as shown on the accompanying map, to be
acquired in Fee, without right of access to and from abutting property.

SUBJECT TO ufility easements and right-of-ways of record heretofore conveyed affecting the above described property.

"Unauthorized alteration of a survey
map bearing a licensed lgnd surveyor's
seal is g violotion of the New York
State Education Law."

| hereby certify that this map was
prepared in gccordance with current
NYSDOT policies, standards and

1 hereby certify that the property
mapped above is necessary for this
project, and the acquisition thereof

is recommended. procedureas.
Date AUGUST 5, 20 21 Date JULY 26, 20 21
W
- /

Geor A. Doucette, Jr., P.E. Popli Design Group

Regional Design Engineer
for the Regional Director of Transportation By:
Region No. 3

Timothy T. Odell, Land Surveyor
P.L.S. License No. 50995

DANIELLE L. SUGRUE AND
NICHOLAS SUGRUE
( REPUTED OWNERS )

Map of property which the Commissioner of Transportation deems necessary to be acquired by appropriation in the name
of the People of the State of New York in fee, without right of access to and from abutting property, except for the
purposes of the rights described above, for purposes connected with the highway system of the State of New York
pursuant to Sections 30 and 340-B of the Highway Low and the Eminent Domagin Procedure Law.

There is excepted from this appropriation all the right, title and interest, if any, of the United States of America in or to
said property.

I have compared the foregoing copy of the map with
the original thereof, as filed in the Office of the
State Department of Transportation, and [ do hereby
certify the same to be a true and correct copy of
the original and the whole thereof.

dyspare Lo

0ffice of Right-of-Way

Pursuant to the statutels) set forth agbove and the
authority deiegated to me by Official Order of fhe
Commissioner of Tronsportation, this acquisition map is
hereby approved and filed in the main office of the
New York State Department of Transportation.

Date mﬁij \£ 20 S
X Lta /]

VEELS - Offide of Right-of-Way

PREPARED BY MDS CHECKED B8Y RS FINAL CHECK BY 170
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NEW YORK STATE
- DEPARTMENT OF TRANSPORTATION
|-81 VIADUCT PROJECT ACQUISITION MAP
interstate Route 505-3-4.1
Interstate Route 505: Mattydale - Brewerton

MAP NO. 81-4402
PARCEL NO. 81-4402-WOA
SHEET 1 OF 2 SHEETS

F.ILS.H. 57-6 PIN 3501.98
MAP REFERENCE INFORMATION: GARY J. RADFORD AND PHYLLIS A. KURTZ PARCEL SUMMARY
(1) Lot §% of map entitled "Lang Manor { REPUTED OWNERS ) Type: FEE WITHOUT ACCESS
Tract, Section 2" filed May 23, 1979, Portion of 2021 Tax Map
CCM * 5773 Ref. No. 31-07-16
(2) Part of Military Lot 81 of the e Town of Cicero
TRN 4402 County of Onondago

Town of Cicero

Parcel Locator Point:
Parcel No: 81-4402-WOA
N: 1145633.87
E: 947003.31

GPS &rf
STA 722:5344
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GPS 870
STA. 713:56.56

SCALE 1" = 40
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State of New York

£ DANIELLE L. SUGRUE AND
S NICHOLAS SUGRUE
5 (REPUTED GWNERS)

@ TM. 31-07-15
. /f*

P

6" WOODEN STOCKADE FENCE

JERILEE M. STEVENS
(REPUTED OWNER)
TM. 31-07-084

ARM SHEET NO.: ARM-52  erePareD BY _MDS CHECKED BY WRS FINAL CHECK BY

119

IRGA5-3-4.1, MAP_ROW _B1- 4482.00N
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NEW YORK STATE
DEPARTMENT OF TRANSPORTATION
[-81 VIADUCT PROJECT ACQUISITION MAP

Interstate Route 505-3-4.1
Interstote Route 505: Mattydale - Brewerton

F.I.S.H. 57-6 PIN 3501.98

MAP NO. 81-4402

PARCEL NO. 81-4402-WOA

SHEET 2 OF 2 SHEETS

CHISEL CUT IN
DELINEATOR POST

|
MPH
CHISEL CUT IN
SIGN FOST
Y
% CHISEL CUT 1N
& SIGN POST
g
5
5

DRAWN BY: LLC
TIES NOT TO STALE

-8] - B STA. 713+36.56

DESCRIPTION: GPS 870 {S A 4 FT REBAR WITH AN

ALUMINUM CAP LOCATED ON THE EAST SIDE OF i8]

NORHTROUND, 660 FT+ NORTH OF THE 1481 OVERPASS,

78 FT+ EAST OF THE PAVED EDGE OF SHOULDER,
AND 380 FT: SOUTH OF RM 811/3303/3058

NYSPCS CENTRAL ZONE NAD 83/CORS 2011
N 1145600.5710
E: 946397, 1320

All That piece or p

1 hereby certify that the property
mapped above is necessary for this
project, and the acquisition thereof
is recommended.

Georde A, Doucette, Jr., P.E.
Regional Design Engineer
for the Regional Director of Transportation

Region No. 3

Map of property whi

purposes of the rights described above, for purposes conne

said property.

Pursuant to the statutels) set forth above and the
authority delegated to me by Official Order of the
Commissioner of Transportation, this acquisition map is
hereby approved and filed in the main office of the
New York State Depariment of Transportation.

Date _mg [ g - 9\9\

ta

ch the Commissioner of Transportation deems necessary to be acquired by appropriati
of the People of the State of New York in fee, without right of access to and from abutting propetty, except for the

CHISEL CUT IN
SIGN POST

CHISEL CUT ¥
DELINEATOR POST

CHISEL CUT
N POST FOR

DRAWN BY: LLC
TIES NCT TO SCALE

|-81 - B STA. 722+23.44

DESCRIPTION: GPS 871 {S A 4 FT REBAR WITH AN
ALLMINLM CAP LOCATED ON THE WESTERLY SIDE OF
THE ON RAMP LEADING TO 181 NORTH FROM 1481
NORTH, 40 FT+ EAST OF RM 811/3303/3059, AND
1600 FT+ NORTH CF THE 1481 OVERPASS

NYSPCS CENTRAL ZOME NAD 83/CORS 2011
N 1146465, 6420
E: 946633, 8570

arcel of property designated as Parcei No. 81-4402-W0A, as shown on the accompanying map, To be
acquired in Fee, without right of access to and from abutting property.

SUBJECT TO utility easements and right-of-ways of record heretofore conveyed affecting the above described property.

"“nauthorized alteration of a survey
map bearing a licensed land surveyor’s
seal is a violation of the New York
State Education Law."

I hereby certify that this mop was
prepared in agccordance with current
NYSDOT policies, standards and
procedures.

Date JULY 26, 2021

—= #,

Popli Design Group

By: Timothy T. Odell, Land Surveyor
P.L.S. License No. 50995

GARY J. RADFORD AND PHYLLIS A. KURTZ
( REPUTED OWNERS !

on in the name

cted with the highway system of the State of New York

pursuant to Sections 30 and 340-B of the Highway Low and the Eminent Domain Procedure Law.

There is excepted from this approprigtion all the right, title and interest, if any, of the United States of America in or to

[ have compared the foregoing copy of the map with
the original thereof, as filed in the O0ffice of the
State Department of Transportation, and 1 do hereby
certify the some fo be o true and correct copy of
the original and the whole thereof.

ysarse
¢/

.@. A ,f"f@ -
, 0ffice”of Right-of-Way Office of Right-of-Way

PREPARED BY _MDS CHECKED BY

KRS

FINAL CHECK BY 110
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NEW YORK STATE
DEPARTMENT OF TRANSPORTATION

“1-81 VIADUCT PROJECT ACQUISITION MAP
Interstate Route 505-3-4.1 MAP NO. 81-4403
‘Interstate Route 505: Mattydale - Brewerton PARCEL NO. 81-4403-WOA
F.I.S.H. 57-6 PIN 3501.98 SHEET 1 OF 2 SHEETS
MAP REFERENCE INFORMATION: MARC A. VANDEWALKER DEVERA A, BOWHALL PARCEL SUMMARY
{1) Lot 43 of map entitled "Lang Manor Tract” { REPUTED OWNERS ) Type: FEE WITHOUT ACCESS
“filed May 23, 1979, CCM * 5773 Portion of 2021 Tax Map
() Part of Military Lot 81 of the cco L. 3971 P. 132 '.?g:h Ng’; %}C'gjc')”

Town of Cicero TRN 4403 County of Onondaga

\ State of New York

Parcel Locator Point:
Parcel No: 81-4403-WO0A
N: 1145675.28

E: 946970.63

GPS-671
STA 722:5344

RS \\\ .'r@
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% \_ (REPUTED OWNER)
% . TM 30718
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NEW YORK STATE
DEPARTMENT OF TRANSPORTATION
|-81 VIADUCT PROJECT ACQUISITION MAP

Interstate Route 505-3-4.1
Interstate Route 505: Mattydole - Brewerton

F.I.S.H. 57-6 PIN 3501.98

MAP NO. 81-4403
PARCEL NO. 81-4403-WO0A
SHEET 2 OF 2 SHEETS

DELWEATOR POST
= 7057
R 4 ops a0

81l
FEM (3303
ycms& Cut i

CHISEL CUT N (B ¥
St POST @k/
g
% CHISEL CUT N
S SIGY POST
£
&
Ly
g

DRAWN BY: LLC
TIES NOT TO SCALE

|-81 - B STA. 713+56, 26

DESCRIPTION: GPS 870 1S A 4 FT REBAR WITH AN
ALUMINCM CAP LOCATED ON THE EAST SIDE CF 18!
NORHTBOUND, 660 FT+ NORTH OF THE 1481 OVERPASS,
78 FT* EAST OF THE PAVED EDGE OF SHOULLDER,
AND 380 FT+ SOUTH OF RM 81!/3303/3058

NYSPCS CENTRAL ZONE NAD 83/CORS 2011
Neo 1145600, 5710
E: 946397, 1320

1 hereby certify that the property
mapped above is necessary for this
project, and the acquisition thereof
is recommended.

Date AUGUST 5, g2l

Geor A. Doucette, Jr., P.E.

Regional Design Engineer
for the Regional Director of Transpor tation

Region No. 3

said property.

Pursuant to the statutels) set forth above and the
authority delegated to me by Official Order of the
Commissioner of Transportation, this acquisition mgp is
hereby approved and filed in the main office of the
New York State Department of Transportation.

Date W lg :..o 39\

X f"!'mm;: e/ 6";::
(o

Al that piece or parcel of property designated as Parcel No. 81-4403-WOA, as shown on the accompanying map, to be
acquired in Fee, without right of access to and from gbutting property.

SUBJECT TO utility easements and right-of-ways of record heretofore conveyed affecting the above described property.

MARC A. VANDEWALKER DEVERA A. BOWHALL
( REPUTED OWNERS )

Mop of property which the Commissioner of Transportation deems necessary to be acquired by appropriation in the name
of the People of the State of New York in fee, without right of access to and from abutting property, except for the
purposes of the rights described above, for purposes connected with the highway system of the State of New York
pursuant to Sections 30 and 340-B of the Highway Law and the Eminent Domain Procedure Law.

There is excepted from this appropriation all the right, title ond interest, if any, of the United States of America in or to

CHISEL CUT N
SIGN POST

811
3303
3059 CHISEL CUT IN
CHISEL CUT DELINEATOR POST

N POST FOR
DRAWN BY: LLC

TIES NOT TQ SCALE

|-81 - B STA. 722+33. 44

DESCRIPTION: GPS 871 IS A 4 FT REBAR WITH AN
ALUMINUM CAP LOCATED ON THE WESTERLY SICE OF
THE ON RAMP LEADING TO 181 NORTH FROM 1481
NORTH, 40 FT+ EAST OF RM 811/3303/3059, AND
1600 FT: NORTH QF THE 1481 OVERPASS

NYSPCS CENTRAL ZONE NAD 83/CORS 2011
Ne 1146465, 6420
E: 946533. 8970

“Unauthorized alteration of a survey
map bearing a licensed land surveyor’s
seal is g violation of the New York
State Education Law."

| hereby certify that this map was
prepared in gccordance with current
NYSDOT policies, standards and
procedures.

Popli Design Group

By: Timothy T. Odel, Land Surveyor
P.L.S. License No. 50995

| have compared the foregeing copy of the map with
the original thereof, as filed in the Office of the
State Department of Transportation, and | do hereby
certify the same to be a true and correct copy of
the original and the whole thereof.

Ny s

" 0ffice of Right-of-Way

WRS

FINAL CHECK BY 110

PREPARED BY MDS CHECKED BY
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FILE NAME =



NEW YORK STATE
DEPARTMENT OF TRANSPORTATION
ACQUISITION MAP

[-81 VIADUCT PROJECT
MAP NO. 81-4404

Interstate Route 505-3-4.1
Interstate Route 505: Mattydale - Brewerton PARCEL NO. 81-4404-W0A
F.LLS.H, 57-6 PIN 3501.98 SHEET 1 OF 2 SHEETS
MAP REFERENCE INFORMATION: MARGARET L. MALONEY, MARY E. MALONEY, PARCEL SUMMARY
Part of Military Lot 80 of the THOMAS M. MALONEY, AS JOINT Type: FEE WITHOUT ACCESS
Town of Cicero TENANTS WITH RIGHT OF SURVIVORSHIP Portion of 2021 Tax Map
( REPUTED OWNERS ) _ Ref. No. 022-01-07.0
Parcel Locator Point: village of [\IorTh S Gauae
o . YN CCD INSTR. NO. 2021-00060840 Town of Cicero
Parcel No: 81-4404-W0A TRN 4404 County of Onondaga
N: 1141954.54 State of New York
E: 944079.80
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NEW YORK STATE
DEPARTMENT OF TRANSPORTATION

[-81 VIADUCT PROJECT ACQUISITION MAP
Interstate Route 505-3-4.1

Interstate Route 505: Mattydele - Brewerton

MAP NO. 81-4404
PARCEL NO. 81-4404-WOA
SHEET 2 OF 2 SHEETS

F.ILS.H, 57-6 PIN 3501.98
M | 3303 | P S BOX BEAU CHISEL CUT
3048 SPRED 3049 G RAL G RAIL POST
65 y
DD cyser cor i CHISELED %'
; l I BOLT TOP ‘ | y ‘
S £ SIGN POST gl e gf J
&
2 // . 4 % gl & ouser ar
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DRAWN BY: LLC DRAWN BY: LLE DRAWN BY: LLC

TIES NOT TQ SCALE
|-81 - B STA. 674+17.77

TIES NOT TO SCALE
|-81 - B STA. 668+38.26

DESCRIPTION B POINT 85 1S LOCATED ON ROUTE 81,
60 FT SOUTH OF RM 81/3303/ 3049

TIES NOT_TQ SCALE
|-81 - B STA. ©662+36,90

DESCRIPTICN: B POINT 84 1S LOCATED ON
ROJTE 81, 135 FT% SOUTH OF
RM 81/3303/3048

NYSPCS CENTRAL ZONE NAD 83/CORS 2011
Ne 1141235, 7955
E: 944070. 3852

DESCRIPTION: B POINT 86 1S LOCATED ON
ROUTE 81 AT RM 81/3303/3050

NYSPCS CENTRAL ZONE NAD 83/CORS 2011
Ne 1142417, 5991
E: 944102, 6355

NYSPCS CENTRAL ZONE NAD 83/CORS 2011
Ns 1141840, 7191
E: 844047, 4628

Al that piece or parcel of property designated as Parcel No. 81-4404-W0A, as shown on the accompanying map, to be
acquired in Fee, without right of access to and from abutting property.

SUBJECT TO utility easements and right-of-ways of record heretofore conveyed affecting the above described property.

“Unauthorized alteration of a survey
map bearing g licensed land surveyor’s
seal is a violation of the New York
State Education Law."

I hereby certify that the property
mapped above is necessary for fhis
project, and the acquisition thereof

I hereby certify that this map was
prepared in accordance with current
NYSDOT policies, standards and
procedures.

is recommended.

T T /
/' G ' w

Popli Design Group

Timothy T. Odel, Land Surveyor
P.L.S. License No. 50995

A. Doucette, Jr., P.E.
Regional Design Engineer
for the Regional Director of Transportation

Region No, 3
MARGARET L. MALONEY, MARY E. MALONEY,
THOMAS M. MALONEY, AS JOINT
TENANTS WITH RIGHT OF SURVIVORSHIP
( REPUTED OWNERS )

Map of property which the Commissioner of Transportation deems necessary to be acquired by appropriation in the name
of the People of the State of New York in fee, without right of gccess to and from abutting property, except for the
purposes of the rights described above, for purposes connected with the highway system of the State of New York
pursuant to Section 30 of the Highway Law and the Eminent Domain Procedure Law.

By:

There is excepted from this appropriation all the right, title and interest, if any, of the United States of America in or fo
said property.

| have compared the foregoing copy of the map with
the original thereof, as filed in the 0ffice of the
State Department of Transportation, and I do hereby
certify the same to be a true ond correct copy of
the original and the whole thereof.

s

Office of Right-of-Way

Pursuant to the statutels) set forth above and the
authority delegated to me by Official Order of the
Commissioner of Transportation, this acquisition map is
hereby approved and filed in the main office of the
New York State Department of Transportation.
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|-81 VIADUCT PROJECT
interstaote Route 505-3-4.1

NEW YORK STATE
DEPARTMENT OF TRANSPORTATION
ACQUISITION MAP

MAP NO. 81-4406
PARCEL NO. 81-4406-PE

Interstate Route 505: Mattydale - Brewerton
F.I.S.H. 57-6 PIN 3501.98 SHEET 1 OF 2 SHEETS
MAP REFERENCE INFORMATION: CARLENE A. MALONEY PARCEL SUMMARY
Part of Military Lot 81 of the { REPUTED OWNER ) Type: PERMANENT EASEMENT
Town of Cicero PorF;ri?cn of §g254 Tlo4x1MC|p
ef. No. 35-04-14.
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NEW YORK STATE
DEPARTMENT OF TRANSPORTATION

I-81 VIADUCT PROJECT ACQUISITION MAP
Interstate Route 505-3-4.1 MAP NO. 81-4406
Interstate Route 505: Mattydale - Brewerton PARCEL NO. 81-4406-PE
F.I.S.H. 57-6 PIN 3501.98 SHEET 2 OF 2 SHEETS
CHISEL CUT IV
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TIES NOT TO SCALE
|-81 - B STA, 730+06. 34 |-81 - B STA. 722+53. 44
' T 400 | ] DESCRIPTiON GPS 871 IS A 4 FT REBAR WITH AN
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NORTH, 206* FT NORTH OF RM 81173303/ 3060. o T S O R
NYSPCS CENTRAL ZONE NAD 83/CORS 2011 NYSPCS CENTRAL ZONE NAD 83/CORS 2011
Ne 1147218, 5422 N 1146465. 6420
E: 946631, 5070 E:  546633.8570

PERMANENT EASEMENT FOR DRAINAGE DITCH AND DRAINAGE STRUCTURE

A permanent egsement to be exercised in, on and over the property above delineated for the purpose of constructing,
reconstructing and maintaining thereon a draingge ditch and drainege structures, together with appurtenances, in and to all
that piece or parcel of property designated as Parcel No. 81-4406-PE, as shown on the accompanying map.

RESERVING, however, to the owner of any right, fitle or interest in and to the property delineated as Parcel No. 81-4406-PE
above, and such owner’s successors or assigns, the right of access and the right of using said property and such use shall
not be further limited or restricted under this easement beyond that which is necessary to effectuate its purposes for,
and as established by, the construction or reconstruction and as so constructed or reconstructed, the maintenance, of the
herein identified project.

“Unauthorized aiteration of a survey
map bearing a licensed land surveyor’s
seal is g violation of the New York
State Education Law."

[ hereby certify that the property 1 hereby certify that this map was
mapped above is necessary for this prepared in accordance with current
project, and the acquisition thereof NYSDOT policies, standards and

is recommended. procedures.

Date AUGUST 13, g2t Date AUCUST 12. 22l

—=, 4

Popli Design Group

Georde”A. Doucette, Jr., P.E.
Regional Design Engineer

for the Regional Director of Transportgtion By:
Region No. 3

Timothy T. Odel, Land Surveyor
P.L.S. License No. 50995

CARLENE A. MALONEY
{ REPUTED OWNER )

Map of property in and fo which an easement as herein agbove defined is deemed necessary by the Commissioner of
Transportation to be acquired by approprigtion in the name of the People of the State of New York for purposes
connected with the highway system of the State of New York pursuant to Sections 30 and 340-B of the Highway Law and
the Eminent Domain Procedure Law. .

There is excepted from this appropriation dll the right, tifle and interest, if any, of the United States of America in or to
said property.

Pursuant to the stafutels) set forth above and the [ have compared the foregoing copy of the map with
authority delegated to me by Official Order of the the original thereof, as filed in the 0ffice of the
Commissioner of Transportation, this acquisition mgp is State Department of Transportation, and I do hereby
hereby approved and filed in the main office of the certify the same to be a true and correct copy of
New York Stote Department of Transportation. the original and the whole thereof.
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